

08/01/2022

**PROFESSIONAL ENGINEERING SERVICES FOR GRAVITY CONTROL STRUCTURES, CANAL/LEVEE REFURBISHMENT AND LOW HAZARD IMPOUNDMENT
 CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
 WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION**

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered.

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600004082	1	ERDMAN ANTHONY OF FLORIDA, INC.	S40, S41, S44 Gate Replacements and Concrete CMS	\$893,333.00	02/21/2020	07/30/2022
	2		S169W Trash Rake Structure (Manatee Barrier) Corrected Final/Ready to Advertise Design	\$350,075.36	04/14/2021	03/19/2022
	2R1			\$0.00	03/01/2022	06/30/2022
	2R2			\$94,213.74	06/14/2022	08/29/2022
	2R3			\$0.00	07/08/2022	03/31/2023
	3		Engineering and Construction Bureau Support	\$538,530.66	03/23/2021	11/17/2022
	4		BCB Electrification Package 2 CMS	\$221,872.00	08/30/2021	06/30/2022
	4R1			\$0.00	07/15/2022	10/30/2022
	5		S-285 & S-290 SCADA Retrofit and Automation CMS	\$207,413.00	11/22/2021	11/17/2022
	5R1			\$0.00	02/09/2022	02/01/2024
	6		L28S Design	\$0.00		
4600004083	1	R. J. BEHAR & CO., INC.	S169W and C20 Canal Armoring Project	\$611,510.87	12/05/2019	07/16/2021
	1R1			\$0.00	07/16/2021	09/30/2021
	1R2			\$0.00	09/07/2021	11/30/2021
	1R3			\$0.00	10/16/2021	NO CHANGE
	2		S-40, S-41, & S-44 Gate Replacement and Concrete Repair EDC	\$329,513.11	02/06/2020	09/20/2022
	3		L31N Seepage Barrier Geotechnical Exploration	\$1,164,709.43	02/03/2020	02/03/2021

	3R1			\$399,788.52	12/18/2020	02/04/2022
	3R2			\$0.00	04/13/2022	12/31/2022
	4		Streamgauging Assistance	\$35,503.76	01/27/2021	01/21/2022
	4R1			\$0.00	01/19/2021	11/02/2022
	4R2			\$44,757.69	05/18/2022	01/20/2023
	5		Cypress Weir 1 (GOLD4A) Relocation Design EDC (EOR)	\$165,178.77	05/20/2021	10/02/2022
	6		S-135 Bypass Culvert and Dike Repairs EDC	\$130,539.71	07/19/2021	02/28/2022
	6R1			\$0.00	06/16/2022	09/30/2022
	7		8.5 SMA Limited Curtain Wall Design EDC	\$315,231.23	05/05/2021	05/05/2022
	7R1			\$499,995.64	11/15/2021	09/02/2022
	8		S-151 Structure Replacement and Automation Completion CMS	\$296,216.12	06/09/2012	11/12/2022
4600004084		MOCK ROOS & ASSOCS, INC.				
	1		S-140 Pump Station Improvements	\$148,469.69	02/03/2020	04/30/2020
	1R1			\$0.00	04/08/2020	06/30/2020
	1R2			\$0.00	06/25/2020	08/25/2020
	1R3			\$0.00	08/21/2020	10/24/2020
	1R4			\$0.00	10/15/2020	12/23/2020
	1R5			\$7,030.00	12/14/2020	03/23/2021
	2		C139 FEB Inflow Structures Automation and Gate Replacement	\$438,663.00	04/17/2020	04/17/2022
	2R1			\$202,691.00	10/11/2020	06/17/2022
	2R2			\$18,111.00		10/17/2022
	3		Zipprer Canal Bridge Replacement (C-37) CMS	\$285,204.00	10/11/2020	07/31/2021
	3R1			\$0.00	08/02/2021	10/06/2021
	4		Underground Storage Tank and Generator Replacement Project	\$271,455.90	02/12/2021	02/04/2022
	4R1			\$127,742.40	05/13/2021	04/29/2022
	4R2			\$0.00	04/05/2022	11/30/2022
	4R3			\$8,778.00		12/21/2022
	5	(WO TERMINATED-INSUFFICIENT FUNDING)	Infrastructure Management Staff Augmentation	\$0.00	10/04/2021	10/25/2021
	6		CM and Testing for BCB Cypress Canal Control Structure 1	\$321,618.28	05/03/2021	09/15/2022
	7		BCB Cypress Canal Improvement project	\$0.00		

4600004085	TAYLOR ENGINEERING, INC.		BCB Miller and C-1 Connector Canals and C-1 Control Structure Hydrologic & Hydraulic Assessment/Survey/Geotechnical				
	1			\$604,422.00	01/23/2020	07/31/2021	
	1R1			\$37,421.13	06/30/2020	03/26/2021	
	1R2			\$17,950.06	11/10/2020	07/02/2021	
	1R3			\$89,922.00	02/23/2021	09/14/2021	
	2			\$432,744.00	01/30/2020	07/31/2021	
	2R1			\$0.00	02/10/2020	No Change	
	2R2			\$14,186.00	03/23/2021	08/31/2021	
	2R3			\$0.00	08/10/2021	09/30/2021	
	3			\$117,199.00	05/01/2020	11/30/2020	
	3R1			\$0.00	11/24/2020	12/31/2020	
	3R2			\$0.00	12/22/2020	01/31/2021	
	4			\$323,584.00	07/29/2020	09/15/2021	
	4R1			\$0.00	08/25/2021	01/28/2022	
	4R2			\$0.00	01/26/2022	03/31/2022	
	4R3			\$0.00	03/30/2022	05/13/2022	
	4R4			\$0.00	05/12/2022	06/13/2022	
	5			\$890,168.00	05/21/2021	09/30/2022	
	6			\$19,541.00	10/25/2021	04/30/2022	
	6R1			\$0.00	04/27/2021	05/30/2022	
	6R2			-\$3,958.00	06/17/2022	10/31/2022	
	7			\$0.00			
	CES CONSULTANTS, INC.			G310, G335, G370 & G372 Tower Grounding Modification	\$132,785.48	11/19/2019	09/30/2020
	1				\$0.00	09/24/2020	10/30/2020
	2				\$245,310.00	12/23/2019	09/30/2020
	2R1				\$81,770.00	09/18/2020	12/31/2020
	2R2				\$224,867.50	11/24/2020	08/31/2021
	2R3				\$327,080.00	09/30/2021	09/30/2022
2R4		\$22,015.00	06/06/2022		No Change		
3		\$29,523.53	01/14/2020		09/30/2020		
3R1		\$2,500.00	06/30/2020		No Change		
3R2		\$12,000.00	09/04/2020		12/31/2020		
3R3		\$28,000.00	12/08/2020		09/30/2021		
Engineering and Construction Bureau Support							
Streamgauging Assistance							

	3R4			\$0.00	09/22/2021	12/31/2021
	3R5			\$0.00	12/10/2021	09/30/2022
	3R6			\$26,089.00	05/18/2022	No Change
	4		Zipprer Canal Bridge Replacement (C-37)	\$287,922.32	04/01/2020	09/14/2021
	4R1			\$47,078.14	08/10/20	No Change
	4R2			\$0.00	08/28/2020	09/14/2020
	5		Manatee Protection Gate Control Panel Replacement Corrected Final/RTA Design	\$147,946.01	03/20/2020	03/31/2021
	5R1			-\$7,786.21	11/23/2020	No Change
	5R2			\$0.00	03/05/2021	04/30/2021
	5R3			\$0.00	04/21/2021	07/30/2021
	5R4			\$15,371.88	07/28/2021	01/30/2022
	5R5			-\$15,371.88	11/30/2021	05/30/2022
	5R6			\$0.00	06/17/2022	08/30/2022
	6		Miller 3 Weir Gate Replacement	\$205,891.02	07/14/2020	11/01/2021
	6R1			\$0.00	10/21/2021	03/31/2022
	7		Zipprer Canal Bridge Replacement (C-37) EDC	\$69,247.96	10/11/2020	08/01/2021
	7R1			\$0.00	08/02/2021	10/06/2021
	8		Homestead FS Building Replacement D/B Construction CMS	\$697,028.40	02/10/2021	11/12/2022
	9		S-65A Access Road C-38A Bridge Corrected Final/Ready To Advertise Design	\$345,091.93	08/04/2021	01/26/2022
	9R1			\$3,273.04	10/29/2021	05/01/2022
	9R2			\$0.00	06/09/2022	12/02/2022
	10		L-8 FEB G-539 Butterfly Valve Replacement Project CMS	\$144,293.04		03/01/2023
4600004087		ARDURRA GROUP, INC. fka KING ENGINEERING				
	1		Coastal Structures Resiliency - Miami Dade County Feasibility Study	\$355,960.00	01/14/2020	08/30/2020
	2		Staff Augmentation to Support Flood Protection Level of Service (FPLOS) Program	\$449,168.04	01/14/2020	12/31/2020
	2R1			\$49,701.57	08/13/2020	No Change
	2R2			\$0.00	12/07/2020	01/31/2021
	3		Flow Data Improvement at Coastal Spillways and Other District Structures	\$230,180.00	12/01/2019	12/30/2020
	3R1			\$155,537.23	01/11/2021	12/30/2021
	3R2			\$235,704.32	10/19/2021	11/12/2022
	4		Vertical Datum Upgrade Implementation	\$246,721.24	01/07/2020	05/31/2021
	4R1			\$0.00	04/02/2021	06/30/2021

	5		Right-of-Way Section Support	\$79,539.68	01/13/2020	09/30/2020
	5R1			\$128,595.28	09/17/2020	09/30/2021
	5R2			\$180,801.28	10/26/2021	09/30/2022
	6		Hydrologic Data Quality Assurance For Stormwater Treatment Areas	\$74,093.39	06/26/2020	01/29/2021
	6R1			\$21,165.67	01/15/2021	03/31/2021
	7		Staff Augmentation to Support FPLOS	\$298,709.12	01/04/2021	09/30/2021
	7R1			\$0.00	09/14/2021	02/28/2022
	7R2			\$578,180.00	11/17/2021	11/12/2022
	8		Lainhart and Masten Dam Assessment Preliminary Structural Condition Assessment Services (EOR)	\$12,545.00	06/08/2021	09/30/2021
	9		C-25 Canal Banks Repair Project Construction Inspection and Material Testing Services	\$490,749.24	10/13/2021	11/12/2022
	9R1			\$31,029.25	03/08/2022	04/25/2023
	10		LD-1 Canal Bank Stabilization, Construction Inspection and Material Testing Services Project	\$0.00		
4600004089		CHEN MOORE & ASSOCS, INC.				
	1		BCB Electrification Package 1 CMS	\$126,630.17	03/02/2020	12/31/2020
	1R1			\$0.00	12/16/2020	04/30/2021
	1R2			\$0.00	04/19/2021	09/30/2021
	1R3			\$108,963.94	12/01/2021	03/01/2022
	2		S6 Pump station refurbishment and new G6A pump station	\$185,959.34	06/17/2020	02/24/2021
	2R1			\$0.00	02/16/2021	05/30/2021
	2R2			\$25,148.50	07/07/2021	09/30/2021
	3		Lake Okeechobee Watershed Upstream Monitoring Network Hydrologic Evaluations	\$64,900.52	08/20/2020	06/01/2022
	3R1			\$30,108.31	05/26/2021	No Change
	3R2			\$5,490.72	05/25/2022	08/15/2022
	3R3			\$0.00	07/22/2022	10/31/2022
	4		FPLOS Assessment for Current and Future Conditions in C2,C3,C5, and C6 watersheds in Miami Dade	\$604,629.57	01/04/2021	07/31/2022
	4R1			\$0.00	07/21/2022	12/31/2022
	5		STA-1W Structure Refurbishments	\$365,918.94	01/07/2021	01/29/2022
	5R1			\$222,850.46	02/02/2022	08/31/2022
	5R2			\$0.00	07/29/2022	09/30/2022
	6		Scada Site Replacement - STA 5/6 - Hendry County Design Services	\$460,942.54	07/29/2021	04/28/2022

08/01/2022

	6R1			\$55,976.50	11/15/2021	05/19/2022
	6R2			\$0.00	06/17/2022	10/06/2022
	7		Engineering & Construction Bureau Support (CEPP-N)	\$498,787.20	03/15/2021	09/30/2022
	8		Flood Damage Cost Estimate Desktop Tool Development	\$119,160.48	05/08/2021	02/07/2022
	9		Statewide Model Management System – QA Reviewer Support	\$19,669.00	08/19/2021	12/30/2021
	10		STA-1E Cell 2 Outflow Structure - Emergency Generator	\$206,768.85	02/04/2022	02/05/2023
	11		Statewide Model Management System (SMMS) Support	\$870,713.26		11/12/2024

Work Order number assigned, pending negotiation