

01/04/2023

PROFESSIONAL ENGINEERING SERVICES FOR OMRR&R / RESTORATION PROJECTS
CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600003984		J-TECH				
	1		C-43 West Storage Reservoir Water Quality Feasibility Study	\$659,385.00	06/17/2019	12/17/2020
	1R1			\$0.00	02/27/2020	No Change
	1R2			\$585,499.00	12/18/2020	09/30/2021
	1R3			\$60,512.00	02/19/2021	No Change
	2		C-43 Construction Management Support	\$37,069,648.39	07/29/2019	05/13/2022
	2R1			\$0.00	12/22/2021	No Change
	2R2			\$0.00	05/10/2022	07/12/2022
	2R3			\$43,712,141.71	07/12/2022	05/13/2024
	3		C-43 Water Quality Treatment Area Test Facility – Phase II: Test Cells	\$137,662.00	01/23/2020	09/30/2020
	3R1			\$0.00	05/06/2020	No Change
	3R2			\$933,933.00	09/16/2020	12/31/2021
	3R3			\$0.00	10/08/2020	No Change
	3R4			\$162,364.00	08/17/2021	02/28/2022
	3R5			\$39,293.00	03/09/2022	08/28/2022
	3R6			\$0.00	09/16/2022	12/31/2022
	4		Bolles G341 Segment 4 EDC	\$498,507.38	09/26/2019	02/21/2021
	4R1			\$0.00	01/29/2021	09/30/2021
	4R2			\$0.00	08/23/2021	01/31/2022
	4R3			\$0.00	01/28/2022	03/31/2022
	4R4			\$495,522.94	03/31/2022	08/31/2023
	5		CEPP New Water - Everglades Argicultural Area Professional Engineering Support	\$10,187.00	04/20/2020	09/30/2020
	5R1			\$0.00	09/14/2020	01/31/2021

01/04/2023

	6	Bolles Canal - Segment 5	\$588,212.96	09/03/2020	03/30/2021
	6R1		\$0.00	01/29/2020	09/30/2021
	6R2		\$0.00	08/02/2021	12/30/2021
	6R3		\$0.00	01/28/2022	03/31/2022
	7		\$97,939.00	08/13/2020	09/30/2021
	7R1		\$97,939.00	10/30/2020	No Change
	7R2		\$32,215.00	05/05/2021	No Change
	7R3		\$28,242.00	06/09/2021	No Change
	8		\$197,753.18	01/29/2021	03/30/2022
	8R1		\$0.00	04/05/2022	09/30/2022
	8R2		\$0.00	09/14/2022	05/01/2023
	8R3		\$46,830.90	09/27/2022	No Change
	9		\$597,191.72	04/27/2021	11/30/2021
	9R1		\$21,755.36	10/29/2021	12/30/2021
	9R2		\$0.00	12/16/2021	05/13/2022
	9R3		\$40,875.76	05/10/2022	03/30/2023
	10		\$296,889.74	04/12/2022	04/28/2023
	11		\$140,155.44	11/16/2022	06/30/2023
	12		\$472,940.60		05/13/2024
4600003985		STANTEC CONSULTING SERVICES			
	1		\$173,649.52	08/22/2019	07/31/2020
	1R1		\$22,665.00	05/26/2020	10/13/2020
	2		\$89,246.49	10/23/2019	07/31/2020
	2R1		\$0.00	04/10/2021	04/30/2021
	3		\$827,966.18	10/15/2019	07/31/2020
	3R1		\$0.00	07/22/2020	01/31/2021
	3R2		\$0.00	01/21/2021	09/30/2021
	4		\$603,644.33	11/13/2019	06/11/2020
	4R1		\$0.00	08/11/2020	08/31/2020
	4R2		\$87,522.04	10/02/2020	01/31/2021
	4R3		\$0.00	01/21/2021	03/31/2021
	4R4		\$0.00	04/19/2021	04/30/2021

4R5			\$408,983.22	03/09/2022	04/30/2022
4R6			\$113,023.67	05/10/2022	09/30/2022
4R7			\$48,720.13	10/17/2022	01/31/2023
5					
5R1		Kissimmee River ASR Pilot Condition Assessment	\$226,068.66	03/02/2020	05/25/2020
5R2			\$0.00	04/09/2020	06/25/2020
5R3			\$0.00	06/25/2020	09/30/2020
5R4			\$0.00	09/18/2020	03/31/2021
5R5			\$44,475.50	05/05/2021	09/30/2021
5R6			\$0.00	11/03/2021	04/30/2022
5R7			\$0.00	04/22/2022	09/30/2022
			\$0.00	09/23/2022	03/31/2023
6					
6R1		Water Treatment Technology Evaluation (ASR)	\$179,543.60	02/21/2020	06/30/2020
6R2			\$0.00	05/15/2020	08/31/2020
6R3			\$0.00	09/08/2020	12/31/2020
6R4			\$0.00	10/02/2020	No Change
			\$26,846.80	03/24/2021	04/30/2021
7					
7R1		Collier County Sub-Regional Water Quality Feasibility Study	\$244,908.55	07/01/2020	03/30/2021
			\$0.00	07/22/2020	No Change
8					
		Control Panel Upgrades, Design, Build, Installation, Commissioning & Training Pump Station G-310	\$188,931.00	10/23/2020	07/31/2021
9					
9R1		Design consultant for the Preliminary design of the S-332B and S-332C Replacement Pump Stations	\$2,492,923.07	02/25/2021	05/13/2022
9R2			\$16,757.70	05/20/2021	No Change
9R3			\$0.00	02/09/2022	06/30/2022
9R4			\$0.00	06/09/2022	07/30/2022
9R5			\$6,297,247.16	07/15/2022	11/23/2023
			\$389,680.36	11/29/2022	02/14/2024
10					
10R1		L-63N & L-64 Continuous Coring Specilaized Hydrogeological Services	\$1,221,808.81	12/02/2020	01/31/2022
10R2			\$0.00	04/07/2021	No Change
10R3			\$643,169.77	02/24/2022	12/23/2022
			\$0.00	12/09/2022	09/30/2023
11					
11R1		C-38S and C-38N Test ASR Well System Hydrogeological And Construction Oversight And Material Testing Services (EOR)	\$1,999,865.18	05/05/2021	01/31/2022
11R2			\$0.00	04/22/2022	12/31/2022
			\$935,241.22	11/29/2022	07/31/2023
12					
12R1		LOWRP ASR C-38S and C-38N Treatment System Proof of Concept Testing & Design	\$1,332,480.87	04/12/2021	03/31/2022
			\$16,874.51	09/24/2021	No Change

	12R2			\$253,416.77	12/01/2021	No Change
	12R3			\$0.00	04/22/2022	09/16/2022
	12R4			\$704,718.33	09/14/2022	02/01/2023
	13		Engine Control Panel Upgrade: Installation, Commissioning & Training Pump Station G-335	\$187,852.00	10/27/2021	05/13/2022
	13R1			\$11,575.00	03/01/2022	No Change
	13R2			\$0.00	06/28/2022	07/31/2023
	14		Picayune Watershed Water Quality - Site Analysis Project	\$226,112.52	10/04/2021	05/13/2022
	14R1			\$13,000.00	12/01/2021	No Change
	14R2			\$0.00	05/03/2022	10/31/2022
	14R3			\$4,030.78	07/28/2022	No Change
	14R4			\$0.00	09/14/2022	12/31/2022
	14R5			\$0.00	10/26/2022	06/30/2023
	15		LOWRP ASR Quality Assurance Project Plan Preparation (QAPP)	\$74,139.71	09/01/2021	11/08/2021
	15R1			\$0.00	11/17/2021	01/10/2022
	16		LOWRP ASR C38S and C38N Treatment System proof of Concept Operation, Sampling and Testing	\$781,649.57	09/15/2021	03/14/2022
	16R1			\$0.00	09/14/2022	07/31/2022
	17		S-2, S-3, S-4, S-7 & S-8 Monitoring Panels Replacement EDC	\$1,003,647.39	02/18/2022	05/13/2024
	18		FAKA Union Command & Control Center PlusControl Panel Upgrade	\$0.00		
	19		Localized Groundwater Model for C-38N & C-38S	\$255,683.77	07/19/2022	02/28/2023
	20		LOWRP ASR Program Management	\$855,861.11	07/27/2022	05/13/2024
	21		C43 West Basin Storage Reservoir	\$1,288,593.10	05/25/2022	05/13/2024
	22		Specialized Hydrogeographic Services for L63N Test Well Construction (EOR)	\$0.00		
	23		Engine Control Panel Upgrade Installation, Commissioning & Training PS S-319	\$262,965.00	11/10/2022	07/31/2023
4600003986		BROWN & CALDWELL				
	1		C-43 Reservoir Pump Station S-470 CMS	\$1,896,271.20	06/14/2019	05/13/2022
	1R1			\$63,975.50	05/10/2022	05/13/2023
	2		CEPP New Water- Everglades Agri Area - STA A-2	\$3,992,102.00	06/18/2019	06/30/2020
	2R1			\$67,186.00	09/24/2019	No Change
	2R2			\$233,723.00	12/16/2019	No Change

01/04/2023

	2R3			\$540,479.00	03/23/2020	09/30/2020
	2R4			\$18,545.00	07/13/2020	No Change
	2R5			\$109,475.00	09/18/2020	12/31/2020
	3		Consultant Services in Support of SMMS	\$19,024.04	07/03/2019	10/30/2019
	3R1			\$750.65	10/22/2019	09/30/2020
	3R2			\$12,496.85	03/09/2020	No Change
	3R3			\$14,662.65	03/12/2020	No Change
	3R4			\$0.00	10/01/2020	09/30/2021
	4		Pumping Station Engineering Design Guidelines	\$128,358.00	07/19/2019	01/20/2020
	4R1			\$0.00	01/13/2020	09/30/2020
	4R2			\$66,175.00	06/15/2020	No Change
	4R3			\$0.00	10/22/2020	02/26/2021
	5		CEPP New Water- Everglades Agri Area - STA A-2 - Intermediate / Final / Corrected Final / Ready to Advertise Design	\$5,967,641.00	04/16/2020	04/30/2021
	5R1			\$389,798.00	08/03/2020	No Change
	5R2			\$72,235.00	11/06/2020	No Change
	5R3			\$352,871.00	12/07/2020	No Change
	5R4			\$242,099.00	01/14/2021	No Change
	5R5			\$278,472.00	03/18/2021	06/30/2021
	5R6			\$0.00	06/21/2021	09/30/2021
	5R7			\$0.00	09/15/2021	11/29/2021
	5R8			\$299,935.00	11/17/2021	05/13/2022
	5R9			\$0.00	05/19/2022	09/30/2022
	5R10			\$29,483.00	07/27/2022	No Change
	5R11			\$0.00	09/16/2022	02/28/2023
	6		CEPP New Water- Everglades Agri Area - STA A-2 - Inflow/Outflow Canal EDC	\$852,292.62	05/08/2020	05/13/2022
	7		SCADA Electronics Engineering Project Manager	\$338,711.16	07/29/2020	05/13/2022
	7R1			\$0.00	04/07/2022	05/13/2024
	8		CEPP New Water EAA STA A-2 EDC	\$6,150,299.89	03/08/2021	05/13/2022
	8R1			\$0.00	03/01/2022	02/23/2024
	9		Engineering & Construction Bureau Support	\$730,200.32	12/19/2022	05/13/2024
4600003987	1	HDR ENGINEERING	C-44 STA EDC	\$475,197.46	06/19/2019	09/30/2019
	1R1			\$0.00	10/15/2019	11/01/2019

01/04/2023

	1R2			\$846,871.29	11/15/2019	09/30/2020
	1R3			\$1,383,170.26	04/17/2020	02/28/2021
	1R4			\$124,996.80	09/30/2020	07/31/2021
	1R5			\$578,044.21	04/14/2021	11/30/2021
	1R6			\$249,955.19	09/08/2021	01/31/2022
	1R7			\$160,134.00	11/02/2021	No Change
	1R8			\$245,006.28	03/03/2022	09/30/2022
	1R9			\$144,996.49	05/10/2022	12/31/2022
	1R10			\$50,000.00	09/23/2022	No Change
	1R11			\$20,000.00		09/30/2023
	2		STA 1W Expansion #2 Pump Stations Constructions CMS	\$4,927,747.20	11/04/2020	01/31/2022
	2R1			\$0.00	01/21/2022	12/31/2022
	2R2			\$1,295,100.07	12/02/2022	11/30/2023
	3		S-193 Navigation Lock Gate Replacement Corrected Final/Ready to Advertise Design	\$694,768.00	11/17/2021	05/13/2022
	3R1			\$0.00	02/08/2022	11/18/2022
	3R2			\$9,569.48	05/10/2022	No Change
	3R3			\$0.00	09/30/2022	12/31/2022
	3R4			\$0.00	12/15/2022	01/31/2023
	3R5			\$18,680.00		03/31/2023
	4		S28 Forward Pump Station and Structure Improvement Design	\$0.00		
4600003988		BLACK & VEATCH	C-43 Package 4 Civil Works Construction - EDC			
	1			\$9,304,063.67	07/01/2019	05/13/2022
	1R1			\$0.00	12/12/2019	No Change
	1R2			\$0.00	07/22/2020	No Change
	1R3			\$0.00	02/03/2021	No Change
	1R4			\$0.00	02/17/2021	No Change
	1R5			\$0.00	03/15/2021	No Change
	1R6			\$0.00	07/28/2021	No Change
	1R7			\$0.00	09/01/2021	No Change
	1R8			\$0.00	05/13/2022	07/12/2022
	1R9			\$0.00	07/12/2022	05/13/2024
	1R10			\$7,864,866.00	12/21/2022	No Change
	2		Evaluation of Potential Impacts of three FEB in Lower West Coast, FL	\$174,818.00	03/05/2020	03/05/2022
	2R1			\$0.00	08/29/2022	09/30/2023

01/04/2023

	3		S-331 Command and Control Center Automation CMS	\$820,442.00	07/12/2021	05/13/2022
	3R1			\$0.00	05/17/2022	09/30/2023
	3R2			\$35,868.00	12/19/2022	No Change
	4		Remote Sensing of Nitrogen and Phosphorous on Land and Water	\$389,461.00	05/21/2021	09/30/2021
	4R1			\$0.00	09/14/2021	03/31/2022
	5		B134 Air Compressor and Blast Media Recovery Systems Replacement Corrected Final / Ready to Advertise Design	\$259,224.00	10/13/2021	05/13/2022
	5R1			\$43,397.50	05/10/2022	02/13/2023
	6		Eastern PBC Flood Protection Level of Service Assessment for Current and Future Sea Level Rise Conditions	\$1,366,792.00	04/05/2022	02/02/2024
	7		Dam Safety Program Monitoring and Inspection Procedures	\$335,679.00	01/13/2022	06/27/2022
	7R1			\$0.00	07/22/2022	09/30/2022
	7R2			\$0.00	09/23/2022	12/31/2022
	7R3			\$0.00	12/27/2022	02/28/2023
	8		C23 to C44 Interconnect CMS	\$3,425,921.00	12/06/2022	05/13/2024
4600003989		PARSONS ENVIRONMENT & INFRASTRUCTURE				
	1		CEPP South Project Support	\$265,009.86	09/30/2019	09/30/2020
	1R1			\$250,156.80	08/28/2020	09/30/2021
	1R2			\$257,450.00	11/04/2021	05/13/2022
	1R3			\$0.00	05/04/2022	09/30/2022
	1R4			\$272,897.00	09/22/2022	09/30/2023
	2		G-420 Turning Vanes and Pump Modification CMS	\$281,555.42	10/25/2019	09/24/2021
	2R1			\$36,623.40	06/26/2021	11/13/2021
	3		RS STA-1E Western Flow-way Modifications CMS	\$670,420.16	02/19/2020	09/21/2021
	3R1			\$1,403,244.72	03/02/2020	03/31/2022
	3R2			\$7,273.40	09/23/2020	No Change
	3R3			\$47,853.46	10/26/2020	No Change
	3R4			-\$522,875.73	06/02/2021	No Change
	4		Clewiston FS Modernization Project	\$246,024.24	04/22/2020	10/22/2021
	4R1			\$71,561.09	08/18/2020	No Change
	4R2			\$20,007.90	10/27/2020	No Change
	4R3			\$89,726.12	04/22/2021	05/13/2022
	4R4			\$10,072.66	07/06/2021	No Change

01/04/2023

	4R5			\$0.00	05/10/2022	12/31/2022
	4R6			\$0.00	12/27/2022	06/30/2023
	5	FAES Tower & Shelter Replacement Construction Project CMS		\$450,490.48	06/08/2020	01/07/2022
	6	Everglades and Estuaries Protection Bureau Support		\$583,048.24	02/19/2021	05/13/2022
	6R1			\$0.00	05/25/2021	No Change
	6R2			\$392,414.64	02/24/2022	05/13/2023
	6R3			\$0.00	10/26/2022	11/13/2023
	7	G6A/S6 Pump Station Refurbishment - Physical Modeling		\$187,326.60	03/05/2021	09/01/2021
	7R1			\$0.00	08/11/2021	09/30/2021
	8	Miami FS Modernization Programming and Master Planning		\$251,900.26	09/14/2022	09/15/2023
	9	STA-2 Refurbishment - CMS		\$1,103,395.28	06/09/2021	05/13/2022
	9R1			\$0.00	02/21/2021	No Change
	9R2			\$0.00	05/10/2022	12/31/2022
	9R3			\$79,422.44		02/28/2023
	10	CEPP North - S-621, S-622 and L-5 Canal Improvements		\$1,600,130.65	02/02/2022	07/21/2023
	11	S9/S9A Trash Rake & Pump Station Refurbishment EDC		\$1,275,621.29	01/19/2022	05/02/2024
	12	Biscayne Bay Coastal Wetlands Cutler Flow Way Phase 1 Pump Station S-701 CMS		\$2,327,571.80	08/31/2022	05/13/2024
	13	Ecosystem Restoration Planning Bureau Support		\$331,970.36		05/13/2024
4600003990	1	STANLEY CONSULTANTS	S-5A Repowering & Automation	\$3,914,781.20	08/20/2019	03/31/2022
	1R1			\$0.00	03/15/2022	08/31/2022
	1R2			\$0.00	09/12/2022	12/31/2022
	1R3			\$200,065.14	11/04/2022	No Change
	1R4			\$0.00	12/15/2022	05/31/2023
	2		BCB - I-75 Canal and Green Canal Hydrologic & Hydraulic Assessment/Survey/Geotechnical	\$357,878.44	01/21/2020	07/31/2021
	2R1			\$94,114.84	05/15/2020	NO CHANGE
	2R2			\$37,719.00	02/10/2021	NO CHANGE
	2R3			\$30,349.60	08/04/2021	09/30/2021

01/04/2023

	3		Continued Development of the Advanced Integration Tool	\$166,247.93	03/09/2020	09/30/2020
	3R1			\$34,743.52	06/30/2020	NO CHANGE
	3R2			\$0.00	09/24/2020	10/07/2020
	4		Culvert Flow Rating Analysis	\$44,822.56	05/04/2020	09/30/2020
	5		C-139 Flow Equalization Basin Project CMS	\$3,336,172.58	01/29/2021	04/21/2022
	5R1			\$0.00	04/05/2022	12/31/2023
	6		CERP C-23/C-24 North Reservoir w/ STA & South Reservoir Microwave Tower Design	\$395,730.68	01/21/2022	02/28/2023
	6R1			\$14,915.20	05/17/2022	No Change
	6R2			\$49,747.17	01/03/2023	08/31/2023
	7		S9 / S9A Generator and Trash Rake Improvements	\$1,449,112.00	02/16/2022	04/21/2021
	8		Big Cypress Basin Engineering Support	\$150,000.00	04/22/2022	11/01/2022
4600003991		CDM SMITH				
1	Water Conservation Area 2A Scada Site Replacement - Broward & PBC	\$252,954.00	12/11/2019	09/30/2020		
1R1		\$71,592.00	04/21/2020	11/25/2020		
1R2		\$42,850.00	12/02/2020	06/25/2021		
1R3		\$0.00	09/23/2021	03/31/2022		
1R4		\$33,980.00	06/16/2022	09/27/2022		
1R5		\$0.00	09/23/2022	01/31/2023		
2	Brandy Ranch FEB and Aquifer Storage & Recovery (ASR) Wells	\$253,466.00	02/18/2020	09/30/2020		
2R1		\$79,861.00	06/02/2020	No Change		
2R2		\$0.00	09/10/2020	10/30/2020		
2R3		\$0.00	10/22/2020	02/26/2021		
2R4		\$72,278.00	01/07/2021	03/29/2021		
2R5		\$0.00	03/05/2021	04/30/2021		
3	STA 1W Canal Crossing Underground Pipes CMS	\$460,717.00	03/16/2020	12/31/2020		
3R1		\$0.00	01/21/2021	03/31/2021		
4	STA-5/6 Connection To Lake Okeechobee GeoTech/H&H/ Conceptual Design	\$680,247.00	05/02/2020	12/04/2020		
5	S-319 and S-362 Construction Inspection and Material Testing	\$462,269.00	06/05/2020	05/13/2022		

01/04/2023

	6		STA 1W Expansion #2 STA	\$5,275,771.49	09/01/2020	05/13/2022
	6R1			\$0.00	02/09/2022	05/31/2023
	6R2			\$2,195,210.30	10/07/2022	No Change
	7		STA 5/6 Connection to Lake Okeechobee – Phase 1 Corrected Final/Ready to Advertise Design	\$3,192,774.38	02/02/2022	07/27/2023
	8			\$0.00		
4600003992		AECOM TECHNICAL	Hydrologic Database Archival			
	1			\$119,623.06	10/08/2019	09/30/2020
	1R1			\$123,186.12	10/13/2020	09/30/2021
	1R2			\$243,244.44	10/20/2021	05/13/2022
	1R3			\$0.00	04/05/2022	09/30/2022
	1R4			\$243,244.44	09/08/2022	09/30/2023
	2		STA 1W Expansion #2	\$7,197,377.00	11/06/2019	12/31/2020
	2R1			\$51,550.57	12/18/2020	No Change
	3		STA 1W Exp 2 Canal Crossing Underground Pipes EDC	\$102,180.00	03/16/2020	12/31/2020
	3R1			\$184,166.00	07/07/2020	No Change
	3R2			\$0.00	01/14/2021	03/31/2021
	3R3			\$0.00	04/07/2021	05/31/2021
	3R4			\$10,000.00	06/26/2021	06/30/2021
	4		STA1W Exp 2 Stormwater Treatment Area EDC	\$3,358,544.00	09/24/2020	05/13/2022
	4R1			\$0.00	02/09/2022	05/31/2023
	4R2			\$560,000.00	10/07/2022	No Change
	5		STA1W EXP 2 Pump Station Pkg EDC	\$4,082,094.00	12/28/2020	03/14/2022
	5R1			\$38,437.00	07/06/2021	No Change
	5R2			\$0.00	02/11/2022	12/31/2022
	5R3			\$1,013,529.00	12/19/2022	11/30/2023
4600003993		ARCADIS	L-31E Levee Storm Surge Study			
	1			\$26,244.01	05/08/2020	07/03/2020
	1R1			\$0.00	06/24/2020	10/29/2020
	1R2			\$0.00	10/06/2020	01/07/2021
	1R3			\$0.00	01/05/2020	03/28/2021
	1R4			\$259,635.00	04/21/2021	12/28/2021
	1R5			\$0.00	12/10/2021	05/13/2022
	1R6			\$0.00	04/19/2022	07/15/2022

	1R7			\$0.00	08/02/2022	09/13/2022
	2		CEPP New Waters A-2 STA Design- Value Engineering Study	\$193,869.59	01/29/2020	05/01/2020
	3		STA-2 Refurbishment CMS (Re-assigned)	\$1,462,920.93	09/08/2020	02/28/2021
	4		C-139 FEB EDC	\$1,228,236.00	01/22/2021	05/13/2022
	4R1			\$0.00	05/20/2022	12/31/2023
	4R2			\$429,750.00	09/27/2022	No Change
	5		CEPP North 0 S-620 Gated Culvert & L-6 Improvements	\$488,973.51	07/13/2021	05/13/2022
	5R1			\$59,683.62	03/03/2022	09/02/2022
	5R2			\$0.00	09/26/2022	12/16/2022
	5R3			\$74,509.36	11/04/2022	No Change
	6		S2, S3, S4, S7 & S8 Monitoring Panels Replacements Project	\$837,911.68	04/12/2022	05/13/2024
	7		Conceptual C-18 Reservoir 3D Architectural Renderings	\$39,499.03	06/03/2022	07/15/2022
	8		Loxahatchee C-18W Impoundment design	\$0.00		
	9		CEPP-N S-620 EDC (EOR)	\$372,662.15		05/13/2024
4600003994		KIMLEY HORN & ASSOCIATES				
	1		Culvert In-Kind Replacement Project	\$183,972.25	12/12/2019	12/31/2020
	1R1			\$0.00	12/16/2020	12/31/2021
	1R2			\$110,000.00	02/22/2021	No Change
	1R3			\$186,027.75	02/04/2022	12/31/2022
	1R4			\$0.00	12/27/2022	12/31/2023
	2		Flood Protection Level of Service Assessment for Current / Future Condition in South Miami Dade County	\$616,400.00	02/24/2020	06/30/2021
	2R1			\$0.00	06/15/2021	11/30/2021
	2R2			\$0.00	10/05/2021	02/09/2022
	2R3			\$0.00	02/09/2022	03/01/2022
	2R4			\$0.00	03/30/2022	04/30/2022
	3		Old Tamiami Trail Removal CMS	\$753,962.73	01/23/2020	02/26/2022
	4		Interim DWM for C23/24 South Reservoir, Section B	\$240,953.86	07/29/2020	06/14/2021
	4R1			\$56,472.90	12/02/2020	07/17/2021
	4R2			\$0.00	05/12/2021	07/30/2021
	4R3			\$0.00	07/27/2021	08/31/2021

	4R4			\$0.00	09/17/2021	11/30/2021
	4R5			\$468,778.14	07/27/2022	09/30/2023
	5		STA-1W Refurbishment Project CMS	\$886,341.04	08/11/2020	02/28/2022
	5R1			\$109,355.13	03/09/2022	06/30/2022
	6		G404 Roof Replacement EDC	\$14,939.00	04/30/2021	04/30/2021
	7		Okeechobee Grassy Island-HWTT Backbone Tower	\$374,941.00	03/09/2021	05/13/2022
	7R1			\$0.00	06/10/2022	11/15/2022
	7R2			\$0.00	09/23/2022	03/15/2023
	8		2021 Water Supply Cost Estimation Study	\$224,959.00	03/23/2021	03/31/2022
	8R1			\$0.00	02/24/2022	07/15/2022
	8R2			\$0.00	06/20/2022	09/30/2022
	8R3			\$0.00	09/14/2022	10/31/2022
	8R4			\$0.00	10/31/2022	01/31/2023
	9		S29 Pumping Station Design & Control Structure Refurbishment	\$3,191,171.00	08/23/2021	05/13/2022
	9R1			\$0.00	04/07/2022	12/31/2023
	10		C-23/24 Engineering and Construction Bureau Support	\$595,903.00	12/07/2021	05/13/2022
	10R1			\$0.00	05/16/2022	09/30/2023
	11		G370 & G372 Roof Replacement Design	\$68,110.00	12/17/2021	05/13/2022
	11R1			\$8,401.00	03/25/2022	09/30/2022
	12		C-25 Reservoir and Stormwater Treatment Area Preliminary Design	\$1,542,122.00	09/06/2022	05/18/2023
	12R1			\$294,685.61	12/14/2022	NO CHANGE
	13		G370 and G372 Roof Replacemnt EDC (EOR)	\$60,175.00	11/02/2022	09/30/2023
	14		CNT 10A AND 11A	\$0.00		
4600003995		GANNET FLEMING - DEWBERRY JV				
4600004287	1	GANNET FLEMING - DEWBERRY JV II	C43 Package 3 S470 and Package 4 Civil Works Construction	\$1,225,368.21	05/23/2019	04/30/2022
	1R1			\$305,169.60	05/18/2021	No Change
	1R2			\$1,350,000.00	04/18/2022	04/30/2024
	2		C51 Reservoir Phase II Feasibility Study	\$746,646.96	06/14/2019	12/14/2020
	2R1			\$0.00	12/14/2020	04/01/2021
	2R2			\$0.00	03/31/2021	05/31/2021
	2R3			\$0.00	06/01/2021	07/09/2021

	2R4			\$0.00	10/01/2021	12/31/2021
	2R5			\$0.00	06/10/2022	06/30/2022
	3		Boma Flow Equalization Basin (FEB) Conceptual Design Project	\$1,159,500.00	01/21/2020	09/30/2020
	3R1			\$0.00	07/13/2020	12/31/2020
	3R2			\$0.00	12/21/2020	06/30/2021
	3R3			\$4,018,400.00	04/26/2021	05/13/2022
	3R4			\$0.00	07/13/2022	12/31/2023
	3R5			\$539,600.00	10/28/2022	No Change
	4		Old Tamiami Trail Removal EDC (EOR)	\$282,076.44	02/03/2020	01/31/2022
	4R1			\$12,867.68	04/08/2020	No Change
	4R2			\$4,926.34	06/29/2020	No Change
	4R3			\$0.00	03/03/2022	04/30/2022
	5		STA-2 Refurbishment Project CMS	\$1,257,534.61	02/12/2021	05/13/2022
	5R1			-\$946,672.17	06/02/2021	07/16/2021
	6		S27 Forward Pumping Station and Structure Improvement	\$3,032,929.56	09/30/2021	05/13/2022
	6R1			\$0.00	04/07/2022	12/31/2023
	7		Vegetation Management Data Collection	\$50,530.09	09/08/2021	12/17/2021
	7R1			\$0.00	02/09/2022	03/01/2022
	7R2			\$0.00	04/25/2022	08/31/2022
	8		S-135 Bypass Culvert and Dike Repairs	\$25,262.16	11/04/2021	02/01/2022
	9		C-43 West Basin Storage Reservoir Design Independent External Peer Review (IEPR)	\$82,796.27	04/20/2022	05/13/2024
4600003996	1	HAZEN AND SAWYER	Independent Scientific Peer Review of Version 4.0 of the RSM	\$15,360.00	06/07/2019	09/30/2019
	2		HHD Culverts Automation & SCADA Retrofit	\$306,656.16	09/18/2019	07/15/2020
	2R1			\$0.00	06/29/2020	02/19/2021
	2R2			\$18,261.24	11/06/2020	04/20/2021
	2R3			\$0.00	04/26/2021	09/30/2021
	3		G420 Pump Station Turning Vane & Pump Modification - EDC	\$87,340.82	10/25/2019	09/24/2021
	3R1			\$15,134.03	02/25/2021	No Change
	3R2			\$0.00	10/21/2021	12/31/2021
	3R3			\$0.00	02/09/2022	03/31/2022

	4	STA 1W Expansion 1 - Outflow Structures Backup Generators	\$248,398.70	07/30/2020	04/30/2021
	4R1		\$0.00	04/14/2021	01/31/2022
	4R2		\$0.00	12/21/2021	05/13/2022
	4R3		\$0.00	06/09/2022	09/30/2022
	4R4		\$0.00	09/22/2022	03/31/2023
	5	Miami & BCB SCADA Stilling Well Site Replacement	\$213,574.21	06/09/2020	08/31/2021
	5R1		\$0.00	10/21/2021	05/13/2022
	5R2		\$62,393.68	09/29/2022	09/30/2023
	6	ASR Water Treatment Technology Technical Review	\$37,992.00	11/23/2020	08/31/2021
	7	C-139 Annex Restoration CMS	\$4,587,656.18	12/02/2020	05/13/2022
	7R1		\$0.00	02/09/2022	05/13/2024
	8	S-260 and S-285 SCADA Retrofit and Automation Bidding Svcs and EDC	\$216,343.87	08/23/2021	05/13/2022
	8R1		\$0.00	02/09/2022	02/01/2024
	9	S-6 Pump Station Refurbishment Phase I CMS	\$133,103.07	10/25/2021	05/13/2022
	9R1		\$0.00	06/09/2022	07/11/2023
	10	BCB Watershed Model Update	\$828,281.66	09/15/2021	05/13/2022
	10R1		\$0.00	03/22/2022	12/31/2023
	11	Biscayne Bay Economic Study Update	\$304,132.00	04/05/2022	09/30/2023
	12	ASR Water Treatment Proof of Concept Testing - Technical Review Support	\$53,929.16	09/20/2021	05/13/2022
	12R1		\$0.00	08/12/2022	11/30/2022
	12R2		\$0.00	12/09/2022	01/31/2023
	13	Upper Kissimmee Region FPLOS Phase I Study	\$926,793.73	03/31/2022	11/03/2023
	14	LOWRP ASR Bureau Support	\$740,646.40	05/17/2022	05/13/2024
	15	Supplemental Hydrologic Modeling Support for Interagency Modeling Center	\$48,960.00	04/13/2022	12/03/2023
	16	Big Cypress Basin Scada Site Development Bidding Services and EDC (EOR)	\$84,972.73	08/02/2022	10/30/2023
	17	Miami and North New River Canals Conveyance Improvements Value Engineering Study	\$184,859.13		03/22/2023
4600003997		NORTHSTAR CONTRACTING GROUP, INC.			

01/04/2023

	1		EAA Reservoir Conveyance H&H	\$280,359.86	07/09/2019	03/02/2020
	1R1			\$25,470.72	03/06/2020	09/30/2020
	1R2			\$346,176.93	09/24/2020	09/30/2021
	1R3			\$278,559.15	01/11/2021	No Change
	1R4			\$0.00	08/30/2022	04/30/2022
	2		IT Facility Replacement Project CMS	\$362,028.00	10/21/2019	12/31/2020
	2R1			\$179,909.24	02/24/2020	03/21/2021
	2R2			\$130,004.20	04/19/2021	12/31/2021
	2R3			\$26,100.98	11/04/2021	No Change
	2R4			\$0.00	12/22/2021	01/31/2022
	2R5			\$0.00	02/21/2022	03/31/2022
	2R6			\$0.00	03/30/2022	No Change
	3		EAA Canal Conveyance Improvement Project	\$755,100.11	09/23/2019	03/20/2020
	3R1			\$189,886.30	04/01/2020	08/07/2020
	4		Bolles G341 Segment 3 Continuation CMS	\$257,579.02	09/25/2019	12/31/2019
	4R1			\$635,092.37	12/23/2019	05/08/2021
	4R2			\$0.00	04/21/2021	01/31/2022
	4R3			\$528,688.20	03/09/2022	08/31/2023
	5		Biscayne Bay Coastal Wetlands - Cutler Flow Way	\$633,992.00	11/15/2019	11/15/2020
	5R1			\$2,001,711.00	06/05/2020	05/15/2021
	5R2			\$55,627.00	09/17/2020	No Change
	5R3			\$0.00	04/14/2021	08/15/2021
	5R4			\$555,421.00	06/23/2021	05/13/2022
	5R5			\$0.00	05/13/2022	08/31/2022
	5R6			\$0.00	08/10/2022	09/30/2022
	5R7			\$0.00	09/27/2022	10/31/2022
	5R8			\$1,426,090.00	12/02/2022	08/31/2023
	6		Miami and NNR Canals Conveyance Improvements	\$4,864,416.64	05/27/2021	05/13/2022
	6R1			\$1,552,672.28	08/10/2022	05/13/2024
	7		BBCW Cutler Flow Way Phase 1 PS S-701 Construction and EDC (EOR)	\$2,039,798.00	09/22/2022	05/13/2024
	8		Operations, Engineering and Construction Bureau Support	\$734,744.18		05/13/2024
	4600003998	RADISE INTERNATIONAL	Consultant Services in Support of Statewide Model Management System (SMMS)	\$117,415.20	01/01/2020	10/31/2020
	1R1			\$58,841.00	10/14/2020	05/13/2022
	1R2			\$18,077.17	06/28/2022	06/30/2022

01/04/2023

	2		A2 STA Inflow/Outflow Canal Construction	\$1,994,868.84	03/25/2020	09/30/2021
	2R1			\$0.00	12/28/2021	12/05/2021
	3			\$1,817,088.00	09/11/2020	09/30/2021
	3R1			\$0.00	09/20/2021	10/31/2021
	3R2			\$1,636,020.38	02/08/2022	09/30/2022
	3R3			\$0.00	09/15/2022	10/31/2022
	3R4			\$23,359.28	10/12/2022	NO CHANGE
	4			\$203,500.00	12/02/2020	12/31/2021
	4R1			\$0.00	01/21/2022	09/30/2022
	4R2			\$0.00	07/29/2022	09/30/2023
	4R3			\$110,000.00	12/08/2022	No Change
	5			\$9,175,317.66	03/10/2021	05/13/2022
	5R1			\$0.00	03/01/2022	02/23/2024
	6			\$3,083,054.78	11/03/2022	05/13/2024
	4600003999		BURNS & MCDONNELL			
	1		G-103 Replacement Structure – Old Tamiami Trail Removal	\$0.00		
	2		Lake Hicpochee Enhancement Project Expansion Conceptual Design	\$1,096,244.00	11/25/2019	12/31/2020
	2R1			\$3,450,000.00	11/18/2020	05/13/2022
	2R2			\$0.00	05/20/2022	12/31/2023
	3		Watershed Protection Plan Projects Data Summaries	\$200,990.00	06/30/2021	01/25/2022
	3R1			-\$1.00	11/10/2021	No Change
	3R2			\$0.00	02/09/2022	04/30/2022
	4		District Resiliency Staff Support	\$521,984.00	11/24/2020	12/31/2021
	4R1			\$89,497.00		05/13/2022
	4R2			\$0.00	03/23/2022	09/30/2022
	4R3			\$553,716.00	09/08/2022	09/30/2023
	5		S-135 ByPass Culvert and Dike Repair CMS	\$192,534.00	09/02/2021	05/13/2022
	5R1			\$0.00	07/22/2022	06/30/2022
	6		North Shore Pump Station Staff Facilities Project	\$190,000.00	10/26/2022	12/31/2023
	7		CEPP N S8A and L4 Distribution Feature Design	\$0.00		

01/04/2023

4600004000		WSP USA				
	1		C-44 Reservoir/Stormwater Treatment Area	\$2,613,692.79	05/20/2019	09/30/2019
	1R1			\$177,695.41	07/29/2019	09/30/2019
	1R2			\$0.00	09/30/2019	11/01/2019
	1R3			\$4,986,236.42	12/11/2019	09/30/2020
	1R4			\$0.00	06/11/2020	02/28/2021
	1R5			\$699,965.16	03/09/2021	09/30/2021
	1R6			\$343,142.81	08/13/2021	12/31/2021
	2		Staff Augmentation for A2 STA - Will Wang	\$517,683.47	03/23/2021	04/21/2022
	2R1			\$0.00	03/01/2022	02/23/2024
	2R2			\$425,000.11	11/03/2022	No Change
	3		District Resiliency Staff Support	\$581,297.00	04/14/2021	09/30/2021
	3R1			\$166,219.40	10/20/2021	04/21/2022
	3R2			\$308,898.00	04/29/2022	09/30/2022
	3R3			\$713,897.60	09/08/2022	09/30/2023
	4		Loxahatchee River Watershed Restoration Project (LRWRP) Flow-way 3	\$6,857,614.00	11/04/2022	04/21/2024
	5		BCB SCADA Site Development CMS	\$183,943.66	12/19/2022	09/30/2023

Work Order number assigned, pending negotiation