

05/03/2023

PROFESSIONAL ENGINEERING SERVICES FOR OMRR&R / RESTORATION PROJECTS
CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600003984		J-TECH				
	1		C-43 West Storage Reservoir Water Quality Feasibility Study	\$659,385.00	06/17/2019	12/17/2020
	1R1			\$0.00	02/27/2020	No Change
	1R2			\$585,499.00	12/18/2020	09/30/2021
	1R3			\$60,512.00	02/19/2021	No Change
	2		C-43 Construction Management Support	\$37,069,648.39	07/29/2019	05/13/2022
	2R1			\$0.00	12/22/2021	No Change
	2R2			\$0.00	05/10/2022	07/12/2022
	2R3			\$43,712,141.71	07/12/2022	05/13/2024
	3		C-43 Water Quality Treatment Area Test Facility – Phase II: Test Cells	\$137,662.00	01/23/2020	09/30/2020
	3R1			\$0.00	05/06/2020	No Change
	3R2			\$933,933.00	09/16/2020	12/31/2021
	3R3			\$0.00	10/08/2020	No Change
	3R4			\$162,364.00	08/17/2021	02/28/2022
	3R5			\$39,293.00	03/09/2022	08/28/2022
	3R6			\$0.00	09/16/2022	12/31/2022
	4		Bolles G341 Segment 4 EDC	\$498,507.38	09/26/2019	02/21/2021
	4R1			\$0.00	01/29/2021	09/30/2021
	4R2			\$0.00	08/23/2021	01/31/2022
	4R3			\$0.00	01/28/2022	03/31/2022
	4R4			\$495,522.94	03/31/2022	08/31/2023
	5		CEPP New Water - Everglades Argicultural Area Professional Engineering Support	\$10,187.00	04/20/2020	09/30/2020
	5R1			\$0.00	09/14/2020	01/31/2021

	6		Bolles Canal - Segment 5	\$588,212.96	09/03/2020	03/30/2021
	6R1			\$0.00	01/29/2020	09/30/2021
	6R2			\$0.00	08/02/2021	12/30/2021
	6R3			\$0.00	01/28/2022	03/31/2022
	7		Engineering and Construction Bureau Support	\$97,939.00	08/13/2020	09/30/2021
	7R1			\$97,939.00	10/30/2020	No Change
	7R2			\$32,215.00	05/05/2021	No Change
	7R3			\$28,242.00	06/09/2021	No Change
	8		L8 FEB G-539 Butterfly Valve Replacement Corrected Final/Ready to Advetise Design	\$197,753.18	01/29/2021	03/30/2022
	8R1			\$0.00	04/05/2022	09/30/2022
	8R2			\$0.00	09/14/2022	05/01/2023
	8R3			\$46,830.90	09/27/2022	No Change
	9		C43 WBSR WQC Inline Alum Injection System Corrected Final/Ready to Advetise Design	\$597,191.72	04/27/2021	11/30/2021
	9R1			\$21,755.36	10/29/2021	12/30/2021
	9R2			\$0.00	12/16/2021	05/13/2022
	9R3			\$40,875.76	05/10/2022	03/30/2023
	9R4			\$0.00	02/08/2023	12/31/2023
	10		L-8 FEB Feasibilty Study	\$296,889.74	04/12/2022	04/28/2023
	10R1			\$15,172.26	02/22/2023	07/28/2023
	11		L-8 FEB G-539 Buttefly Valve replacement EDC (EOR)	\$140,155.44	11/16/2022	06/30/2023
	12		C-447 Dam Safety Dashboard	\$472,940.60	02/09/2023	05/13/2024
	13		C-43 Water Quality Treatment and Testing Project EDC (EOR)	\$660,631.24	02/20/2023	05/13/2024
	14		North Lake Okeechobee Storage Reservoir Feasibility Study	\$944,179.42	02/03/2024	01/31/2024
	15		Cypress Canal Improvement Study	\$0.00		
4600003985		STANTEC CONSULTING SERVICES				
	1		Control Panel Upgrades for BCB Golden Gate Structures, GG-1, 2 & 3	\$173,649.52	08/22/2019	07/31/2020
	1R1			\$22,665.00	05/26/2020	10/13/2020
	2		L63N Canal Aquifer Storage and Recovery System	\$89,246.49	10/23/2019	07/31/2020
	2R1			\$0.00	04/10/2021	04/30/2021

3	STA 1W Expansion # 1 - STA EDC Project	\$827,966.18	10/15/2019	07/31/2020
3R1		\$0.00	07/22/2020	01/31/2021
3R2		\$0.00	01/21/2021	09/30/2021
4	Lake Okee Watershed Restoration (LOWRP) ASR Wells Phase 1	\$603,644.33	11/13/2019	06/11/2020
4R1		\$0.00	08/11/2020	08/31/2020
4R2		\$87,522.04	10/02/2020	01/31/2021
4R3		\$0.00	01/21/2021	03/31/2021
4R4		\$0.00	04/19/2021	04/30/2021
4R5		\$408,983.22	03/09/2022	04/30/2022
4R6		\$113,023.67	05/10/2022	09/30/2022
4R7		\$48,720.13	10/17/2022	01/31/2023
4R8		\$0.00	01/11/2023	06/30/2023
5	Kissimmee River ASR Pilot Condition Assessment	\$226,068.66	03/02/2020	05/25/2020
5R1		\$0.00	04/09/2020	06/25/2020
5R2		\$0.00	06/25/2020	09/30/2020
5R3		\$0.00	09/18/2020	03/31/2021
5R4		\$44,475.50	05/05/2021	09/30/2021
5R5		\$0.00	11/03/2021	04/30/2022
5R6		\$0.00	04/22/2022	09/30/2022
5R7		\$0.00	09/23/2022	03/31/2023
5R8		\$0.00	03/16/2023	05/01/2023
5R9		\$0.00	05/02/2023	09/30/2023
6	Water Treatment Technology Evaluation (ASR)	\$179,543.60	02/21/2020	06/30/2020
6R1		\$0.00	05/15/2020	08/31/2020
6R2		\$0.00	09/08/2020	12/31/2020
6R3		\$0.00	10/02/2020	No Change
6R4		\$26,846.80	03/24/2021	04/30/2021
7	Collier County Sub-Regional Water Quality Feasibility Study	\$244,908.55	07/01/2020	03/30/2021
7R1		\$0.00	07/22/2020	No Change
8	Control Panel Upgrades, Design, Build, Installation, Commissioning & Training Pump Station G-310	\$188,931.00	10/23/2020	07/31/2021
9	Design consultant for the Preliminary design of the S-332B and S-332C Replacement Pump Stations	\$2,492,923.07	02/25/2021	05/13/2022
9R1		\$16,757.70	05/20/2021	No Change
9R2		\$0.00	02/09/2022	06/30/2022
9R3		\$0.00	06/09/2022	07/30/2022
9R4		\$6,297,247.16	07/15/2022	11/23/2023
9R5		\$389,680.36	11/29/2022	02/14/2024

10	L-63N & L-64 Continuous Coring Specilaized Hydrogeological Services	\$1,221,808.81	12/02/2020	01/31/2022
10R1		\$0.00	04/07/2021	No Change
10R2		\$643,169.77	02/24/2022	12/23/2022
10R3		\$0.00	12/09/2022	09/30/2023
11	C-38S and C-38N Test ASR Well System Hydrogeological And Construction Oversight And Material Testing Services (EOR)	\$1,999,865.18	05/05/2021	01/31/2022
11R1		\$0.00	04/22/2022	12/31/2022
11R2		\$935,241.22	11/29/2022	07/31/2023
11R3		\$1,836,132.25	05/03/2023	12/31/2023
12	LOWRP ASR C-38S and C-38N Treatment System Proof of Concept Testing & Design	\$1,332,480.87	04/12/2021	03/31/2022
12R1		\$16,874.51	09/24/2021	No Change
12R2		\$253,416.77	12/01/2021	No Change
12R3		\$0.00	04/22/2022	09/16/2022
12R4		\$704,718.33	09/14/2022	02/01/2023
12R5		\$0.00	02/06/2023	NO CHANGE
12R6		\$0.00	04/11/2023	02/24/2023
13	Engine Control Panel Upgrade: Installation, Commissioning & Training Pump Station G-335	\$187,852.00	10/27/2021	05/13/2022
13R1		\$11,575.00	03/01/2022	No Change
13R2		\$0.00	06/28/2022	07/31/2023
14	Picayune Watershed Water Quality - Site Analysis Project	\$226,112.52	10/04/2021	05/13/2022
14R1		\$13,000.00	12/01/2021	No Change
14R2		\$0.00	05/03/2022	10/31/2022
14R3		\$4,030.78	07/28/2022	No Change
14R4		\$0.00	09/14/2022	12/31/2022
14R5		\$0.00	10/26/2022	06/30/2023
15	LOWRP ASR Quality Assurance Project Plan Preparation (QAPP)	\$74,139.71	09/01/2021	11/08/2021
15R1		\$0.00	11/17/2021	01/10/2022
16	LOWRP ASR C38S and C38N Treatment System proof of Concept Operation, Sampling and Testing	\$781,649.57	09/15/2021	03/14/2022
16R1		\$0.00	09/14/2022	07/31/2022
17	S-2, S-3, S-4, S-7 & S-8 Monitoring Panels Replacement EDC	\$1,003,647.39	02/18/2022	05/13/2024
18	FAKA Union Command & Control Center PlusControl Panel Upgrade	\$0.00		
19	Localized Groundwater Model for C-38N & C-38S	\$255,683.77	07/19/2022	02/28/2023
19R1		\$0.00	02/09/2023	09/30/2023

05/03/2023

	20		LOWRP ASR Program Management	\$855,861.11	07/27/2022	05/13/2024
	21		C43 West Basin Storage Reservoir	\$1,288,593.10	05/25/2022	05/13/2024
	22		Specialized Hydrogeographic Servcies for L63N Test Well Construction (EOR)	\$0.00		
	23		Engine Control Panel Upgrade Installation, Commissioning & Training PS S-319	\$262,965.00	11/10/2022	07/31/2023
	24		L63N Specialized Hydrogeological, Construction Inspection and Material Testing Svcs	\$1,834,849.27	02/03/2023	05/13/2024
	25		C38S Treatment System Design for Demo Testing	\$3,916,825.91	04/21/2023	05/13/2024
	26		LOWRP ASR C-59 Geotechnical Investigation Specialized Hydrogeological Services	\$709,595.45	03/09/2023	05/13/2024
	27		2024 SFER Appendix - Formation of Floating Tussocks STAs Study	\$37,567.84	02/22/2023	09/30/2023
4600003986	1	BROWN & CALDWELL	C-43 Reservoir Pump Station S-470 CMS	\$1,896,271.20	06/14/2019	05/13/2022
	1R1			\$63,975.50	05/10/2022	05/13/2023
	2		CEPP New Water- Everglades Agri Area - STA A-2	\$3,992,102.00	06/18/2019	06/30/2020
	2R1			\$67,186.00	09/24/2019	No Change
	2R2			\$233,723.00	12/16/2019	No Change
	2R3			\$540,479.00	03/23/2020	09/30/2020
	2R4			\$18,545.00	07/13/2020	No Change
	2R5			\$109,475.00	09/18/2020	12/31/2020
	3		Consultant Services in Support of SMMS	\$19,024.04	07/03/2019	10/30/2019
	3R1			\$750.65	10/22/2019	09/30/2020
	3R2			\$12,496.85	03/09/2020	No Change
	3R3			\$14,662.65	03/12/2020	No Change
	3R4			\$0.00	10/01/2020	09/30/2021
	4		Pumping Station Engineering Design Guidelines	\$128,358.00	07/19/2019	01/20/2020
	4R1			\$0.00	01/13/2020	09/30/2020
	4R2			\$66,175.00	06/15/2020	No Change
	4R3			\$0.00	10/22/2020	02/26/2021

05/03/2023

	5	CEPP New Water- Everglades Agri Area - STA A-2 - Intermediate / Final / Corrected Final / Ready to Advertise Design	\$5,967,641.00	04/16/2020	04/30/2021
	5R1		\$389,798.00	08/03/2020	No Change
	5R2		\$72,235.00	11/06/2020	No Change
	5R3		\$352,871.00	12/07/2020	No Change
	5R4		\$242,099.00	01/14/2021	No Change
	5R5		\$278,472.00	03/18/2021	06/30/2021
	5R6		\$0.00	06/21/2021	09/30/2021
	5R7		\$0.00	09/15/2021	11/29/2021
	5R8		\$299,935.00	11/17/2021	05/13/2022
	5R9		\$0.00	05/19/2022	09/30/2022
	5R10		\$29,483.00	07/27/2022	No Change
	5R11		\$0.00	09/16/2022	02/28/2023
	5R12		\$0.00	02/15/2023	09/30/2023
	5R13		\$333,611.00		No Change
	6		\$852,292.62	05/08/2020	05/13/2022
	7		\$338,711.16	07/29/2020	05/13/2022
	7R1		\$0.00	04/07/2022	05/13/2024
	8		\$6,150,299.89	03/08/2021	05/13/2022
	8R1		\$0.00	03/01/2022	02/23/2024
	8R2		\$0.00	03/29/2023	No Change
	9		\$730,200.32	12/19/2022	05/13/2024
4600003987		HDR ENGINEERING			
	1	C-44 STA EDC	\$475,197.46	06/19/2019	09/30/2019
	1R1		\$0.00	10/15/2019	11/01/2019
	1R2		\$846,871.29	11/15/2019	09/30/2020
	1R3		\$1,383,170.26	04/17/2020	02/28/2021
	1R4		\$124,996.80	09/30/2020	07/31/2021
	1R5		\$578,044.21	04/14/2021	11/30/2021
	1R6		\$249,955.19	09/08/2021	01/31/2022
	1R7		\$160,134.00	11/02/2021	No Change
	1R8		\$245,006.28	03/03/2022	09/30/2022
	1R9		\$144,996.49	05/10/2022	12/31/2022
	1R10		\$50,000.00	09/23/2022	No Change
	1R11		\$20,000.00	01/12/2023	09/30/2023

05/03/2023

	2	STA 1W Expansion #2 Pump Stations Constructions CMS	\$4,927,747.20	11/04/2020	01/31/2022	
	2R1		\$0.00	01/21/2022	12/31/2022	
	2R2		\$1,295,100.07	12/02/2022	11/30/2023	
	3		S-193 Navigation Lock Gate Replacement Corrected Final/Ready to Advertise Design	\$694,768.00	11/17/2021	05/13/2022
	3R1		\$0.00	02/08/2022	11/18/2022	
	3R2		\$9,569.48	05/10/2022	No Change	
	3R3		\$0.00	09/30/2022	12/31/2022	
	3R4		\$0.00	12/15/2022	01/31/2023	
	3R5		\$18,680.00	01/06/2023	03/31/2023	
	3R6		\$0.00	03/15/2023	06/29/2023	
	4		S-193 NL Gate Replacement Project (EOR)	\$3,598,857.00	04/07/2023	05/13/2024
	5		S28 Forward Pump Station and Structure Improvement Design	\$0.00		
4600003988		BLACK & VEATCH				
	1	C-43 Package 4 Civil Works Construction - EDC	\$9,304,063.67	07/01/2019	05/13/2022	
1R1	\$0.00		12/12/2019	No Change		
1R2	\$0.00		07/22/2020	No Change		
1R3	\$0.00		02/03/2021	No Change		
1R4	\$0.00		02/17/2021	No Change		
1R5	\$0.00		03/15/2021	No Change		
1R6	\$0.00		07/28/2021	No Change		
1R7	\$0.00		09/01/2021	No Change		
1R8	\$0.00		05/13/2022	07/12/2022		
1R9	\$0.00		07/12/2022	05/13/2024		
1R10	\$7,864,866.00		12/21/2022	No Change		
1R11	\$0.00		02/15/2023	No Change		
2	Evaluation of Potential Impacts of three FEB in Lower West Coast, FL		\$174,818.00	03/05/2020	03/05/2022	
2R1			\$0.00	08/29/2022	09/30/2023	
3	S-331 Command and Control Center Automation CMS	\$820,442.00	07/12/2021	05/13/2022		
3R1		\$0.00	05/17/2022	09/30/2023		
3R2		\$35,868.00	12/19/2022	No Change		
4	Remote Sensing of Nitrogen and Phosphorous on Land and Water	\$389,461.00	05/21/2021	09/30/2021		
4R1		\$0.00	09/14/2021	03/31/2022		
5	B134 Air Compressor and Blast Media Recovery Systems Replacement Corrected Final / Ready to Advertise Design	\$259,224.00	10/13/2021	05/13/2022		
5R1		\$43,397.50	05/10/2022	02/13/2023		
5R2		\$98,523.54	02/03/2023	09/30/2023		

	6	Eastern PBC Flood Protection Level of Service Assessment for Current and Future Sea Level Rise Conditions	\$1,366,792.00	04/05/2022	02/02/2024
	7	Dam Safety Program Monitoring and Inspection Procedures	\$335,679.00	01/13/2022	06/27/2022
	7R1		\$0.00	07/22/2022	09/30/2022
	7R2		\$0.00	09/23/2022	12/31/2022
	7R3		\$0.00	12/27/2022	02/28/2023
	7R4		\$0.00	02/06/2023	04/30/2023
	8	C23 to C44 Interconnect CMS	\$3,425,921.00	12/06/2022	05/13/2024
	9	C-25 Reservoir and STA Engineering & Construction Bureau Support	\$227,280.76	02/28/2023	09/30/2023
4600003989		PARSONS ENVIRONMENT & INFRASTRUCTURE			
	1	CEPP South Project Support	\$265,009.86	09/30/2019	09/30/2020
	1R1		\$250,156.80	08/28/2020	09/30/2021
	1R2		\$257,450.00	11/04/2021	05/13/2022
	1R3		\$0.00	05/04/2022	09/30/2022
	1R4		\$272,897.00	09/22/2022	09/30/2023
	2	G-420 Turning Vanes and Pump Modification CMS	\$281,555.42	10/25/2019	09/24/2021
	2R1		\$36,623.40	06/26/2021	11/13/2021
	3	RS STA-1E Western Flow-way Modifications CMS	\$670,420.16	02/19/2020	09/21/2021
	3R1		\$1,403,244.72	03/02/2020	03/31/2022
	3R2		\$7,273.40	09/23/2020	No Change
	3R3		\$47,853.46	10/26/2020	No Change
	3R4		-\$522,875.73	06/02/2021	No Change
	4	Clewiston FS Modernization Project	\$246,024.24	04/22/2020	10/22/2021
	4R1		\$71,561.09	08/18/2020	No Change
	4R2		\$20,007.90	10/27/2020	No Change
	4R3		\$89,726.12	04/22/2021	05/13/2022
	4R4		\$10,072.66	07/06/2021	No Change
	4R5		\$0.00	05/10/2022	12/31/2022
	4R6		\$0.00	12/27/2022	06/30/2023
	5	FAES Tower & Shelter Replacement Construction Project CMS	\$450,490.48	06/08/2020	01/07/2022
	6	Everglades and Estuaries Protection Bureau Support	\$583,048.24	02/19/2021	05/13/2022
	6R1		\$0.00	05/25/2021	No Change
	6R2		\$392,414.64	02/24/2022	05/13/2023
	6R3		\$0.00	10/26/2022	11/13/2023

	7		G6A/S6 Pump Station Refurbishment - Physical Modeling	\$187,326.60	03/05/2021	09/01/2021
	7R1			\$0.00	08/11/2021	09/30/2021
	8			\$251,900.26	09/14/2022	09/15/2023
	9			\$1,103,395.28	06/09/2021	05/13/2022
	9R1			\$0.00	02/21/2021	No Change
	9R2			\$0.00	05/10/2022	12/31/2022
	9R3			\$79,422.44	01/06/2023	02/28/2023
	9R4			\$92,317.55	02/27/2023	06/30/2023
	10			\$1,600,130.65	02/02/2022	07/21/2023
	10R1			\$549,332.47	02/14/2023	05/13/2024
	11			\$1,275,621.29	01/19/2022	05/02/2024
	12			\$2,327,571.80	08/31/2022	05/13/2024
	13			\$331,970.36	01/06/2023	05/13/2024
	14			\$0.00		
4600003990		STANLEY CONSULTANTS				
	1		S-5A Repowering & Automation	\$3,914,781.20	08/20/2019	03/31/2022
	1R1			\$0.00	03/15/2022	08/31/2022
	1R2			\$0.00	09/12/2022	12/31/2022
	1R3			\$200,065.14	11/04/2022	No Change
	1R4			\$0.00	12/15/2022	05/31/2023
	1R5			\$50,000.00	04/14/2023	No Change
	2			\$357,878.44	01/21/2020	07/31/2021
	2R1			\$94,114.84	05/15/2020	NO CHANGE
	2R2			\$37,719.00	02/10/2021	NO CHANGE
	2R3			\$30,349.60	08/04/2021	09/30/2021
	3			\$166,247.93	03/09/2020	09/30/2020
	3R1			\$34,743.52	06/30/2020	NO CHANGE
	3R2			\$0.00	09/24/2020	10/07/2020

05/03/2023

	4		Culvert Flow Rating Analysis	\$44,822.56	05/04/2020	09/30/2020
	5		C-139 Flow Equalization Basin Project CMS	\$3,336,172.58	01/29/2021	04/21/2022
	5R1			\$0.00	04/05/2022	12/31/2023
	6		CERP C-23/C-24 North Reservoir w/ STA & South Reservoir Microwave Tower Design	\$395,730.68	01/21/2022	02/28/2023
	6R1			\$14,915.20	05/17/2022	No Change
	6R2			\$49,747.17	01/03/2023	08/31/2023
	7		S9 / S9A Generator and Trash Rake Improvements	\$1,449,112.00	02/16/2022	04/21/2021
	8		Big Cypress Basin Engineering Support	\$150,000.00	04/22/2022	11/01/2022
4600003991		CDM SMITH				
	1		Water Conservation Area 2A Scada Site Replacement - Broward & PBC	\$252,954.00	12/11/2019	09/30/2020
	1R1			\$71,592.00	04/21/2020	11/25/2020
	1R2			\$42,850.00	12/02/2020	06/25/2021
	1R3			\$0.00	09/23/2021	03/31/2022
	1R4			\$33,980.00	06/16/2022	09/27/2022
	1R5			\$0.00	09/23/2022	01/31/2023
	1R6			\$0.00	01/18/2023	03/31/2023
	2		Brandy Ranch FEB and Aquifer Storage & Recovery (ASR) Wells	\$253,466.00	02/18/2020	09/30/2020
	2R1			\$79,861.00	06/02/2020	No Change
	2R2			\$0.00	09/10/2020	10/30/2020
	2R3			\$0.00	10/22/2020	02/26/2021
	2R4			\$72,278.00	01/07/2021	03/29/2021
	2R5			\$0.00	03/05/2021	04/30/2021
	3		STA 1W Canal Crossing Underground Pipes CMS	\$460,717.00	03/16/2020	12/31/2020
	3R1			\$0.00	01/21/2021	03/31/2021
	4		STA-5/6 Connection To Lake Okeechobee GeoTech/H&H/ Conceptual Design	\$680,247.00	05/02/2020	12/04/2020
	5		S-319 and S-362 Construction Inspection and Material Testing	\$462,269.00	06/05/2020	05/13/2022
	6		STA 1W Expansion #2 STA	\$5,275,771.49	09/01/2020	05/13/2022
	6R1			\$0.00	02/09/2022	05/31/2023
	6R2			\$2,195,210.30	10/07/2022	No Change
	6R3			\$1,266,369.01	04/25/2023	09/30/2023

05/03/2023

	7		STA 5/6 Connection to Lake Okeechobee – Phase 1 Corrected Final/Ready to Advertise Design	\$3,192,774.38	02/02/2022	07/27/2023
	8		Brady & Grassy Ranch FEB Conceptual Design	\$1,319,672.66	02/15/2023	11/30/2023
4600003992		AECOM TECHNICAL				
	1		Hydrologic Database Archival	\$119,623.06	10/08/2019	09/30/2020
	1R1			\$123,186.12	10/13/2020	09/30/2021
	1R2			\$243,244.44	10/20/2021	05/13/2022
	1R3			\$0.00	04/05/2022	09/30/2022
	1R4			\$243,244.44	09/08/2022	09/30/2023
	2		STA 1W Expansion #2	\$7,197,377.00	11/06/2019	12/31/2020
	2R1			\$51,550.57	12/18/2020	No Change
	3		STA 1W Exp 2 Canal Crossing Underground Pipes EDC	\$102,180.00	03/16/2020	12/31/2020
	3R1			\$184,166.00	07/07/2020	No Change
	3R2			\$0.00	01/14/2021	03/31/2021
	3R3			\$0.00	04/07/2021	05/31/2021
	3R4			\$10,000.00	06/26/2021	06/30/2021
	4		STA1W Exp 2 Stormwater Treatment Area EDC	\$3,358,544.00	09/24/2020	05/13/2022
	4R1			\$0.00	02/09/2022	05/31/2023
	4R2			\$560,000.00	10/07/2022	No Change
	5		STA1W EXP 2 Pump Station Pkg EDC	\$4,082,094.00	12/28/2020	03/14/2022
	5R1			\$38,437.00	07/06/2021	No Change
	5R2			\$0.00	02/11/2022	12/31/2022
	5R3			\$1,013,529.00	12/19/2022	11/30/2023
4600003993		ARCADIS				
	1		L-31E Levee Storm Surge Study	\$26,244.01	05/08/2020	07/03/2020
	1R1			\$0.00	06/24/2020	10/29/2020
	1R2			\$0.00	10/06/2020	01/07/2021
	1R3			\$0.00	01/05/2020	03/28/2021
	1R4			\$259,635.00	04/21/2021	12/28/2021
	1R5			\$0.00	12/10/2021	05/13/2022
	1R6			\$0.00	04/19/2022	07/15/2022
	1R7			\$0.00	08/02/2022	09/13/2022
	2		CEPP New Waters A-2 STA Design- Value Engineering Study	\$193,869.59	01/29/2020	05/01/2020

	3	STA-2 Refurbishment CMS (Re-assigned)	\$1,462,920.93	09/08/2020	02/28/2021
	4	C-139 FEB EDC	\$1,228,236.00	01/22/2021	05/13/2022
	4R1		\$0.00	05/20/2022	12/31/2023
	4R2		\$429,750.00	09/27/2022	No Change
	5	CEPP North 0 S-620 Gated Culvert & L-6 Improvements	\$488,973.51	07/13/2021	05/13/2022
	5R1		\$59,683.62	03/03/2022	09/02/2022
	5R2		\$0.00	09/26/2022	12/16/2022
	5R3		\$74,509.36	11/04/2022	No Change
	6	S2, S3, S4, S7 & S8 Monitoring Panels Replacements Project	\$837,911.68	04/12/2022	05/13/2024
	7	Conceptual C-18 Reservoir 3D Architectural Renderings	\$39,499.03	06/03/2022	07/15/2022
	8	Loxahatchee C-18W Impoundment design	\$0.00		
	9	CEPP-N S-620 EDC (EOR)	\$372,662.15	01/10/2023	05/13/2024
4600003994		KIMLEY HORN & ASSOCIATES			
	1	Culvert In-Kind Replacement Project	\$183,972.25	12/12/2019	12/31/2020
	1R1		\$0.00	12/16/2020	12/31/2021
	1R2		\$110,000.00	02/22/2021	No Change
	1R3		\$186,027.75	02/04/2022	12/31/2022
	1R4		\$0.00	12/27/2022	12/31/2023
	1R5		\$125,000.00	03/13/2023	No Change
	2	Flood Protection Level of Service Assessment for Current / Future Condition in South Miami Dade County	\$616,400.00	02/24/2020	06/30/2021
	2R1		\$0.00	06/15/2021	11/30/2021
	2R2		\$0.00	10/05/2021	02/09/2022
	2R3		\$0.00	02/09/2022	03/01/2022
	2R4		\$0.00	03/30/2022	04/30/2022
	3	Old Tamiami Trail Removal CMS	\$753,962.73	01/23/2020	02/26/2022
	4	Interim DWM for C23/24 South Reservoir, Section B	\$240,953.86	07/29/2020	06/14/2021
	4R1		\$56,472.90	12/02/2020	07/17/2021
	4R2		\$0.00	05/12/2021	07/30/2021
	4R3		\$0.00	07/27/2021	08/31/2021
	4R4		\$0.00	09/17/2021	11/30/2021
	4R5		\$468,778.14	07/27/2022	09/30/2023

	5		STA-1W Refurbishment Project CMS	\$886,341.04	08/11/2020	02/28/2022
	5R1			\$109,355.13	03/09/2022	06/30/2022
	6			\$14,939.00	04/30/2021	04/30/2021
	7			\$374,941.00	03/09/2021	05/13/2022
	7R1			\$0.00	06/10/2022	11/15/2022
	7R2			\$0.00	09/23/2022	03/15/2023
	8			\$224,959.00	03/23/2021	03/31/2022
	8R1			\$0.00	02/24/2022	07/15/2022
	8R2			\$0.00	06/20/2022	09/30/2022
	8R3			\$0.00	09/14/2022	10/31/2022
	8R4			\$0.00	10/31/2022	01/31/2023
	9			\$3,191,171.00	08/23/2021	05/13/2022
	9R1			\$0.00	04/07/2022	12/31/2023
	10			\$595,903.00	12/07/2021	05/13/2022
	10R1			\$0.00	05/16/2022	09/30/2023
	11		G370 & G372 Roof Replacement Design	\$68,110.00	12/17/2021	05/13/2022
	11R1			\$8,401.00	03/25/2022	09/30/2022
	12			\$1,542,122.00	09/06/2022	05/18/2023
	12R1			\$294,685.61	12/14/2022	NO CHANGE
	13			\$60,175.00	11/02/2022	09/30/2023
	14			\$1,221,407.84	01/27/2023	05/13/2024
	15			\$0.00		
4600003995 4600004287	1	GANNET FLEMING - DEWBERRY JV GANNET FLEMING - DEWBERRY JV II	C43 Package 3 S470 and Package 4 Civil Works Construction	\$1,225,368.21	05/23/2019	04/30/2022
	1R1			\$305,169.60	05/18/2021	No Change
	1R2			\$1,350,000.00	04/18/2022	04/30/2024
	2			\$746,646.96	06/14/2019	12/14/2020
	2R1		C51 Reservoir Phase II Feasibility Study	\$0.00	12/14/2020	04/01/2021
	2R2			\$0.00	03/31/2021	05/31/2021
	2R3			\$0.00	06/01/2021	07/09/2021

	2R4			\$0.00	10/01/2021	12/31/2021
	2R5			\$0.00	06/10/2022	06/30/2022
	3		Boma Flow Equalization Basin (FEB) Conceptual Design Project	\$1,159,500.00	01/21/2020	09/30/2020
	3R1			\$0.00	07/13/2020	12/31/2020
	3R2			\$0.00	12/21/2020	06/30/2021
	3R3			\$4,018,400.00	04/26/2021	05/13/2022
	3R4			\$0.00	07/13/2022	12/31/2023
	3R5			\$539,600.00	10/28/2022	No Change
	4		Old Tamiami Trail Removal EDC (EOR)	\$282,076.44	02/03/2020	01/31/2022
	4R1			\$12,867.68	04/08/2020	No Change
	4R2			\$4,926.34	06/29/2020	No Change
	4R3			\$0.00	03/03/2022	04/30/2022
	5		STA-2 Refurbishment Project CMS	\$1,257,534.61	02/12/2021	05/13/2022
	5R1			-\$946,672.17	06/02/2021	07/16/2021
	6		S27 Forward Pumping Station and Structure Improvement	\$3,032,929.56	09/30/2021	05/13/2022
	6R1			\$0.00	04/07/2022	12/31/2023
	6R2			\$75,550.75		No Change
	7		Vegetation Management Data Collection	\$50,530.09	09/08/2021	12/17/2021
	7R1			\$0.00	02/09/2022	03/01/2022
	7R2			\$0.00	04/25/2022	08/31/2022
	8		S-135 Bypass Culvert and Dike Repairs	\$25,262.16	11/04/2021	02/01/2022
	9		C-43 West Basin Storage Reservoir Design Independent External Peer Review (IEPR)	\$82,796.27	04/20/2022	05/13/2024
4600003996	1	HAZEN AND SAWYER	Independent Scientific Peer Review of Version 4.0 of the RSM	\$15,360.00	06/07/2019	09/30/2019
	2		HHD Culverts Automation & SCADA Retrofit	\$306,656.16	09/18/2019	07/15/2020
	2R1			\$0.00	06/29/2020	02/19/2021
	2R2			\$18,261.24	11/06/2020	04/20/2021
	2R3			\$0.00	04/26/2021	09/30/2021
	3		G420 Pump Station Turning Vane & Pump Modification - EDC	\$87,340.82	10/25/2019	09/24/2021
	3R1			\$15,134.03	02/25/2021	No Change
	3R2			\$0.00	10/21/2021	12/31/2021
	3R3			\$0.00	02/09/2022	03/31/2022

4	STA 1W Expansion 1 - Outflow Structures Backup Generators	\$248,398.70	07/30/2020	04/30/2021
4R1		\$0.00	04/14/2021	01/31/2022
4R2		\$0.00	12/21/2021	05/13/2022
4R3		\$0.00	06/09/2022	09/30/2022
4R4		\$0.00	09/22/2022	03/31/2023
5	Miami & BCB SCADA Stilling Well Site Replacement	\$213,574.21	06/09/2020	08/31/2021
5R1		\$0.00	10/21/2021	05/13/2022
5R2		\$62,393.68	09/29/2022	09/30/2023
6	ASR Water Treatment Technology Technical Review	\$37,992.00	11/23/2020	08/31/2021
7	C-139 Annex Restoration CMS	\$4,587,656.18	12/02/2020	05/13/2022
7R1		\$0.00	02/09/2022	05/13/2024
8	S-260 and S-285 SCADA Retrofit and Automation Bidding Svcs and EDC	\$216,343.87	08/23/2021	05/13/2022
8R1		\$0.00	02/09/2022	02/01/2024
9	S-6 Pump Station Refurbishment Phase I CMS	\$133,103.07	10/25/2021	05/13/2022
9R1		\$0.00	06/09/2022	07/11/2023
9R2		\$5,570.00	04/18/2023	10/22/2023
10	BCB Watershed Model Update	\$828,281.66	09/15/2021	05/13/2022
10R1		\$0.00	03/22/2022	12/31/2023
11	Biscayne Bay Economic Study Update	\$304,132.00	04/05/2022	09/30/2023
11R1		\$0.00	02/15/2023	NO CHANGE
12	ASR Water Treatment Proof of Concept Testing - Technical Review Support	\$53,929.16	09/20/2021	05/13/2022
12R1		\$0.00	08/12/2022	11/30/2022
12R2		\$0.00	12/09/2022	01/31/2023
12R3		\$0.00	01/11/2023	03/31/2023
13	Upper Kissimmee Region FPLOS Phase I Study	\$926,793.73	03/31/2022	11/03/2023
14	LOWRP ASR Bureau Support	\$740,646.40	05/17/2022	05/13/2024
15	Supplemental Hydrologic Modeling Support for Interagency Modeling Center	\$48,960.00	04/13/2022	12/03/2023
16	Big Cypress Basin Scada Site Development Bidding Services and EDC (EOR)	\$84,972.73	08/02/2022	10/30/2023
17	Miami and North New River Canals Conveyance Improvements Value Engineering Study	\$184,859.13	01/09/2023	03/22/2023

05/03/2023

	18		Central Everglades Planning - S-8 PS Modifications	\$1,459,903.29	02/08/2023	05/13/2024
	19		Independent Review of ASR 10 MGD Demonstration Facility Preliminary Design (C38S)	\$0.00		
	20		Independent Review of Localized Ground Water Model	\$0.00		
4600003997		NORTHSTAR CONTRACTING GROUP, INC.				
	1		EAA Reservoir Conveyance H&H	\$280,359.86	07/09/2019	03/02/2020
	1R1			\$25,470.72	03/06/2020	09/30/2020
	1R2			\$346,176.93	09/24/2020	09/30/2021
	1R3			\$278,559.15	01/11/2021	No Change
	1R4			\$0.00	08/30/2022	04/30/2022
	2		IT Facility Replacement Project CMS	\$362,028.00	10/21/2019	12/31/2020
	2R1			\$179,909.24	02/24/2020	03/21/2021
	2R2			\$130,004.20	04/19/2021	12/31/2021
	2R3			\$26,100.98	11/04/2021	No Change
	2R4			\$0.00	12/22/2021	01/31/2022
	2R5			\$0.00	02/21/2022	03/31/2022
	2R6			\$0.00	03/30/2022	No Change
	3		EAA Canal Conveyance Improvement Project	\$755,100.11	09/23/2019	03/20/2020
	3R1			\$189,886.30	04/01/2020	08/07/2020
	4		Bolles G341 Segment 3 Continuation CMS	\$257,579.02	09/25/2019	12/31/2019
	4R1			\$635,092.37	12/23/2019	05/08/2021
	4R2			\$0.00	04/21/2021	01/31/2022
	4R3			\$528,688.20	03/09/2022	08/31/2023
	5		Biscayne Bay Coastal Wetlands - Cutler Flow Way	\$633,992.00	11/15/2019	11/15/2020
	5R1			\$2,001,711.00	06/05/2020	05/15/2021
	5R2			\$55,627.00	09/17/2020	No Change
	5R3			\$0.00	04/14/2021	08/15/2021
	5R4			\$555,421.00	06/23/2021	05/13/2022
	5R5			\$0.00	05/13/2022	08/31/2022
	5R6			\$0.00	08/10/2022	09/30/2022
	5R7			\$0.00	09/27/2022	10/31/2022
	5R8			\$1,426,090.00	12/02/2022	08/31/2023
	6		Miami and NNR Canals Conveyance Improvements	\$4,864,416.64	05/27/2021	05/13/2022
	6R1			\$1,552,672.28	08/10/2022	05/13/2024

05/03/2023

	7		BBCW Cutler Flow Way Phase 1 PS S-701 Construction and EDC (EOR)	\$2,039,798.00	09/22/2022	05/13/2024
	8		Operations, Engineering and Constrction Bureau Support	\$734,744.18	01/25/2023	05/13/2024
4600003998		RADISE INTERNATIONAL	Consultant Services in Support of Statewide Model Management System (SMMS)	\$117,415.20	01/01/2020	10/31/2020
	1			\$58,841.00	10/14/2020	05/13/2022
	1R1			\$18,077.17	06/28/2022	06/30/2022
	1R2					
	2		A2 STA Inflow/Outflow Canal Construction	\$1,994,868.84	03/25/2020	09/30/2021
	2R1			\$0.00	12/28/2021	12/05/2021
	3		IRL South C-23 to C-44 Interconnect Preliminary Design	\$1,817,088.00	09/11/2020	09/30/2021
	3R1			\$0.00	09/20/2021	10/31/2021
	3R2			\$1,636,020.38	02/08/2022	09/30/2022
	3R3			\$0.00	09/15/2022	10/31/2022
	3R4			\$23,359.28	10/12/2022	NO CHANGE
	4		Technical Review & Program Support	\$203,500.00	12/02/2020	12/31/2021
	4R1			\$0.00	01/21/2022	09/30/2022
	4R2			\$0.00	07/29/2022	09/30/2023
	4R3			\$110,000.00	12/08/2022	No Change
	5		A2 Stormwater Treatment Area (STA) CMS	\$9,175,317.66	03/10/2021	05/13/2022
	5R1			\$0.00	03/01/2022	02/23/2024
	6		C23 to C44 C457 Interconnect EDC (EOR)	\$3,083,054.78	11/03/2022	05/13/2024
	7		IRL-S C-23 Estuary Discahrge Diversion Groundwater Monitoring Project	\$166,336.95		05/13/2024
4600003999		BURNS & MCDONNELL	G-103 Replacement Structure - Old Tamiami Trail Removal	\$0.00		
	1					
	2		Lake Hicpochee Enhancement Project Expansion Conceptual Design	\$1,096,244.00	11/25/2019	12/31/2020
	2R1			\$3,450,000.00	11/18/2020	05/13/2022
	2R2			\$0.00	05/20/2022	12/31/2023
	3		Watershed Protection Plan Projects Data Summaries	\$200,990.00	06/30/2021	01/25/2022
	3R1			-\$1.00	11/10/2021	No Change
	3R2			\$0.00	02/09/2022	04/30/2022

05/03/2023

	4		District Resiliency Staff Support	\$521,984.00	11/24/2020	12/31/2021
	4R1			\$89,497.00		05/13/2022
	4R2			\$0.00	03/23/2022	09/30/2022
	4R3			\$553,716.00	09/08/2022	09/30/2023
	5		S-135 ByPass Culvert and Dike Repair CMS	\$192,534.00	09/02/2021	05/13/2022
	5R1			\$0.00	07/22/2022	06/30/2022
	6		North Shore Pump Station Staff Facilities Project	\$190,000.00	10/26/2022	12/31/2023
	7		CEPP N S8A and L4 Distribution Feature Design	\$23,190.00	01/09/2023	07/31/2023
	7R1			\$184,920.00	03/15/2023	NO CHANGE
4600004000		WSP USA	C-44 Reservoir/Stormwater Treatment Area	\$2,613,692.79	05/20/2019	09/30/2019
	1			\$177,695.41	07/29/2019	09/30/2019
	1R1			\$0.00	09/30/2019	11/01/2019
	1R2			\$4,986,236.42	12/11/2019	09/30/2020
	1R3			\$0.00	06/11/2020	02/28/2021
	1R4			\$699,965.16	03/09/2021	09/30/2021
	1R5		Staff Augmentation for A2 STA - Will Wang	\$343,142.81	08/13/2021	12/31/2021
	1R6					
	2			\$517,683.47	03/23/2021	04/21/2022
	2R1			\$0.00	03/01/2022	02/23/2024
	2R2			\$425,000.11	11/03/2022	No Change
	3		District Resiliency Staff Support	\$581,297.00	04/14/2021	09/30/2021
	3R1			\$166,219.40	10/20/2021	04/21/2022
	3R2			\$308,898.00	04/29/2022	09/30/2022
	3R3			\$713,897.60	09/08/2022	09/30/2023
			Loxahatchee River Watershed Restoration Project (LRWRP) Flow-way 3	\$6,857,614.00	11/04/2022	04/21/2024
	4					
	5		BCB SCADA Site Development CMS	\$183,943.66	12/19/2022	09/30/2023

Work Order number assigned, pending negotiation