

4/5/2022

**ECOLOGICAL AND ENVIRONMENTAL SCIENTIFIC AND TECHNICAL SUPPORT
 CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
 WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION**

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of contractors. To the extent practical and depending on the nature of the project and discipline involved, work orders will be issued to a specific contractor based on District project managers' evaluation of the expertise, capabilities, capacity, and logistical considerations for the specific studies, projects, or tasks. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active contract.
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency.

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600004012	1	DB Environmental Laboratories, Inc.	P Flux Project Vegetation Harvest	\$11,736.00	10/23/2019	11/01/2019
	2		Analytical Services Laboratory and Quality Assurance Support For Executive Order 19-12	\$320,199.00	12/11/2019	09/30/2020
	2R1			\$671,242.00		09/30/2021
	2R2			\$963,900.00		07/12/2022
	3		STA 3/4 Water Quality Monitoring Equipment Removal	\$9,680.00	03/16/2020	07/16/2020
	3R1			\$0.00		09/30/2020
	4		CANCELLED			
	5		Integration of DB Environmental Microbiological Studies in Wetlands and Stormwater Treatment Areas in South Florida	\$74,547.00	08/13/2020	06/30/2021
	6		C-43 Water Quality Alternative Treatment Technology (WQATT) - Pilot Study	\$53,394.75	09/14/2020	11/30/2020
	6R1			\$219,017.25		11/30/2021
	6R2			\$217,691.25		No Change
	7		Field and Laboratory Assistance - Bioavailability of Dissolved Organic Nutrients in STA-2 Flow-way 3	\$79,792.00	10/08/2020	12/31/2021
	8		SAV Resilience, Soil Management and L-8 FEB Operational Guidance Studies	\$350,972.23	11/05/2020	09/30/2021
	8R1			\$541,339.38		07/12/2022
	9		Phosphorus Dynamics in the Stormwater Treatment Areas	\$697,980.10	11/23/2020	09/29/2023
	9R1			\$416,977.45		07/12/2022
	9R1			\$433,907.45		07/12/2022

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
	WO10		Access Feasibility and Benefits of Consolidating Accrued Marl in the Everglades Stormwater Treatment Areas (STAs)	\$112,933.00	05/31/2021	07/12/2022
	WO10R1			\$238,787.75		06/01/2023
	WO11		A2STADS Monitoring	\$15,966.90	05/17/2021	07/14/2022
	WO12		Evaluation of Lakeside Ranch Stormwater Treatment Area Dry-Out Effect	\$1,980.00	09/21/2021	02/28/2022
	WO13		Ten Mile Creek Reservoir Follow-On Assessment	\$61,221.50	03/15/2022	09/30/2022
4600004013		ECOLOGY & ENVIRONMENT, INC.				
4600004323		WSP USA INC				
	1		Technical Support for Evaluation of Flows on Cattail Sustainability in the Everglades STAs	\$303,928.00	09/04/2019	09/28/2020
	1R1			\$0.00		12/28/2020
	1R2			\$0.00		03/31/2021
	1R3			\$0.00		06/30/2021
	2		Laboratory and Quality Assurance and Quality Control Support for the Restoration Strategies Science Plan Studies	\$478,080.00	10/15/2019	09/30/2020
	3		Contracted Services for Biological/Ecological Evaluations of the Boma Property	\$827,966.18	01/23/2020	04/30/2020
	4		Laboratory and Quality Assurance and Quality Control Support for the Restoration Strategies Science Plan Studies	\$432,000.00	10/01/2020	09/30/2021
	4R1			\$792,000.00		07/19/2022
	5		Analytical Services Laboratory Support for Blue Green Algae Response	\$79,407.00	08/01/2021	01/31/2022
	6		Effect of Vertical Advection Transport (Positive Seepage) on Total Phosphorous Concentrations in the Stormwater Treatment Areas	\$211,477.00	02/17/2022	07/19/2022
4600004014		ENVIRONMENTAL SCIENCE ASSOCIATES CORP				
	1		Biological/Ecological Evaluations of the Lake Hicpochee Hydrologic Enhancement Project (LHHEP) - Expansion	\$43,196.00	12/19/2019	03/20/2020
	2		Water Quality Sampling and Quality Assurance Support for Executive Order 19-12	\$576,428.00	12/02/2019	09/30/2020
	2R1			\$555,390.00		No Change
	2R2			\$1,198,969.00		09/30/2021
	2R3			\$1,215,308.00		No Change
	2R4			\$1,771,821.00		07/12/2022

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
	3		Contracted Services for Biological/Ecological Evaluations of the LOWRP L-6N Projects - Gopher Tortoise Survey Efforts	\$20,885.30	05/19/2020	12/11/2020
	3R1			\$80,072.00		No Change
	4		Quality Assurance Field Sampling Audits	\$119,583.42	08/31/2020	08/31/2021
	4R1					12/31/2021
	4R2			\$92,528.23		02/08/2022
	5		Data Integration and Analysis: Development of Simulation Models for Everglades Stormwater Treatment Areas (STAs)	\$96,045.00	10/22/2020	06/30/2021
	5R1			\$370,972.00		02/28/2022
	5R2					04/29/2022
	6		Contracted Services for Biological/Ecological Evaluations of the C-43 West Storage Reservoir Project - As-Needed Gopher Tortoise Efforts	\$89,091.75	12/29/2020	07/14/2022
	7		Ten Mile Creek Reservoir Drone/Thermal Camera Assessment	\$9,929.00	02/12/2021	08/02/2021
	7R1			\$0.00		06/12/2022
	8		Permit Acquisition and Compliance Section Support	\$237,410.00	07/13/2021	07/14/2022
	9		Restoration Strategies Data Integration: Fire Project	\$26,647.00	03/01/2022	07/14/2022
4600004015		SOUTH FLORIDA ENGINEERING AND CONSULTING				
	1		C-51 Canal Sediment Assessment	\$76,814.20	10/10/2019	09/30/2019
	1R1			\$0.00	10/02/2020	03/31/2021
	2		Contracted Services for Biological/Ecological Evaluations of the Lake Okeechobee Watershed Restoration Project (LOWRP) - C-38 ASR Clusters	\$36,976.60	12/03/2019	02/28/2020
	3		In-Depth Data Analysis and Integration of C-43 Water Quality Treatment and Testing Project: Phase I Bioassays and Mesocosms	\$34,980.00	01/02/2020	04/15/2020
	3R1					07/31/2020
	4		Technical Support for Hydrology & Hydraulics Bureau Flood Protection Level of Service Program	\$14,352.00	05/01/2020	04/30/2021
	4R1			\$21,712.00		09/30/2021
	4R2					02/28/2022
	4R3			\$22,632.00		02/28/2022
	5		Technical Support for Hydrology & Hydraulics Bureau Identification of Geographic Bountaries in the Big Cypress Basin	\$14,320.00	07/01/2020	09/30/2020

4/5/2022

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
	6		Flood Protection Level of Service Assessment for Current and Future Conditions in C-111 Coastal, C-111 South, C-111 AG, Model Land, and L-31NS Watersheds	\$596,270.91	03/10/2021	06/08/2022
	7 7R1		Field Sampling and Laboratory Support for the Restoration Strategies Science Plan Studies	\$58,800.00	05/10/2021	09/30/2021
	8		Water Quality Sampling and Quality Assurance Support	\$176,400.00		07/19/2022
	9		Sustainable Landscape and Treatment in a Stormwater Treatment Area Study	\$220,932.00	10/01/2021	07/18/2022
				\$273,060.00	04/05/2022	10/31/2022