

PROFESSIONAL ENGINEERING SERVICES FOR GRAVITY CONTROL STRUCTURES, CANAL/LEVEE REFURBISHMENT AND LOW HAZARD IMPOUNDMENT
CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600005083		CHEN MOORE & ASSOCIATES				
ASSIGNED	1		STA-1W Structure Refurbishment Engineering During Construction Services (prev 46-4089-WO19)	\$0.00		
	2		Statewide Model Management System (SMMS) Support (prev 46-4089-WO11)	\$978,285.00	6/1/2025	3/31/2028
	3		Development and Application of a High-Resolution Model of the Lardcan Wingate Mill Canal Region for Assessing Impacts (prev 46-4089-WO18)	\$439,116.44	5/29/2025	9/30/2026
ASSIGNED	4		Engineering & Construction Bureau Support (CEPP-N) (prev 46-4089-WO7)	\$0.00		
	5		Western Basins FPLOS Assessment for Current & Future Conditions (prev 46-4089-WO14)	\$620,658.22	5/19/2025	4/20/2026
ASSIGNED	6		STA-1W Structure Refurbishment - EDC (prev 46-4089-WO19)	\$0.00		
4600005084		MOCK ROOS & ASSOCIATES 100% SBE				
ASSIGNED	1		HQ Fuel Station and Parking Lot Restoration Design	\$0.00		
	2		Underground Storage Tank and Generator Replacement Project EDC (prev 46-4084-WO11)	\$590,857.98		9/30/2026
	3		G150, G136E and G151W Replacement and Automation (EOR)	\$1,079,152.40		12/31/2027
ASSIGNED	4		G-540 Gated Culvert Preliminary Through Corrected Final/Ready To Advertise Design	\$0.00		
	5		S8 Pump Station Refurbishment Phase 1 - CMS (prev 46-4084-WO9)	\$82,456.52		10/31/2025

05/31/2025

	6		STA 3/4 G370 & G372 PS Concrete Refurbishment and Coating Project CMS (prev 46-4084-WO10)	\$12,600.62		6/30/2025
4600005085	1	ARDURRA GROUP INC	Flow Data Improvement at Coastal Spillways and Other District Structures (prev 46-4087-WO3)	\$332,800.00	5/30/2025	5/31/2026
	2		Staff Augmentation to Support FPLOS (prev 46-4087-WO7)	\$617,630.00	5/30/2025	12/31/2025
	3		L-28 Structures S-229A, S-229B and S-229C Project CMS (prev 46-4087-WO13)	\$4,042,167.85		4/14/2027
	4		Stilling Well Platform Improvements / Broward and Miami-Dade CMS (prev 46-4087-WO11)	\$162,506.20		6/1/2026
4600005086	1	TAYLOR ENGINEERING	Technical Review & Program Support - Chen Li (prev 46-4085-WO17)	\$774,000.02		6/1/2026
	2		C-7 Watershed FPLOS Adaptation Planning and Mitigation Project Study (prev 46-4085-WO8)	\$1,094,871.14	5/28/2025	12/31/2025
	3		Staff Augmentation to Support - Section 216 Central & Southern Florida Flood Risk Mgmt Study (prev 46-4085-WO12)	\$15,174.60		9/30/2025
	4		G150, G151W, G136E Replacement and Automation Construction CMS	\$1,618,309.05		4/14/2028
	5		S-2 S-4 Pump Station Refurbishment Project (prev 46-4085-WO15)	\$87,213.00		11/20/2025
	6		EAA Flood Protection Level of Services Assessment for Current and Future Condition	\$1,418,576.90		4/30/2027
4600005087	1	STANLEY CONSULTANTS	S9 & S9A Trash Rake and PS Refurbishment Construction Inspection and Material Testing (prev 46-3990-WO7)	\$0.00		
4600005088	1	KEITH & ASSOCIATES DBA KEITH	Wildlife/Panther Crossing Design	\$0.00		
4600005089	1	BURNS & MCDONNELL ENGINEERING	Lake Hicpochee Enhancement Project Expansion Conceptual Design (prev 46-3999-WO2)	\$2,949,000.00		4/14/2028

05/31/2025

4600005090	1	RJ BEHAR & CO 100% SBE	Underground Storage Tanks Replacement Construction Inspections and Material Testing (prev 46-4083-WO12)	\$862,913.20		9/30/2026
ASSIGNED	2		Gordon River (GR1) Replacement Corrected Final/Ready to Advertise Design (prev 46-4083-WO14)	\$0.00		
ASSIGNED	3		Palm River (PR1) Replacement Corrected Final/Ready to Advertise Design (prev 46-4083-WO15)	\$0.00		
	4		Miami-Dade County Coastal Structures Resiliency Enhancement (prev 46-4083-WO10)	\$96,484.78		11/15/2025
4600005091	1	KIMLEY HORN & ASSOCIATES	B270 and B272 Roof Replacment (EOR)	\$89,198.24		12/31/2025
4600005092		TY LIN INTERNATIONAL				
4600005093		NOVA CONSULTING				
4600005094	1	APPLIED SCIENCE CONSULTING 100% SBE	Staff Augmentation BCB	\$1,015,275.20		9/30/2025
4600005150	1	CES CONSULTANTS	Ian Hurricane Maintenance Repairs CMS (prev 46-4086-WO15)	\$527,136.17	4/15/2025	12/1/2025
ASSIGNED	2		G-372S Pump Repurposing Improvements CMS	\$0.00		
ASSIGNED	3		C-44 Recreation Features CMS (prev 46-4086-WO14)	\$0.00		
	4		Streamgauging Assistance (prev 46-4086-WO3)	\$47,794.49	6/1/2025	4/14/2028
ASSIGNED	5		Homestead Field Station Building Replacement D/B Construction (prev 46-4086-WO8)	\$0.00		
ASSIGNED	6		Stilling Well Platform improvements EDC (prev 46-4086-WO12)	\$91,468.38		6/1/2026

05/31/2025

4600005151	1	RADISE INTERANTIONAL	A-2 STA Construction Project CMS (prev 46-3998-WO5)	\$0.00		
ASSIGNED						
4600005155		GANNETT FLEMING INC				

Work Order number assigned, pending negotiation