

04/12/2024

**PROFESSIONAL ENGINEERING SERVICES FOR OMRR&R / RESTORATION PROJECTS
 CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
 WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION**

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600003984		J-TECH				
	1		C-43 West Storage Reservoir Water Quality Feasibility Study	\$659,385.00	06/17/2019	12/17/2020
	1R1			\$0.00	02/27/2020	No Change
	1R2			\$585,499.00	12/18/2020	09/30/2021
	1R3			\$60,512.00	02/19/2021	No Change
	2		C-43 Construction Management Support	\$37,069,648.39	07/29/2019	05/13/2022
	2R1			\$0.00	12/22/2021	No Change
	2R2			\$0.00	05/10/2022	07/12/2022
	2R3			\$43,712,141.71	07/12/2022	05/13/2024
	2R4			\$0.00	03/13/2024	No Change
	3		C-43 Water Quality Treatment Area Test Facility – Phase II: Test Cells	\$137,662.00	01/23/2020	09/30/2020
	3R1			\$0.00	05/06/2020	No Change
	3R2			\$933,933.00	09/16/2020	12/31/2021
	3R3			\$0.00	10/08/2020	No Change
	3R4			\$162,364.00	08/17/2021	02/28/2022
	3R5			\$39,293.00	03/09/2022	08/28/2022
	3R6			\$0.00	09/16/2022	12/31/2022
	4		Bolles G341 Segment 4 EDC	\$498,507.38	09/26/2019	02/21/2021
	4R1			\$0.00	01/29/2021	09/30/2021
	4R2			\$0.00	08/23/2021	01/31/2022
	4R3			\$0.00	01/28/2022	03/31/2022
	4R4			\$495,522.94	03/31/2022	08/31/2023
	4R5			\$0.00	09/06/2023	11/30/2023
	4R6			\$0.00	11/28/2023	01/31/2024

4R7
4R8

5
5R1

6
6R1
6R2
6R3

7
7R1
7R2
7R3

8
8R1
8R2
8R3
8R4

9
9R1
9R2
9R3
9R4
9R5

10
10R1
10R2
10R3

11
11R1

12

13

CEPP New Water - Everglades Agricultural Area Professional Engineering Support

Bolles Canal - Segment 5

Engineering and Construction Bureau Support

L8 FEB G-539 Butterfly Valve Replacement Corrected Final/Ready to Advertise Design

C43 WBSR WQC Inline Alum Injection System Corrected Final/Ready to Advertise Design

L-8 FEB Feasibility Study

L-8 FEB G-539 Butterfly Valve replacement EDC (EOR)

C-447 Dam Safety Dashboard

C-43 Water Quality Treatment and Testing Project EDC (EOR)

\$0.00	01/30/2024	03/31/2024
	02/27/2024	05/13/2024
\$10,187.00	04/20/2020	09/30/2020
\$0.00	09/14/2020	01/31/2021
\$588,212.96	09/03/2020	03/30/2021
\$0.00	01/29/2020	09/30/2021
\$0.00	08/02/2021	12/30/2021
\$0.00	01/28/2022	03/31/2022
\$97,939.00	08/13/2020	09/30/2021
\$97,939.00	10/30/2020	No Change
\$32,215.00	05/05/2021	No Change
\$28,242.00	06/09/2021	No Change
\$197,753.18	01/29/2021	03/30/2022
\$0.00	04/05/2022	09/30/2022
\$0.00	09/14/2022	05/01/2023
\$46,830.90	09/27/2022	No Change
\$0.00	05/16/2023	09/01/2023
\$597,191.72	04/27/2021	11/30/2021
\$21,755.36	10/29/2021	12/30/2021
\$0.00	12/16/2021	05/13/2022
\$40,875.76	05/10/2022	03/30/2023
\$0.00	02/08/2023	12/31/2023
\$0.00	11/28/2023	05/13/2024
\$296,889.74	04/12/2022	04/28/2023
\$15,172.26	02/22/2023	07/28/2023
\$0.00	06/27/2023	11/30/2023
\$0.00	11/29/2023	01/31/2024
\$140,155.44	11/16/2022	06/30/2023
\$0.00	06/21/2023	09/30/2023
\$472,940.60	02/09/2023	05/13/2024
\$660,631.24	02/20/2023	05/13/2024

	14		North Lake Okeechobee Storage Reservoir Feasibility Study	\$944,179.42	02/03/2024	01/31/2024
	14R1			\$3,652,928.93	06/02/2023	No Change
	14R2			\$0.00	01/03/2024	05/13/2024
	15		Design (EOR)	\$0.00		
	16		Corkscrew Watershed Initiative (CWI)	\$293,133.61	02/29/2024	05/14/2024
4600003985		STANTEC CONSULTING SERVICES				
	1		Control Panel Upgrades for BCB Golden Gate Structures, GG-1, 2 & 3	\$173,649.52	08/22/2019	07/31/2020
	1R1			\$22,665.00	05/26/2020	10/13/2020
	2		L63N Canal Aquifer Storage and Recovery System	\$89,246.49	10/23/2019	07/31/2020
	2R1			\$0.00	04/10/2021	04/30/2021
	3		STA 1W Expansion # 1 - STA EDC Project	\$827,966.18	10/15/2019	07/31/2020
	3R1			\$0.00	07/22/2020	01/31/2021
	3R2			\$0.00	01/21/2021	09/30/2021
	4		Lake Okee Watershed Restoration (LOWRP) ASR Wells Phase 1	\$603,644.33	11/13/2019	06/11/2020
	4R1			\$0.00	08/11/2020	08/31/2020
	4R2			\$87,522.04	10/02/2020	01/31/2021
	4R3			\$0.00	01/21/2021	03/31/2021
	4R4			\$0.00	04/19/2021	04/30/2021
	4R5			\$408,983.22	03/09/2022	04/30/2022
	4R6			\$113,023.67	05/10/2022	09/30/2022
	4R7			\$48,720.13	10/17/2022	01/31/2023
	4R8			\$0.00	01/11/2023	06/30/2023
	4R9			\$79,282.28	07/10/2023	12/31/2023
	4R10			\$0.00	01/05/2024	05/13/2024
	5		Kissimmee River ASR Pilot Condition Assessment	\$226,068.66	03/02/2020	05/25/2020
	5R1			\$0.00	04/09/2020	06/25/2020
	5R2			\$0.00	06/25/2020	09/30/2020
	5R3			\$0.00	09/18/2020	03/31/2021
	5R4			\$44,475.50	05/05/2021	09/30/2021
	5R5			\$0.00	11/03/2021	04/30/2022
	5R6			\$0.00	04/22/2022	09/30/2022
	5R7			\$0.00	09/23/2022	03/31/2023
	5R8			\$0.00	03/16/2023	05/01/2023
	5R9			\$0.00	05/02/2023	09/30/2023

6	Water Treatment Technology Evaluation (ASR)	\$179,543.60	02/21/2020	06/30/2020
6R1		\$0.00	05/15/2020	08/31/2020
6R2		\$0.00	09/08/2020	12/31/2020
6R3		\$0.00	10/02/2020	No Change
6R4		\$26,846.80	03/24/2021	04/30/2021
7	Collier County Sub-Regional Water Quality Feasibility Study	\$244,908.55	07/01/2020	03/30/2021
7R1		\$0.00	07/22/2020	No Change
8	Control Panel Upgrades, Design, Build, Installation, Commissioning & Training Pump Station G-310	\$188,931.00	10/23/2020	07/31/2021
9	Design consultant for the Preliminary design of the S-332B and S-332C Replacement Pump Stations	\$2,492,923.07	02/25/2021	05/13/2022
9R1		\$16,757.70	05/20/2021	No Change
9R2		\$0.00	02/09/2022	06/30/2022
9R3		\$0.00	06/09/2022	07/30/2022
9R4		\$6,297,247.16	07/15/2022	11/23/2023
9R5		\$389,680.36	11/29/2022	02/14/2024
9R6		\$291,037.84	05/23/2023	05/13/2024
9R7		\$2,596,233.95	04/01/2024	No Change
10	L-63N & L-64 Continuous Coring Specilaized Hydrogeological Services	\$1,221,808.81	12/02/2020	01/31/2022
10R1		\$0.00	04/07/2021	No Change
10R2		\$643,169.77	02/24/2022	12/23/2022
10R3		\$0.00	12/09/2022	09/30/2023
10R4		\$0.00	09/13/2023	12/31/2023
10R5		\$0.00	12/26/2023	02/29/2024
10R6		\$0.00	02/28/2024	03/31/2024
11	C-38S and C-38N Test ASR Well System Hydrogeological And Construction Oversight And Material Testing Services (EOR)	\$1,999,865.18	05/05/2021	01/31/2022
11R1		\$0.00	04/22/2022	12/31/2022
11R2		\$935,241.22	11/29/2022	07/31/2023
11R3		\$1,836,132.25	05/03/2023	12/31/2023
11R4		\$0.00	12/26/2023	05/13/2024
11R5		\$616,242.08	04/02/2024	No Change
12	LOWRP ASR C-38S and C-38N Treatment System Proof of Concept Testing & Design	\$1,332,480.87	04/12/2021	03/31/2022
12R1		\$16,874.51	09/24/2021	No Change
12R2		\$253,416.77	12/01/2021	No Change
12R3		\$0.00	04/22/2022	09/16/2022
12R4		\$704,718.33	09/14/2022	02/01/2023
12R5		\$0.00	02/06/2023	NO CHANGE
12R6		\$0.00	04/11/2023	02/24/2023

	13	Engine Control Panel Upgrade: Installation, Commissioning & Training Pump Station G-335	\$187,852.00	10/27/2021	05/13/2022
	13R1		\$11,575.00	03/01/2022	No Change
	13R2		\$0.00	06/28/2022	07/31/2023
	14	Picayune Watershed Water Quality - Site Analysis Project	\$226,112.52	10/04/2021	05/13/2022
	14R1		\$13,000.00	12/01/2021	No Change
	14R2		\$0.00	05/03/2022	10/31/2022
	14R3		\$4,030.78	07/28/2022	No Change
	14R4		\$0.00	09/14/2022	12/31/2022
	14R5		\$0.00	10/26/2022	06/30/2023
	15	LOWRP ASR Quality Assurance Project Plan Preparation (QAPP)	\$74,139.71	09/01/2021	11/08/2021
	15R1		\$0.00	11/17/2021	01/10/2022
	16	LOWRP ASR C38S and C38N Treatment System proof of Concept Operation, Sampling and Testing	\$781,649.57	09/15/2021	03/14/2022
	16R1		\$0.00	09/14/2022	07/31/2022
	17	S-2, S-3, S-4, S-7 & S-8 Monitoring Panels Replacement EDC	\$1,003,647.39	02/18/2022	05/13/2024
	18	FAKA Union Command & Control Center PlusControl Panel Upgrade	\$0.00		
	19	Localized Groundwater Model for C-38N & C-38S	\$255,683.77	07/19/2022	02/28/2023
	19R1		\$0.00	02/09/2023	09/30/2023
	19R2		\$60,513.91	06/13/2023	03/31/2024
	19R3		\$83,682.38	12/22/2023	05/13/2024
	20	LOWRP ASR Program Management	\$855,861.11	07/27/2022	05/13/2024
	20R1		\$118,019.20	08/25/2023	No Change
	21	C43 West Basin Storage Reservoir	\$1,288,593.10	05/25/2022	05/13/2024
	22	Specialized Hydrogeographic Services for L63N Test Well Construction (EOR)	\$0.00		
	23	Engine Control Panel Upgrade Installation, Commissioning & Training PS S-319	\$262,965.00	11/10/2022	07/31/2023
	23R1		\$0.00	06/09/2023	NO CHANGE
	23R2		\$0.00	06/16/2023	05/13/2024
	24	L63N Specialized Hydrogeological, Construction Inspection and Material Testing Svcs	\$1,834,849.27	02/03/2023	05/13/2024

	25		C38S Treatment System Design for Demo Testing	\$3,916,825.91	04/21/2023	05/13/2024
	26		LOWRP ASR C-59 Geotechnical Investigation Specialized Hydrogeological Services	\$709,595.45	03/09/2023	05/13/2024
	27		2024 SFER Appendix - Formation of Floating Tussocks STAs Study	\$37,567.84	02/22/2023	09/30/2023
	28		Engineering & Construction Bureau Support	\$117,000.00	06/08/2023	05/13/2024
	29		S-623 Pump Station Correcte Final/Ready to Design Pkg One	\$3,144,886.94	07/07/2023	04/18/2024
	30		LOWRP ASR DO Removal Technology Evaluation	\$113,506.58	08/16/2023	05/13/2024
	30R1			\$54,061.20	03/21/2024	No Change
	31		LOWRP ASR Borehole Fracture Interpretation and Analysis Investigation	\$459,367.08	03/21/2024	05/13/2024
4600003986		BROWN & CALDWELL				
	1		C-43 Reservoir Pump Station S-470 CMS	\$1,896,271.20	06/14/2019	05/13/2022
	1R1			\$63,975.50	05/10/2022	05/13/2023
	1R2			\$0.00	06/16/2023	05/14/2024
	2		CEPP New Water- Everglades Agri Area - STA A-2	\$3,992,102.00	06/18/2019	06/30/2020
	2R1			\$67,186.00	09/24/2019	No Change
	2R2			\$233,723.00	12/16/2019	No Change
	2R3			\$540,479.00	03/23/2020	09/30/2020
	2R4			\$18,545.00	07/13/2020	No Change
	2R5			\$109,475.00	09/18/2020	12/31/2020
	3		Consultant Services in Support of SMMS	\$19,024.04	07/03/2019	10/30/2019
	3R1			\$750.65	10/22/2019	09/30/2020
	3R2			\$12,496.85	03/09/2020	No Change
	3R3			\$14,662.65	03/12/2020	No Change
	3R4			\$0.00	10/01/2020	09/30/2021
	4		Pumping Station Engineering Design Guidelines	\$128,358.00	07/19/2019	01/20/2020
	4R1			\$0.00	01/13/2020	09/30/2020
	4R2			\$66,175.00	06/15/2020	No Change
	4R3			\$0.00	10/22/2020	02/26/2021
	5		CEPP New Water- Everglades Agri Area - STA A-2 - Intermediate / Final / Corrected Final / Ready to Advertise Design	\$5,967,641.00	04/16/2020	04/30/2021
	5R1			\$389,798.00	08/03/2020	No Change
	5R2			\$72,235.00	11/06/2020	No Change

	5R3			\$352,871.00	12/07/2020	No Change
	5R4			\$242,099.00	01/14/2021	No Change
	5R5			\$278,472.00	03/18/2021	06/30/2021
	5R6			\$0.00	06/21/2021	09/30/2021
	5R7			\$0.00	09/15/2021	11/29/2021
	5R8			\$299,935.00	11/17/2021	05/13/2022
	5R9			\$0.00	05/19/2022	09/30/2022
	5R10			\$29,483.00	07/27/2022	No Change
	5R11			\$0.00	09/16/2022	02/28/2023
	5R12			\$0.00	02/15/2023	09/30/2023
	5R13			\$333,611.00	05/03/2023	No Change
	5R14			\$0.00	09/06/2023	05/13/2024
	5R15			\$62,811.00	01/05/2024	No Change
	6		CEPP New Water- Everglades Agri Area - STA A-2 - Inflow/Outflow Canal EDC	\$852,292.62	05/08/2020	05/13/2022
	7		SCADA Electronics Engineering Project Manager	\$338,711.16	07/29/2020	05/13/2022
	7R1			\$0.00	04/07/2022	05/13/2024
	8		CEPP New Water EAA STA A-2 EDC	\$6,150,299.89	03/08/2021	05/13/2022
	8R1			\$0.00	03/01/2022	02/23/2024
	8R2			\$0.00	03/29/2023	No Change
	8R3			\$764,020.18	06/26/2023	No Change
	8R4			\$0.00	01/18/2024	05/13/2024
	9		Engineering & Construction Bureau Support	\$730,200.32	12/19/2022	05/13/2024
4600003987		HDR ENGINEERING				
	1		C-44 STA EDC	\$475,197.46	06/19/2019	09/30/2019
	1R1			\$0.00	10/15/2019	11/01/2019
	1R2			\$846,871.29	11/15/2019	09/30/2020
	1R3			\$1,383,170.26	04/17/2020	02/28/2021
	1R4			\$124,996.80	09/30/2020	07/31/2021
	1R5			\$578,044.21	04/14/2021	11/30/2021
	1R6			\$249,955.19	09/08/2021	01/31/2022
	1R7			\$160,134.00	11/02/2021	No Change
	1R8			\$245,006.28	03/03/2022	09/30/2022
	1R9			\$144,996.49	05/10/2022	12/31/2022
	1R10			\$50,000.00	09/23/2022	No Change
	1R11			\$20,000.00	01/12/2023	09/30/2023

	2		STA 1W Expansion #2 Pump Stations Constructions CMS	\$4,927,747.20	11/04/2020	01/31/2022
	2R1			\$0.00	01/21/2022	12/31/2022
	2R2			\$1,295,100.07	12/02/2022	11/30/2023
	2R3			\$1,498,789.40	09/13/2023	05/13/2024
	3		S-193 Navigation Lock Gate Replacement Corrected Final/Ready to Advertise Design	\$694,768.00	11/17/2021	05/13/2022
	3R1			\$0.00	02/08/2022	11/18/2022
	3R2			\$9,569.48	05/10/2022	No Change
	3R3			\$0.00	09/30/2022	12/31/2022
	3R4			\$0.00	12/15/2022	01/31/2023
	3R5			\$18,680.00	01/06/2023	03/31/2023
	3R6			\$0.00	03/15/2023	06/29/2023
	3R7			\$0.00	07/14/2023	09/30/2023
	4		S-193 NL Gate Replacement Project (EOR)	\$3,598,857.00	04/07/2023	05/13/2024
	4R1			\$76,505.00	03/16/2024	No Change
	5		S28 Forward Pump Station and Structure Improvement Design	\$0.00		
	6		C23/24 South Reservoir Corrected Final/Ready to Advertise Design	\$7,133,657.34	07/05/2023	05/13/2024
	6R1			\$661,635.24	11/02/2023	No Change
	6R2			\$6,070,075.25	04/01/2024	No Change
	7		Resilience Metrics Data Support for C & SF Flood Resiliency (Section 216) Study	\$81,815.00		05/13/2024
4600003988		BLACK & VEATCH				
	1		C-43 Package 4 Civil Works Construction - EDC	\$9,304,063.67	07/01/2019	05/13/2022
	1R1			\$0.00	12/12/2019	No Change
	1R2			\$0.00	07/22/2020	No Change
	1R3			\$0.00	02/03/2021	No Change
	1R4			\$0.00	02/17/2021	No Change
	1R5			\$0.00	03/15/2021	No Change
	1R6			\$0.00	07/28/2021	No Change
	1R7			\$0.00	09/01/2021	No Change
	1R8			\$0.00	05/13/2022	07/12/2022
	1R9			\$0.00	07/12/2022	05/13/2024
	1R10			\$7,864,866.00	12/21/2022	No Change
	1R11			\$0.00	02/15/2023	No Change
	2		Evaluation of Potential Impacts of three FEB in Lower West Coast, FL	\$174,818.00	03/05/2020	03/05/2022
	2R1			\$0.00	08/29/2022	09/30/2023

	3	S-331 Command and Control Center Automation CMS	\$820,442.00	07/12/2021	05/13/2022
	3R1		\$0.00	05/17/2022	09/30/2023
	3R2		\$35,868.00	12/19/2022	No Change
	3R3		\$0.00	07/28/2023	12/31/2023
	3R4		\$35,000.00	11/21/2023	01/31/2024
	3R5		\$35,000.00	02/01/2024	02/29/2024
	3R6		\$15,122.00	03/29/2024	04/30/2024
	4	Remote Sensing of Nitrogen and Phosphorous on Land and Water	\$389,461.00	05/21/2021	09/30/2021
	4R1		\$0.00	09/14/2021	03/31/2022
	5	B134 Air Compressor and Blast Media Recovery Systems Replacement Corrected Final / Ready to Advertise Design	\$259,224.00	10/13/2021	05/13/2022
	5R1		\$43,397.50	05/10/2022	02/13/2023
	5R2		\$98,523.54	02/03/2023	09/30/2023
	5R3		\$0.00	08/04/2023	05/13/2024
	5R4		\$90,353.84	10/27/2023	No Change
	6	Eastern PBC Flood Protection Level of Service Assessment for Current and Future Sea Level Rise Conditions	\$1,366,792.00	04/05/2022	02/02/2024
	6R1		\$25,079.16	07/26/2023	No Change
	6R2		\$0.00	12/11/2023	05/13/2024
	7	Dam Safety Program Monitoring and Inspection Procedures	\$335,679.00	01/13/2022	06/27/2022
	7R1		\$0.00	07/22/2022	09/30/2022
	7R2		\$0.00	09/23/2022	12/31/2022
	7R3		\$0.00	12/27/2022	02/28/2023
	7R4		\$0.00	02/06/2023	04/30/2023
	7R5		\$0.00	06/16/2023	05/13/2024
	8	C23 to C44 Interconnect CMS	\$3,425,921.00	12/06/2022	05/13/2024
	9	C-25 Reservoir and STA Engineering & Construction Bureau Support	\$227,280.76	02/28/2023	09/30/2023
	9R1		\$353,056.40	07/10/2023	No Change
	9R2		-\$42,109.28	07/25/2023	No Change
	9R3		\$0.00	09/28/2023	05/13/2024
	10	LOCAR Feasibility Study Agency Technical Review	\$184,626.00	12/13/2024	05/13/2024
4600003989		PARSONS ENVIRONMENT & INFRASTRUCTURE			
	1	CEPP South Project Support	\$265,009.86	09/30/2019	09/30/2020
	1R1		\$250,156.80	08/28/2020	09/30/2021

1R2
1R3
1R4
1R5

2
2R1

3
3R1
3R2
3R3
3R4

4
4R1
4R2
4R3
4R4
4R5
4R6
4R7
4R8

5

6
6R1
6R2
6R3

7
7R1

8

9
9R1
9R2
9R3
9R4
9R5
9R6
9R7

G-420 Turning Vanes and Pump Modification CMS

RS STA-1E Western Flow-way Modifications CMS

Clewiston FS Modernization Project

FAES Tower & Shelter Replacement Construction Project CMS

Everglades and Estuaries Protection Bureau Support

G6A/S6 Pump Station Refurbishment - Physical Modeling

Miami FS Modernization Programming and Master Planning

STA-2 Refurbishment - CMS

\$257,450.00	11/04/2021	05/13/2022
\$0.00	05/04/2022	09/30/2022
\$272,897.00	09/22/2022	09/30/2023
\$181,680.00	11/15/2002	05/13/2024
\$281,555.42	10/25/2019	09/24/2021
\$36,623.40	06/26/2021	11/13/2021
\$670,420.16	02/19/2020	09/21/2021
\$1,403,244.72	03/02/2020	03/31/2022
\$7,273.40	09/23/2020	No Change
\$47,853.46	10/26/2020	No Change
-\$522,875.73	06/02/2021	No Change
\$246,024.24	04/22/2020	10/22/2021
\$71,561.09	08/18/2020	No Change
\$20,007.90	10/27/2020	No Change
\$89,726.12	04/22/2021	05/13/2022
\$10,072.66	07/06/2021	No Change
\$0.00	05/10/2022	12/31/2022
\$0.00	12/27/2022	06/30/2023
\$0.00	10/24/2023	12/31/2023
\$0.00	02/28/2024	04/30/2024
\$450,490.48	06/08/2020	01/07/2022
\$583,048.24	02/19/2021	05/13/2022
\$0.00	05/25/2021	No Change
\$392,414.64	02/24/2022	05/13/2023
\$0.00	10/26/2022	11/13/2023
\$187,326.60	03/05/2021	09/01/2021
\$0.00	08/11/2021	09/30/2021
\$251,900.26	09/14/2022	09/15/2023
\$1,103,395.28	06/09/2021	05/13/2022
\$0.00	02/21/2021	No Change
\$0.00	05/10/2022	12/31/2022
\$79,422.44	01/06/2023	02/28/2023
\$92,317.55	02/27/2023	06/30/2023
\$11,341.92	07/28/2023	09/30/2023
\$7,066.83	09/13/2023	No Change
\$0.00	10/25/2023	12/31/2023

	10		CEPP North - S-621, S-622 and L-5 Canal Improvements	\$1,600,130.65	02/02/2022	07/21/2023
	10R1			\$549,332.47	02/14/2023	05/13/2024
	10R2			\$244,207.32	11/06/2023	No Change
	11		S9/S9A Trash Rake & Pump Station Refurbishment EDC	\$1,275,621.29	01/19/2022	05/02/2024
	12		Biscayne Bay Coastal Wetlands Cutler Flow Way Phase 1 Pump Station S-701 CMS	\$2,327,571.80	08/31/2022	05/13/2024
	13		Ecosystem Restoration Planning Bureau Support	\$331,970.36	01/06/2023	05/13/2024
	13R1			\$0.00	05/24/2023	06/09/2023
	14		G335 Trash Rake Project EDC	\$0.00		
	15		BBCW Cutler Flow Way Phase 2 Conveyance System CMS	\$374,990.20	01/23/2024	05/13/2024
4600003990		STANLEY CONSULTANTS				
	1		S-5A Repowering & Automation	\$3,914,781.20	08/20/2019	03/31/2022
	1R1			\$0.00	03/15/2022	08/31/2022
	1R2			\$0.00	09/12/2022	12/31/2022
	1R3			\$200,065.14	11/04/2022	No Change
	1R4			\$0.00	12/15/2022	05/31/2023
	1R5			\$50,000.00	04/14/2023	No Change
	1R6			\$0.00	05/16/2023	08/23/2023
	1R7			\$60,000.00	07/10/2023	No Change
	2		BCB - I-75 Canal and Green Canal Hydrologic & Hydraulic Assessment/Survey/Geotechnical	\$357,878.44	01/21/2020	07/31/2021
	2R1			\$94,114.84	05/15/2020	NO CHANGE
	2R2			\$37,719.00	02/10/2021	NO CHANGE
	2R3			\$30,349.60	08/04/2021	09/30/2021
	3		Continued Development of the Advanced Integration Tool	\$166,247.93	03/09/2020	09/30/2020
	3R1			\$34,743.52	06/30/2020	NO CHANGE
	3R2			\$0.00	09/24/2020	10/07/2020
	4		Culvert Flow Rating Analysis	\$44,822.56	05/04/2020	09/30/2020
	5		C-139 Flow Equalization Basin Project CMS	\$3,336,172.58	01/29/2021	04/21/2022
	5R1			\$0.00	04/05/2022	12/31/2023
	5R2			\$0.00	12/08/2023	04/21/2024
	5R3			\$1,501,405.99	01/17/2024	No Change

	6		CERP C-23/C-24 North Reservoir w/ STA & South Reservoir Microwave Tower Design	\$395,730.68	01/21/2022	02/28/2023
	6R1			\$14,915.20	05/17/2022	No Change
	6R2			\$49,747.17	01/03/2023	08/31/2023
	6R3			\$0.00	08/09/2023	12/15/2023
	6R4			\$0.00	12/01/2023	02/28/2024
	6R5			\$0.00	03/01/2024	05/13/2024
	7		S9 / S9A Generator and Trash Rake Improvements	\$1,449,112.00	02/16/2022	04/21/2021
	8		Big Cypress Basin Engineering Support	\$150,000.00	04/22/2022	11/01/2022
4600003991		CDM SMITH				
	1		Water Conservation Area 2A Scada Site Replacement - Broward & PBC	\$252,954.00	12/11/2019	09/30/2020
	1R1			\$71,592.00	04/21/2020	11/25/2020
	1R2			\$42,850.00	12/02/2020	06/25/2021
	1R3			\$0.00	09/23/2021	03/31/2022
	1R4			\$33,980.00	06/16/2022	09/27/2022
	1R5			\$0.00	09/23/2022	01/31/2023
	1R6			\$0.00	01/18/2023	03/31/2023
	1R7			\$0.00	05/03/2023	05/31/2023
	2		Brandy Ranch FEB and Aquifer Storage & Recovery (ASR) Wells	\$253,466.00	02/18/2020	09/30/2020
	2R1			\$79,861.00	06/02/2020	No Change
	2R2			\$0.00	09/10/2020	10/30/2020
	2R3			\$0.00	10/22/2020	02/26/2021
	2R4			\$72,278.00	01/07/2021	03/29/2021
	2R5			\$0.00	03/05/2021	04/30/2021
	3		STA 1W Canal Crossing Underground Pipes CMS	\$460,717.00	03/16/2020	12/31/2020
	3R1			\$0.00	01/21/2021	03/31/2021
	4		STA-5/6 Connection To Lake Okeechobee GeoTech/H&H/ Conceptual Design	\$680,247.00	05/02/2020	12/04/2020
	5		S-319 and S-362 Construction Inspection and Material Testing	\$462,269.00	06/05/2020	05/13/2022
	6		STA 1W Expansion #2 STA	\$5,275,771.49	09/01/2020	05/13/2022
	6R1			\$0.00	02/09/2022	05/31/2023
	6R2			\$2,195,210.30	10/07/2022	No Change
	6R3			\$1,266,369.01	04/25/2023	09/30/2023

	6R4			\$1,521,904.59	09/28/2023	01/31/2024
	6R5			\$0.00	01/23/2024	03/31/2024
	6R6			\$0.00	03/25/2024	05/13/2024
	7		STA 5/6 Connection to Lake Okeechobee – Phase 1 Corrected Final/Ready to Advertise Design	\$3,192,774.38	02/02/2022	07/27/2023
	7R1			\$0.00	07/26/2023	05/13/2024
	7R2			\$994,009.01	12/13/2023	No Change
	8		Brady & Grassy Ranch FEB Conceptual Design	\$1,319,672.66	02/15/2023	11/30/2023
	8R1			\$0.00	10/11/2023	03/09/2024
	8R2			\$0.00	01/02/2024	05/13/2024
4600003992		AECOM TECHNICAL				
	1		Hydrologic Database Archival	\$119,623.06	10/08/2019	09/30/2020
	1R1			\$123,186.12	10/13/2020	09/30/2021
	1R2			\$243,244.44	10/20/2021	05/13/2022
	1R3			\$0.00	04/05/2022	09/30/2022
	1R4			\$243,244.44	09/08/2022	09/30/2023
	1R5			\$151,560.20	10/11/2023	05/13/2024
	2		STA 1W Expansion #2	\$7,197,377.00	11/06/2019	12/31/2020
	2R1			\$51,550.57	12/18/2020	No Change
	3		STA 1W Exp 2 Canal Crossing Underground Pipes EDC	\$102,180.00	03/16/2020	12/31/2020
	3R1			\$184,166.00	07/07/2020	No Change
	3R2			\$0.00	01/14/2021	03/31/2021
	3R3			\$0.00	04/07/2021	05/31/2021
	3R4			\$10,000.00	06/26/2021	06/30/2021
	4		STA1W Exp 2 Stormwater Treatment Area EDC	\$3,358,544.00	09/24/2020	05/13/2022
	4R1			\$0.00	02/09/2022	05/31/2023
	4R2			\$560,000.00	10/07/2022	No Change
	4R3			\$0.00	06/14/2023	12/31/2023
	4R4			\$521,000.00	11/29/2023	03/31/2024
	5		STA1W EXP 2 Pump Station Pkg EDC	\$4,082,094.00	12/28/2020	03/14/2022
	5R1			\$38,437.00	07/06/2021	No Change
	5R2			\$0.00	02/11/2022	12/31/2022
	5R3			\$1,013,529.00	12/19/2022	11/30/2023
	5R4			\$1,253,653.00	09/14/2023	05/13/2024
	6		FPLOS For Current and Future Sea Level Rise Conditions for Thirteen (13) Watersheds in St. Lucie and Martin Counties	\$1,405,356.00	11/06/2023	05/13/2024

	7		WaSH Model Development Technical Support	\$9,800.00	12/20/2002	03/29/2024
4600003993	1	ARCADIS	L-31E Levee Storm Surge Study	\$26,244.01	05/08/2020	07/03/2020
	1R1			\$0.00	06/24/2020	10/29/2020
	1R2			\$0.00	10/06/2020	01/07/2021
	1R3			\$0.00	01/05/2020	03/28/2021
	1R4			\$259,635.00	04/21/2021	12/28/2021
	1R5			\$0.00	12/10/2021	05/13/2022
	1R6			\$0.00	04/19/2022	07/15/2022
	1R7			\$0.00	08/02/2022	09/13/2022
	2		CEPP New Waters A-2 STA Design- Value Engineering Study	\$193,869.59	01/29/2020	05/01/2020
	3		STA-2 Refurbishment CMS (Re-assigned)	\$1,462,920.93	09/08/2020	02/28/2021
	4		C-139 FEB EDC	\$1,228,236.00	01/22/2021	05/13/2022
	4R1			\$0.00	05/20/2022	12/31/2023
	4R2			\$429,750.00	09/27/2022	No Change
	4R3			\$439,908.00	07/14/2023	No Change
	4R4			\$426,615.00	01/18/2024	05/13/2024
	5		CEPP North 0 S-620 Gated Culvert & L-6 Improvements	\$488,973.51	07/13/2021	05/13/2022
	5R1			\$59,683.62	03/03/2022	09/02/2022
	5R2			\$0.00	09/26/2022	12/16/2022
	5R3			\$74,509.36	11/04/2022	No Change
	6		S2, S3, S4, S7 & S8 Monitoring Panels Replacements Project	\$837,911.68	04/12/2022	05/13/2024
	7		Conceptual C-18 Reservoir 3D Architectural Renderings	\$39,499.03	06/03/2022	07/15/2022
	8		C-18W Impoundment (Flow-Way 2) Preliminary Design	\$6,135,101.45	07/12/2023	05/13/2024
	9		CEPP-N S-620 EDC (EOR)	\$372,662.15	01/10/2023	05/13/2024
	9R1			\$227,218.56	07/10/2023	No Change
	10		North New River Canal Conveyance Improvement CMS	\$548,177.02	02/22/2024	05/13/2024
4600003994	1	KIMLEY HORN & ASSOCIATES	Culvert In-Kind Replacement Project	\$183,972.25	12/12/2019	12/31/2020

1R1
1R2
1R3
1R4
1R5
1R6

2
2R1
2R2
2R3
2R4

3

4
4R1
4R2
4R3
4R4
4R5

5
5R1

6

7
7R1
7R2

8
8R1
8R2
8R3
8R4

9
9R1
9R2

10
10R1
10R2

Flood Protection Level of Service Assessment for Current / Future Condition in South Miami Dade County

Old Tamiami Trail Removal CMS

Interim DWM for C23/24 South Reservoir, Section B

STA-1W Refurbishment Project CMS

G404 Roof Replacement EDC

Okeechobee Grassy Island-HWTT Backbone Tower

2021 Water Supply Cost Estimation Study

S29 Pumping Station Design & Control Structure Refurbishment

C-23/24 Engineering and Construction Bureau Support

\$0.00	12/16/2020	12/31/2021
\$110,000.00	02/22/2021	No Change
\$186,027.75	02/04/2022	12/31/2022
\$0.00	12/27/2022	12/31/2023
\$125,000.00	03/13/2023	No Change
\$0.00	01/12/2024	05/13/2024
\$616,400.00	02/24/2020	06/30/2021
\$0.00	06/15/2021	11/30/2021
\$0.00	10/05/2021	02/09/2022
\$0.00	02/09/2022	03/01/2022
\$0.00	03/30/2022	04/30/2022
\$753,962.73	01/23/2020	02/26/2022
\$240,953.86	07/29/2020	06/14/2021
\$56,472.90	12/02/2020	07/17/2021
\$0.00	05/12/2021	07/30/2021
\$0.00	07/27/2021	08/31/2021
\$0.00	09/17/2021	11/30/2021
\$468,778.14	07/27/2022	09/30/2023
\$886,341.04	08/11/2020	02/28/2022
\$109,355.13	03/09/2022	06/30/2022
\$14,939.00	04/30/2021	04/30/2021
\$374,941.00	03/09/2021	05/13/2022
\$0.00	06/10/2022	11/15/2022
\$0.00	09/23/2022	03/15/2023
\$224,959.00	03/23/2021	03/31/2022
\$0.00	02/24/2022	07/15/2022
\$0.00	06/20/2022	09/30/2022
\$0.00	09/14/2022	10/31/2022
\$0.00	10/31/2022	01/31/2023
\$3,191,171.00	08/23/2021	05/13/2022
\$0.00	04/07/2022	12/31/2023
\$0.00	01/11/2024	05/13/2024
\$595,903.00	12/07/2021	05/13/2022
\$0.00	05/16/2022	09/30/2023
\$0.00	10/06/2023	05/13/2024

	11	G370 & G372 Roof Replacement Design	\$68,110.00	12/17/2021	05/13/2022
	11R1		\$8,401.00	03/25/2022	09/30/2022
	12	C-25 Reservoir and Stormwater Treatment Area Preliminary Design	\$1,542,122.00	09/06/2022	05/18/2023
	12R1		\$294,685.61	12/14/2022	NO CHANGE
	12R2		\$0.00	05/17/2023	07/26/2023
	12R3		\$69,704.72	06/14/2023	08/19/2023
	12R4		\$3,445.24	07/06/2023	NO CHANGE
	12R5		\$84,425.29	08/29/2023	NO CHANGE
	12R6		\$4,946.90	01/25/2024	01/31/2024
	13	G370 and G372 Roof Replacemnt EDC (EOR)	\$60,175.00	11/02/2022	09/30/2023
	13R1		\$0.00	08/25/2023	12/29/2023
	13R2		\$0.00	12/01/2023	02/27/2024
	13R3		\$0.00	03/29/2024	03/29/2024
	14	CEPP EAA A-2 Engineering and Construction Bureau Support	\$1,221,407.84	01/27/2023	05/13/2024
	15	Grassy Island HWTT Tower EDC (EOR)	\$244,176.04	07/17/2023	05/13/2024
	16	High Level Project Description and cost estimates of recommended FPLOS Phase I Assessments for Broward County Watersheds FPLOS Study	\$30,038.06	09/08/2023	10/02/2023
	16R1		\$0.00	09/28/2023	11/30/2023
	16R2		\$0.00	12/08/2023	01/15/2024
	16R3		\$7,591.44	02/19/2024	03/15/2024
	17	IRL-S C-25 R/STA - INTERMEDIATE DESIGN	\$5,008,603.37	11/21/2023	05/13/2024
4600003995		GANNET FLEMING - DEWBERRY JV			
4600004287	1	GANNET FLEMING - DEWBERRY JV II	\$1,225,368.21	05/23/2019	04/30/2022
	1R1	C43 Package 3 S470 and Package 4 Civil Works Construction	\$305,169.60	05/18/2021	No Change
	1R2		\$1,350,000.00	04/18/2022	04/30/2024
	2	C51 Reservoir Phase II Feasibility Study	\$746,646.96	06/14/2019	12/14/2020
	2R1		\$0.00	12/14/2020	04/01/2021
	2R2		\$0.00	03/31/2021	05/31/2021
	2R3		\$0.00	06/01/2021	07/09/2021
	2R4		\$0.00	10/01/2021	12/31/2021
	2R5		\$0.00	06/10/2022	06/30/2022
	3	Boma Flow Equalization Basin (FEB) Conceptual Design Project	\$1,159,500.00	01/21/2020	09/30/2020
	3R1		\$0.00	07/13/2020	12/31/2020

	3R2			\$0.00	12/21/2020	06/30/2021
	3R3			\$4,018,400.00	04/26/2021	05/13/2022
	3R4			\$0.00	07/13/2022	12/31/2023
	3R5			\$539,600.00	10/28/2022	No Change
	3R6			\$800,000.00	01/16/2024	05/13/2024
	4	Old Tamiami Trail Removal EDC (EOR)		\$282,076.44	02/03/2020	01/31/2022
	4R1			\$12,867.68	04/08/2020	No Change
	4R2			\$4,926.34	06/29/2020	No Change
	4R3			\$0.00	03/03/2022	04/30/2022
	5	STA-2 Refurbishment Project CMS		\$1,257,534.61	02/12/2021	05/13/2022
	5R1			-\$946,672.17	06/02/2021	07/16/2021
	6	S27 Forward Pumping Station and Structure Improvement		\$3,032,929.56	09/30/2021	05/13/2022
	6R1			\$0.00	04/07/2022	12/31/2023
	6R2			\$75,550.75	01/11/2024	05/13/2024
	7	Vegetation Management Data Collection		\$50,530.09	09/08/2021	12/17/2021
	7R1			\$0.00	02/09/2022	03/01/2022
	7R2			\$0.00	04/25/2022	08/31/2022
	8	S-135 Bypass Culvert and Dike Repairs		\$25,262.16	11/04/2021	02/01/2022
	9	C-43 West Basin Storage Reservoir Design Independent External Peer Review (IEPR)		\$82,796.27	04/20/2022	05/13/2024
	10	G335 Trash Rake CMS		\$0.00		
4600003996	1	HAZEN AND SAWYER	Independent Scientific Peer Review of Version 4.0 of the RSM	\$15,360.00	06/07/2019	09/30/2019
	2		HHD Culverts Automation & SCADA Retrofit	\$306,656.16	09/18/2019	07/15/2020
	2R1			\$0.00	06/29/2020	02/19/2021
	2R2			\$18,261.24	11/06/2020	04/20/2021
	2R3			\$0.00	04/26/2021	09/30/2021
	3		G420 Pump Station Turning Vane & Pump Modification - EDC	\$87,340.82	10/25/2019	09/24/2021
	3R1			\$15,134.03	02/25/2021	No Change
	3R2			\$0.00	10/21/2021	12/31/2021
	3R3			\$0.00	02/09/2022	03/31/2022

4	STA 1W Expansion 1 - Outflow Structures Backup Generators	\$248,398.70	07/30/2020	04/30/2021
4R1		\$0.00	04/14/2021	01/31/2022
4R2		\$0.00	12/21/2021	05/13/2022
4R3		\$0.00	06/09/2022	09/30/2022
4R4		\$0.00	09/22/2022	03/31/2023
4R5		\$0.00	06/16/2023	12/31/2023
4R6		\$59,972.96		No Change
5	Miami & BCB SCADA Stilling Well Site Replacement	\$213,574.21	06/09/2020	08/31/2021
5R1		\$0.00	10/21/2021	05/13/2022
5R2		\$62,393.68	09/29/2022	09/30/2023
5R3		\$246,740.12	02/06/2024	05/13/2024
6	ASR Water Treatment Technology Technical Review	\$37,992.00	11/23/2020	08/31/2021
7	C-139 Annex Restoration CMS	\$4,587,656.18	12/02/2020	05/13/2022
7R1		\$0.00	02/09/2022	05/13/2024
8	S-260 and S-285 SCADA Retrofit and Automation Bidding Svcs and EDC	\$216,343.87	08/23/2021	05/13/2022
8R1		\$0.00	02/09/2022	02/01/2024
8R2		\$77,374.09	09/06/2023	No Change
8R3		\$0.00	01/23/2024	05/01/2024
9	S-6 Pump Station Refurbishment Phase I CMS	\$133,103.07	10/25/2021	05/13/2022
9R1		\$0.00	06/09/2022	07/11/2023
9R2		\$5,570.00	04/18/2023	10/22/2023
9R3		\$0.00	08/04/2023	01/26/2024
9R4		\$0.00	01/17/2024	04/30/2024
10	BCB Watershed Model Update	\$828,281.66	09/15/2021	05/13/2022
10R1		\$0.00	03/22/2022	12/31/2023
10R2		\$0.00	10/27/2023	05/13/2024
11	Biscayne Bay Economic Study Update	\$304,132.00	04/05/2022	09/30/2023
11R1		\$0.00	02/15/2023	NO CHANGE
11R2		\$0.00	05/16/2023	NO CHANGE
12	ASR Water Treatment Proof of Concept Testing - Technical Review Support	\$53,929.16	09/20/2021	05/13/2022
12R1		\$0.00	08/12/2022	11/30/2022
12R2		\$0.00	12/09/2022	01/31/2023
12R3		\$0.00	01/11/2023	03/31/2023
12R4		\$0.00	05/26/2023	05/31/2023
12R5		\$0.00	06/16/2023	06/30/2023
12R6		\$0.00	09/06/2023	07/31/2023

	13		Upper Kissimmee Region FPLOS Phase I Study	\$926,793.73	03/31/2022	11/03/2023
	13R1			\$0.00	10/27/2023	03/31/2024
	13R2			\$0.00	03/25/2024	05/13/2024
	14		LOWRP ASR Bureau Support	\$740,646.40	05/17/2022	05/13/2024
	15		Supplemental Hydrologic Modeling Support for Interagency Modeling Center	\$48,960.00	04/13/2022	12/03/2023
	15R1			\$19,920.00	10/20/2023	05/13/2024
	16		Big Cypress Basin Scada Site Development Bidding Services and EDC (EOR)	\$84,972.73	08/02/2022	10/30/2023
	17		Miami and North New River Canals Conveyance Improvements Value Engineering Study	\$184,859.13	01/09/2023	03/22/2023
	18		Central Everglades Planning - S-8 PS Modifications	\$1,459,903.29	02/08/2023	05/13/2024
	18R1			\$426,302.28	06/20/2023	NO CHANGE
	18R2			\$48,804.71	02/22/2024	NO CHANGE
	19		Independent Review of ASR 10 MGD Demonstration Facility Preliminary Design (C38S)	\$171,012.80	06/20/2023	05/13/2024
	20		Independent Review of Localized Ground Water Model	\$102,471.80		05/13/2024
	21		Staff Augmentation for Section 216 Central & Southern FL Flood Risk Mgmt Study	\$579,936.24	08/21/2023	05/13/2024
	22		S-8 PS Modification Phase 2 EDC (EOR)	\$97,414.81	01/19/2024	05/13/2024
	23		Basinger Dairy Legacy Phosphorus Removal - Preliminary Design Phase	\$161,927.00	03/06/2024	05/13/2024
4600003997		NORTHSTAR CONTRACTING GROUP, INC.				
	1		EAA Reservoir Conveyance H&H	\$280,359.86	07/09/2019	03/02/2020
	1R1			\$25,470.72	03/06/2020	09/30/2020
	1R2			\$346,176.93	09/24/2020	09/30/2021
	1R3			\$278,559.15	01/11/2021	No Change
	1R4			\$0.00	08/30/2022	04/30/2022
	2		IT Facility Replacement Project CMS	\$362,028.00	10/21/2019	12/31/2020
	2R1			\$179,909.24	02/24/2020	03/21/2021
	2R2			\$130,004.20	04/19/2021	12/31/2021
	2R3			\$26,100.98	11/04/2021	No Change
	2R4			\$0.00	12/22/2021	01/31/2022
	2R5			\$0.00	02/21/2022	03/31/2022
	2R6			\$0.00	03/30/2022	No Change

	3	EAA Canal Conveyance Improvement Project	\$755,100.11	09/23/2019	03/20/2020
	3R1		\$189,886.30	04/01/2020	08/07/2020
	4	Bolles G341 Segment 3 Continuation CMS	\$257,579.02	09/25/2019	12/31/2019
	4R1		\$635,092.37	12/23/2019	05/08/2021
	4R2		\$0.00	04/21/2021	01/31/2022
	4R3		\$528,688.20	03/09/2022	08/31/2023
	4R4		\$0.00	10/24/2023	12/31/2023
	4R5		\$0.00	01/10/2024	05/13/2024
	5	Biscayne Bay Coastal Wetlands - Cutler Flow Way	\$633,992.00	11/15/2019	11/15/2020
	5R1		\$2,001,711.00	06/05/2020	05/15/2021
	5R2		\$55,627.00	09/17/2020	No Change
	5R3		\$0.00	04/14/2021	08/15/2021
	5R4		\$555,421.00	06/23/2021	05/13/2022
	5R5		\$0.00	05/13/2022	08/31/2022
	5R6		\$0.00	08/10/2022	09/30/2022
	5R7		\$0.00	09/27/2022	10/31/2022
	5R8		\$1,426,090.00	12/02/2022	08/31/2023
	5R9		\$0.00	06/20/2023	09/30/2023
	6	Miami and NNR Canals Conveyance Improvements	\$4,864,416.64	05/27/2021	05/13/2022
	6R1		\$1,552,672.28	08/10/2022	05/13/2024
	7	BBCW Cutler Flow Way Phase 1 PS S-701 Construction and EDC (EOR)	\$2,039,798.00	09/22/2022	05/13/2024
	7R1		\$708,489.00	11/28/2023	No Change
	8	Operations, Engineering and Construction Bureau Support	\$734,744.18	01/25/2023	05/13/2024
	9	BCB Engineering Support	\$429,568.00	11/28/2023	05/13/2024
	10	Miami and North New River Canal Conveyance EDC (EOR)	\$494,602.00	03/18/2024	05/13/2024
	11	Okeechobee FS Grassy Island Communication Tower, Okeechobee FS Relocation Early Works Packages (Spur Communications Tower, Roadway Improvements, Water And Sewer Lines)	\$156,208.08	04/08/2024	05/13/2024
4600003998		RADISE INTERNATIONAL			
	1	Consultant Services in Support of Statewide Model Management System (SMMS)	\$117,415.20	01/01/2020	10/31/2020
	1R1		\$58,841.00	10/14/2020	05/13/2022
	1R2		\$18,077.17	06/28/2022	06/30/2022
	2	A2 STA Inflow/Outflow Canal Construction	\$1,994,868.84	03/25/2020	09/30/2021

	2R1			\$0.00	12/28/2021	12/05/2021
	3	IRL South C-23 to C-44 Interconnect Preliminary Design		\$1,817,088.00	09/11/2020	09/30/2021
	3R1			\$0.00	09/20/2021	10/31/2021
	3R2			\$1,636,020.38	02/08/2022	09/30/2022
	3R3			\$0.00	09/15/2022	10/31/2022
	3R4			\$23,359.28	10/12/2022	NO CHANGE
	4	Technical Review & Program Support		\$203,500.00	12/02/2020	12/31/2021
	4R1			\$0.00	01/21/2022	09/30/2022
	4R2			\$0.00	07/29/2022	09/30/2023
	4R3			\$110,000.00	12/08/2022	No Change
	4R4			\$50,629.00	10/31/2023	05/13/2024
	5	A2 Stormwater Treatment Area (STA) CMS		\$9,175,317.66	03/10/2021	05/13/2022
	5R1			\$0.00	03/01/2022	02/23/2024
	5R2			\$0.00	02/21/2022	05/13/2024
	5R3			\$3,998,119.00		08/31/2025
	6	C23 to C44 C457 Interconnect EDC (EOR)		\$3,083,054.78	11/03/2022	05/13/2024
4600003999		BURNS & MCDONNELL				
	1	G-103 Replacement Structure - Old Tamiami Trail Removal		\$0.00		
	2	Lake Hicpochee Enhancement Project Expansion Conceptual Design		\$1,096,244.00	11/25/2019	12/31/2020
	2R1			\$3,450,000.00	11/18/2020	05/13/2022
	2R2			\$0.00	05/20/2022	12/31/2023
	2R3			\$82,586.00	09/27/2023	05/13/2024
	2R4			\$553,350.00	01/09/2024	NO CHANGE
	3	Watershed Protection Plan Projects Data Summaries		\$200,990.00	06/30/2021	01/25/2022
	3R1			-\$1.00	11/10/2021	No Change
	3R2			\$0.00	02/09/2022	04/30/2022
	4	District Resiliency Staff Support		\$521,984.00	11/24/2020	12/31/2021
	4R1			\$89,497.00		05/13/2022
	4R2			\$0.00	03/23/2022	09/30/2022
	4R3			\$553,716.00	09/08/2022	09/30/2023
	4R4			\$759,947.20	01/23/2024	05/13/2024
	5	S-135 ByPass Culvert and Dike Repair CMS		\$192,534.00	09/02/2021	05/13/2022
	5R1			\$0.00	07/22/2022	06/30/2022

04/12/2024

	6		North Shore Pump Station Staff Facilities Project	\$190,000.00	10/26/2022	12/31/2023
	6R1			\$0.00	01/05/2024	02/29/2024
	7		CEPP N S8A and L4 Distribution Feature Design	\$23,190.00	01/09/2023	07/31/2023
	7R1			\$184,920.00	03/15/2023	NO CHANGE
	7R2			\$56,975.00	09/06/2023	10/30/2023
	7R3			\$0.00	01/10/2024	05/13/2024
4600004000		WSP USA				
	1		C-44 Reservoir/Stormwater Treatment Area	\$2,613,692.79	05/20/2019	09/30/2019
	1R1			\$177,695.41	07/29/2019	09/30/2019
	1R2			\$0.00	09/30/2019	11/01/2019
	1R3			\$4,986,236.42	12/11/2019	09/30/2020
	1R4			\$0.00	06/11/2020	02/28/2021
	1R5			\$699,965.16	03/09/2021	09/30/2021
	1R6			\$343,142.81	08/13/2021	12/31/2021
	2		Staff Augmentation for A2 STA - Will Wang	\$517,683.47	03/23/2021	04/21/2022
	2R1			\$0.00	03/01/2022	02/23/2024
	2R2			\$425,000.11	11/03/2022	No Change
	2R3			\$99,045.60	03/08/2024	05/13/2024
	3		District Resiliency Staff Support	\$581,297.00	04/14/2021	09/30/2021
	3R1			\$166,219.40	10/20/2021	04/21/2022
	3R2			\$308,898.00	04/29/2022	09/30/2022
	3R3			\$713,897.60	09/08/2022	09/30/2023
	3R4			\$713,897.60	10/03/2023	04/21/2024
	4		Loxahatchee River Watershed Restoration Project (LRWRP) Flow-way 3	\$6,857,614.00	11/04/2022	04/21/2024
	4R1			\$226,770.00	06/13/2023	No Change
	5		BCB SCADA Site Development CMS	\$183,943.66	12/19/2022	09/30/2023
	5R1			\$0.00	10/06/2023	04/21/2024
	5R2			\$65,000.00	01/05/2024	No Change
	6		ASR Design Oversight Support Services	\$99,932.40	09/08/2023	04/21/2024

Work Order number assigned, pending negotiation