

06/06/2022

**PROFESSIONAL ENGINEERING SERVICES FOR OMRR&R / RESTORATION PROJECTS
 CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
 WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION**

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600003984		J-TECH				
	1		C-43 West Storage Reservoir Water Quality Feasibility Study	\$659,385.00	06/17/2019	12/17/2020
	1R1			\$0.00	02/27/2020	No Change
	1R2			\$585,499.00	12/18/2020	09/30/2021
	1R3			\$60,512.00	02/19/2021	No Change
	2		C-43 Construction Management Support	\$37,069,648.39	07/29/2019	05/13/2022
	2R1			\$0.00	12/22/2021	No Change
	2R2			\$0.00	05/10/2022	07/12/2022
	3		C-43 Water Quality Treatment Area Test Facility – Phase II: Test Cells	\$137,662.00	01/23/2020	09/30/2020
	3R1			\$0.00	05/06/2020	No Change
	3R2			\$933,933.00	09/16/2020	12/31/2021
	3R3			\$0.00	10/08/2020	No Change
	3R4			\$162,364.00	08/17/2021	02/28/2022
	3R5			\$39,293.00	03/09/2022	08/28/2022
	4		Bolles G341 Segment 4 EDC	\$498,507.38	09/26/2019	02/21/2021
	4R1			\$0.00	01/29/2021	09/30/2021
	4R2			\$0.00	08/23/2021	01/31/2022
	4R3			\$0.00	01/28/2022	03/31/2022
	4R4			\$495,522.94	03/31/2022	08/31/2023
	5		CEPP New Water - Everglades Argicultural Area Professional Engineering Support	\$10,187.00	04/20/2020	09/30/2020
	5R1			\$0.00	09/14/2020	01/31/2021

	6		Bolles Canal - Segment 5	\$588,212.96	09/03/2020	03/30/2021
	6R1			\$0.00	01/29/2020	09/30/2021
	6R2			\$0.00	08/02/2021	12/30/2021
	6R3			\$0.00	01/28/2022	03/31/2022
	7		Engineering and Construction Bureau Support	\$97,939.00	08/13/2020	09/30/2021
	7R1			\$97,939.00	10/30/2020	No Change
	7R2			\$32,215.00	05/05/2021	No Change
	7R3			\$28,242.00	06/09/2021	No Change
	8		L8 FEB G-539 Butterfly Valve Replacement Corrected Final/Ready to Advertise Design	\$197,753.18	01/29/2021	03/30/2022
	8R1			\$0.00	04/05/2022	09/30/2022
	9		C43 WBSR WQC Inline Alum Injection System Corrected Final/Ready to Advertise Design	\$597,191.72	04/27/2021	11/30/2021
	9R1			\$21,755.36	10/29/2021	12/30/2021
	9R2			\$0.00	12/16/2021	05/13/2022
	9R3			\$40,875.76	05/10/2022	03/30/2023
	10		L-8 FEB Feasibility Study	\$296,889.74	04/12/2022	04/28/2023
	11		Buttefly Valve replacement EDC (EOR)	\$0.00		
4600003985		STANTEC CONSULTING SERVICES				
	1		Control Panel Upgrades for BCB Golden Gate Structures, GG-1, 2 & 3	\$173,649.52	08/22/2019	07/31/2020
	1R1			\$22,665.00	05/26/2020	10/13/2020
	2		L63N Canal Aquifer Storage and Recovery System	\$89,246.49	10/23/2019	07/31/2020
	2R1			\$0.00	04/10/2021	04/30/2021
	3		STA 1W Expansion # 1 - STA EDC Project	\$827,966.18	10/15/2019	07/31/2020
	3R1			\$0.00	07/22/2020	01/31/2021
	3R2			\$0.00	01/21/2021	09/30/2021
	4		Lake Okee Watershed Restoration (LOWRP) ASR Wells Phase 1	\$603,644.33	11/13/2019	06/11/2020
	4R1			\$0.00	08/11/2020	08/31/2020
	4R2			\$87,522.04	10/02/2020	01/31/2021
	4R3			\$0.00	01/21/2021	03/31/2021
	4R4			\$0.00	04/19/2021	04/30/2021
	4R5			\$408,983.22	03/09/2022	04/30/2022
	4R6			\$113,023.67	05/10/2022	09/30/2022

5	Kissimmee River ASR Pilot Condition Assessment	\$226,068.66	03/02/2020	05/25/2020
5R1		\$0.00	04/09/2020	06/25/2020
5R2		\$0.00	06/25/2020	09/30/2020
5R3		\$0.00	09/18/2020	03/31/2021
5R4		\$44,475.50	05/05/2021	09/30/2021
5R5		\$0.00	11/03/2021	04/30/2022
5R6		\$0.00	04/22/2022	09/30/2022
6	Water Treatment Technology Evaluation (ASR)	\$179,543.60	02/21/2020	06/30/2020
6R1		\$0.00	05/15/2020	08/31/2020
6R2		\$0.00	09/08/2020	12/31/2020
6R3		\$0.00	10/02/2020	No Change
6R4		\$26,846.80	03/24/2021	04/30/2021
7	Collier County Sub-Regional Water Quality Feasibility Study	\$244,908.55	07/01/2020	03/30/2021
7R1		\$0.00	07/22/2020	No Change
8	Control Panel Upgrades, Design, Build, Installation, Commissioning & Training Pump Station G-310	\$188,931.00	10/23/2020	07/31/2021
9	Design consultant for the Preliminary design of the S-332B and S-332C Replacement Pump Stations	\$2,492,923.07	02/25/2021	05/13/2022
9R1		\$16,757.70	05/20/2021	No Change
9R2		\$0.00	02/09/2022	06/30/2022
10	L-63N & L-64 Continuous Coring Specialized Hydrogeological Services	\$1,221,808.81	12/02/2020	01/31/2022
10R1		\$0.00	04/07/2021	No Change
10R2		\$643,169.77	02/24/2022	12/23/2022
11	C-38S and C-38N Test ASR Well System Hydrogeological And Construction Oversight And Material Testing Services (EOR)	\$1,999,865.18	05/05/2021	01/31/2022
11R1		\$0.00	04/22/2022	12/31/2022
12	LOWRP ASR C-38S and C-38N Treatment System Proof of Concept Testing & Design	\$1,332,480.87	04/12/2021	03/31/2022
12R1		\$16,874.51	09/24/2021	No Change
12R2		\$253,416.77	12/01/2021	No Change
12R3		\$0.00	04/22/2022	09/16/2022
13	Engine Control Panel Upgrade: Installation, Commissioning & Training Pump Station G-335	\$187,852.00	10/27/2021	05/13/2022
13R1		\$11,575.00	03/01/2022	No Change
14	Picayune Watershed Water Quality - Site Analysis Project	\$226,112.52	10/04/2021	05/13/2022
14R1		\$13,000.00	12/01/2021	No Change
14R2		\$0.00	05/03/2022	10/31/2022

	15		LOWRP ASR Quality Assurance Project Plan Preparation (QAPP)	\$74,139.71	09/01/2021	11/08/2021
	15R1			\$0.00	11/17/2021	01/10/2022
	16		LOWRP ASR C38S and C38N Treatment System proof of Concept Operation, Sampling and Testing	\$781,649.57	09/15/2021	03/14/2022
	17		S-2, S-3, S-4, S-7 & S-8 Monitoring Panels Replacement EDC	\$1,003,647.39	02/18/2022	05/13/2024
	18		FAKA Union Command & Control Center PlusControl Panel Upgrade	\$0.00		
	19		Localized Groundwater Model for C-38N & C-38S	\$0.00		
	20		LOWRP ASR Program Management	\$0.00		
	21		C43 West Basin Storage Reservoir	\$1,288,593.10	05/25/2022	05/13/2024
4600003986		BROWN & CALDWELL				
	1		C-43 Reservoir Pump Station S-470 CMS	\$1,896,271.20	06/14/2019	05/13/2022
	1R1			\$63,975.50	05/10/2022	05/13/2023
	2		CEPP New Water- Everglades Agri Area - STA A-2	\$3,992,102.00	06/18/2019	06/30/2020
	2R1			\$67,186.00	09/24/2019	No Change
	2R2			\$233,723.00	12/16/2019	No Change
	2R3			\$540,479.00	03/23/2020	09/30/2020
	2R4			\$18,545.00	07/13/2020	No Change
	2R5			\$109,475.00	09/18/2020	12/31/2020
	3		Consultant Services in Support of SMMS	\$19,024.04	07/03/2019	10/30/2019
	3R1			\$750.65	10/22/2019	09/30/2020
	3R2			\$12,496.85	03/09/2020	No Change
	3R3			\$14,662.65	03/12/2020	No Change
	3R4			\$0.00	10/01/2020	09/30/2021
	4		Pumping Station Engineering Design Guidelines	\$128,358.00	07/19/2019	01/20/2020
	4R1			\$0.00	01/13/2020	09/30/2020
	4R2			\$66,175.00	06/15/2020	No Change
	4R3			\$0.00	10/22/2020	02/26/2021
	5		CEPP New Water- Everglades Agri Area - STA A-2 - Intermediate / Final / Corrected Final / Ready to Advertise Design	\$5,967,641.00	04/16/2020	04/30/2021
	5R1			\$389,798.00	08/03/2020	No Change
	5R2			\$72,235.00	11/06/2020	No Change

	5R3			\$352,871.00	12/07/2020	No Change
	5R4			\$242,099.00	01/14/2021	No Change
	5R5			\$278,472.00	03/18/2021	06/30/2021
	5R6			\$0.00	06/21/2021	09/30/2021
	5R7			\$0.00	09/15/2021	11/29/2021
	5R8			\$299,935.00	11/17/2021	05/13/2022
	5R9			\$0.00	05/19/2022	09/30/2022
	6		CEPP New Water- Everglades Agri Area - STA A-2 - Inflow/Outflow Canal EDC	\$852,292.62	05/08/2020	05/13/2022
	7		SCADA Electronics Engineering Project Manager	\$338,711.16	07/29/2020	05/13/2022
	7R1			\$0.00	04/07/2022	05/13/2024
	8		CEPP New Water EAA STA A-2 EDC	\$6,150,299.89	03/08/2021	05/13/2022
	8R1			\$0.00	03/01/2022	02/23/2024
4600003987		HDR ENGINEERING				
	1		C-44 STA EDC	\$475,197.46	06/19/2019	09/30/2019
	1R1			\$0.00	10/15/2019	11/01/2019
	1R2			\$846,871.29	11/15/2019	09/30/2020
	1R3			\$1,383,170.26	04/17/2020	02/28/2021
	1R4			\$124,996.80	09/30/2020	07/31/2021
	1R5			\$578,044.21	04/14/2021	11/30/2021
	1R6			\$249,955.19	09/08/2021	01/31/2022
	1R7			\$160,134.00	11/02/2021	No Change
	1R8			\$245,006.28	03/03/2022	09/30/2022
	1R9			\$144,996.49	05/10/2022	12/31/2022
	2		STA 1W Expansion #2 Pump Stations Constructions CMS	\$4,927,747.20	11/04/2020	01/31/2022
	2R1			\$0.00	01/21/2022	12/31/2022
	3		S-193 Navigation Lock Gate Replacement Corrected Final/Ready to Advertise Design	\$694,768.00	11/17/2021	05/13/2022
	3R1			\$0.00	02/08/2022	11/18/2022
	3R2			\$9,569.48	05/10/2022	No Change
4600003988		BLACK & VEATCH				
	1		C-43 Package 4 Civil Works Construction - EDC	\$9,304,063.67	07/01/2019	05/13/2022
	1R1			\$0.00	12/12/2019	No Change
	1R2			\$0.00	07/22/2020	No Change
	1R3			\$0.00	02/03/2021	No Change

	1R4			\$0.00	02/17/2021	No Change
	1R5			\$0.00	03/15/2021	No Change
	1R6			\$0.00	07/28/2021	No Change
	1R7			\$0.00	09/01/2021	No Change
	1R8			\$0.00	05/13/2022	07/12/2022
	2		Evaluation of Potential Impacts of three FEB in Lower West Coast, FL	\$174,818.00	03/05/2020	03/05/2022
	3		S-331 Command and Control Center Automation CMS	\$820,442.00	07/12/2021	05/13/2022
	3R1			\$0.00	05/17/2022	09/30/2023
	4		Remote Sensing of Nitrogen and Phosphorous on Land and Water	\$389,461.00	05/21/2021	09/30/2021
	4R1			\$0.00	09/14/2021	03/31/2022
	5		B134 Air Compressor and Blast Media Recovery Systems Replacement Corrected Final / Ready to Advertise Design	\$259,224.00	10/13/2021	05/13/2022
	5R1			\$43,397.50	05/10/2022	02/13/2023
	6		Eastern PBC Flood Protection Level of Service Assessment for Current and Future Sea Level Rise Conditions	\$1,366,792.00	04/05/2022	02/02/2024
	7		Dam Safety Program Monitoring and Inspection Procedures	\$335,679.00	01/13/2022	06/27/2022
	8		C23 to C44 Interconnect CMS	\$0.00		
4600003989		PARSONS ENVIRONMENT & INFRASTRUCTURE				
	1		CEPP South Project Support	\$265,009.86	09/30/2019	09/30/2020
	1R1			\$250,156.80	08/28/2020	09/30/2021
	1R2			\$257,450.00	11/04/2021	05/13/2022
	1R3			\$0.00	05/04/2022	09/30/2022
	2		G-420 Turning Vanes and Pump Modification CMS	\$281,555.42	10/25/2019	09/24/2021
	2R1			\$36,623.40	06/26/2021	11/13/2021
	3		RS STA-1E Western Flow-way Modifications CMS	\$670,420.16	02/19/2020	09/21/2021
	3R1			\$1,403,244.72	03/02/2020	03/31/2022
	3R2			\$7,273.40	09/23/2020	No Change
	3R3			\$47,853.46	10/26/2020	No Change
	3R4			-\$522,875.73	06/02/2021	No Change
	4		Clewiston FS Modernization Project	\$246,024.24	04/22/2020	10/22/2021
	4R1			\$71,561.09	08/18/2020	No Change

	4R2			\$20,007.90	10/27/2020	No Change
	4R3			\$89,726.12	04/22/2021	05/13/2022
	4R4			\$10,072.66	07/06/2021	No Change
	4R5			\$0.00	05/10/2022	12/31/2022
	5		FAES Tower & Shelter Replacement Construction Project CMS	\$450,490.48	06/08/2020	01/07/2022
	6		Everglades and Estuaries Protection Bureau Support	\$583,048.24	02/19/2021	05/13/2022
	6R1			\$0.00	05/25/2021	No Change
	6R2			\$392,414.64	02/24/2022	05/13/2023
	7		G6A/S6 Pump Station Refurbishment - Physical Modeling	\$187,326.60	03/05/2021	09/01/2021
	7R1			\$0.00	08/11/2021	09/30/2021
	8		Miami FS Modernization Programming and Master Planning	\$0.00		
	9		STA-2 Refurbishment - CMS	\$1,103,395.28	06/09/2021	05/13/2022
	9R1			\$0.00	02/21/2021	No Change
	9R2			\$0.00	05/10/2022	12/31/2022
	10		CEPP North - S-621, S-622 and L-5 Canal Improvements	\$1,600,130.65	02/02/2022	07/21/2023
	11		S9/S9A Trash Rake & Pump Station Refurbishment EDC	\$1,275,621.29	01/19/2022	05/02/2024
4600003990		STANLEY CONSULTANTS				
	1		S-5A Repowering & Automation	\$3,914,781.20	08/20/2019	03/31/2022
	1R1			\$0.00	03/15/2022	08/31/2022
	2		BCB - I-75 Canal and Green Canal Hydrologic & Hydraulic Assessment/Survey/Geotechnical	\$357,878.44	01/21/2020	07/31/2021
	2R1			\$94,114.84	05/15/2020	NO CHANGE
	2R2			\$37,719.00	02/10/2021	NO CHANGE
	2R3			\$30,349.60	08/04/2021	09/30/2021
	3		Continued Development of the Advanced Integration Tool	\$166,247.93	03/09/2020	09/30/2020
	3R1			\$34,743.52	06/30/2020	NO CHANGE
	3R2			\$0.00	09/24/2020	10/07/2020
	4		Culvert Flow Rating Analysis	\$44,822.56	05/04/2020	09/30/2020
	5		C-139 Flow Equalization Basin Project CMS	\$3,336,172.58	01/29/2021	04/21/2022
	5R1			\$0.00	04/05/2022	12/31/2023

	6		CERP C-23/C-24 North Reservoir w/ STA & South Reservoir Microwave Tower Design	\$395,730.68	01/21/2022	02/28/2023
	6R1			\$14,915.20	05/17/2022	No Change
	7		S9 / S9A Generator and Trash Rake Improvements	\$1,449,112.00	02/16/2022	04/21/2021
	8		Big Cypress Basin Engineering Support	\$150,000.00	04/22/2022	11/01/2022
4600003991		CDM SMITH				
	1		Water Conservation Area 2A Scada Site Replacement - Broward & PBC	\$252,954.00	12/11/2019	09/30/2020
	1R1			\$71,592.00	04/21/2020	11/25/2020
	1R2			\$42,850.00	12/02/2020	06/25/2021
	1R3			\$0.00	09/23/2021	03/31/2022
	1R4			\$33,980.00		09/27/2022
	2		Brandy Ranch FEB and Aquifer Storage & Recovery (ASR) Wells	\$253,466.00	02/18/2020	09/30/2020
	2R1			\$79,861.00	06/02/2020	No Change
	2R2			\$0.00	09/10/2020	10/30/2020
	2R3			\$0.00	10/22/2020	02/26/2021
	2R4			\$72,278.00	01/07/2021	03/29/2021
	2R5			\$0.00	03/05/2021	04/30/2021
	3		STA 1W Canal Crossing Underground Pipes CMS	\$460,717.00	03/16/2020	12/31/2020
	3R1			\$0.00	01/21/2021	03/31/2021
	4		STA-5/6 Connection To Lake Okeechobee GeoTech/H&H/ Conceptual Design	\$680,247.00	05/02/2020	12/04/2020
	5		S-319 and S-362 Construction Inspection and Material Testing	\$462,269.00	06/05/2020	05/13/2022
	6		STA 1W Expansion #2 STA	\$5,275,771.49	09/01/2020	05/13/2022
	6R1			\$0.00	02/09/2022	05/31/2023
	7		STA 5/6 Connection to Lake Okeechobee – Phase 1 Corrected Final/Ready to Advertise Design	\$3,192,774.38	02/02/2022	07/27/2023
	8		Brady Ranch FEB Preliminary Design Consultant	\$0.00		
	9		Grassy Island FEB Preliminary Design Consultant	\$0.00		
	10		Aquifer Storage and Recovery Wells in S-191 Basin	\$0.00		

4600003992		AECOM TECHNICAL					
	1			Hydrologic Database Archival	\$119,623.06	10/08/2019	09/30/2020
	1R1				\$123,186.12	10/13/2020	09/30/2021
	1R2				\$243,244.44	10/20/2021	05/13/2022
	1R3				\$0.00	04/05/2022	09/30/2022
	2			STA 1W Expansion #2	\$7,197,377.00	11/06/2019	12/31/2020
	2R1				\$51,550.57	12/18/2020	No Change
	3			STA 1W Exp 2 Canal Crossing Underground Pipes EDC	\$102,180.00	03/16/2020	12/31/2020
	3R1				\$184,166.00	07/07/2020	No Change
	3R2				\$0.00	01/14/2021	03/31/2021
	3R3				\$0.00	04/07/2021	05/31/2021
	3R4				\$10,000.00	06/26/2021	06/30/2021
	4			STA1W Exp 2 Stormater Treatment Area EDC	\$3,358,544.00	09/24/2020	05/13/2022
	4R1				\$0.00	02/09/2022	05/31/2023
	5			STA1W EXP 2 Pump Station Pkg EDC	\$4,082,094.00	12/28/2020	03/14/2022
	5R1				\$38,437.00	07/06/2021	No Change
	5R2				\$0.00	02/11/2022	12/31/2022
	4600003993			ARCADIS			
1			L-31E Levee Storm Surge Study		\$26,244.01	05/08/2020	07/03/2020
1R1					\$0.00	06/24/2020	10/29/2020
1R2					\$0.00	10/06/2020	01/07/2021
1R3					\$0.00	01/05/2020	03/28/2021
1R4					\$259,635.00	04/21/2021	12/28/2021
1R5					\$0.00	12/10/2021	05/13/2022
1R6					\$0.00	04/19/2022	07/15/2022
2			CEPP New Waters A-2 STA Design- Value Engineering Study		\$193,869.59	01/29/2020	05/01/2020
3			STA-2 Refurbishment CMS (Re-assigned)		\$1,462,920.93	09/08/2020	02/28/2021
4			C-139 FEB EDC		\$1,228,236.00	01/22/2021	05/13/2022
4R1					\$0.00	05/20/2022	12/31/2023
5			CEPP North 0 S-620 Gated Culvert & L-6 Improvements		\$488,973.51	07/13/2021	05/13/2022
5R1					\$59,683.62	03/03/2022	09/02/2022
6			S2, S3, S4, S7 & S8 Monitroing Panels Replacements Project		\$837,911.68	04/12/2022	05/13/2024

	7		Conceptual C-18 Reservoir 3D Architectural Renderings	\$39,499.03	06/03/2022	07/15/2022
4600003994		KIMLEY HORN & ASSOCIATES				
	1		Culvert In-Kind Replacement Project	\$183,972.25	12/12/2019	12/31/2020
	1R1			\$0.00	12/16/2020	12/31/2021
	1R2			\$110,000.00	02/22/2021	No Change
	1R3			\$186,027.75	02/04/2022	12/31/2022
	2		Flood Protection Level of Service Assessment for Current / Future Condition in South Miami Dade County	\$616,400.00	02/24/2020	06/30/2021
	2R1			\$0.00	06/15/2021	11/30/2021
	2R2			\$0.00	10/05/2021	02/09/2022
	2R3			\$0.00	02/09/2022	03/01/2022
	2R4			\$0.00	03/30/2022	04/30/2022
	3		Old Tamiami Trail Removal CMS	\$753,962.73	01/23/2020	02/26/2022
	4		Interim DWM for C23/24 South Reservoir, Section B	\$240,953.86	07/29/2020	06/14/2021
	4R1			\$56,472.90	12/02/2020	07/17/2021
	4R2			\$0.00	05/12/2021	07/30/2021
	4R3			\$0.00	07/27/2021	08/31/2021
	4R4			\$0.00	09/17/2021	11/30/2021
	5		STA-1W Refurbishment Project CMS	\$886,341.04	08/11/2020	02/28/2022
	5R1			\$109,355.13	03/09/2022	06/30/2022
	6		G404 Roof Replacement EDC	\$14,939.00	04/30/2021	04/30/2021
	7		Okeechobee Grassy Island-HWTT Backbone Tower	\$374,941.00	03/09/2021	05/13/2022
	8		2021 Water Supply Cost Estimation Study	\$224,959.00	03/23/2021	03/31/2022
	8R1			\$0.00	02/24/2022	07/15/2022
	9		S29 Pumping Station Design & Control Structure Refurbishment	\$3,191,171.00	08/23/2021	05/13/2022
	9R1			\$0.00	04/07/2022	12/31/2023
	10		C-23/24 Engineering and Construction Bureau Support	\$595,903.00	12/07/2021	05/13/2022
	10R1			\$0.00	05/16/2022	09/30/2023
	11		G370 & G372 Roof Replacement Design	\$68,110.00	12/17/2021	05/13/2022
	11R1			\$8,401.00	03/25/2022	09/30/2022

4600003995 4600004287	1	GANNET FLEMING - DEWBERRY JV GANNET FLEMING - DEWBERRY JV II	C43 Package 3 S470 and Package 4 Civil Works Construction	\$1,225,368.21	05/23/2019	04/30/2022
	1R1			\$305,169.60	05/18/2021	No Change
	1R2			\$1,350,000.00	04/18/2022	04/30/2024
	2		C51 Reservoir Phase II Feasibility Study	\$746,646.96	06/14/2019	12/14/2020
	2R1			\$0.00	12/14/2020	04/01/2021
	2R2			\$0.00	03/31/2021	05/31/2021
	2R3			\$0.00	06/01/2021	07/09/2021
	2R4			\$0.00	10/01/2021	12/31/2021
	3		Boma Flow Equalization Basin (FEB) Conceptual Design Project	\$1,159,500.00	01/21/2020	09/30/2020
	3R1			\$0.00	07/13/2020	12/31/2020
	3R2			\$0.00	12/21/2020	06/30/2021
	3R3			\$4,018,400.00	04/26/2021	05/13/2022
	4		Old Tamiami Trail Removal EDC (EOR)	\$282,076.44	02/03/2020	01/31/2022
	4R1			\$12,867.68	04/08/2020	No Change
	4R2			\$4,926.34	06/29/2020	No Change
	4R3			\$0.00	03/03/2022	04/30/2022
	5		STA-2 Refurbishment Project CMS	\$1,257,534.61	02/12/2021	05/13/2022
	5R1			-\$946,672.17	06/02/2021	07/16/2021
	6		S27 Forward Pumping Station and Structure Improvement	\$3,032,929.56	09/30/2021	05/13/2022
	6R1			\$0.00	04/07/2022	12/31/2023
	7		Vegetation Management Data Collection	\$50,530.09	09/08/2021	12/17/2021
	7R1			\$0.00	02/09/2022	03/01/2022
	7R2			\$0.00	04/25/2022	08/31/2022
	8		S-135 Bypass Culvert and Dike Repairs	\$25,262.16	11/04/2021	02/01/2022
	9		C-43 West Basin Storage Reservoir Design Independent External Peer Review (IEPR)	\$82,796.27	04/20/2022	05/13/2024
4600003996	1	HAZEN AND SAWYER	Independent Scientific Peer Review of Version 4.0 of the RSM	\$15,360.00	06/07/2019	09/30/2019
	2		HHD Culverts Automation & SCADA Retrofit	\$306,656.16	09/18/2019	07/15/2020
	2R1			\$0.00	06/29/2020	02/19/2021
	2R2			\$18,261.24	11/06/2020	04/20/2021
	2R3			\$0.00	04/26/2021	09/30/2021

	3		G420 Pump Station Turning Vane & Pump Modification - EDC	\$87,340.82	10/25/2019	09/24/2021
	3R1			\$15,134.03	02/25/2021	No Change
	3R2			\$0.00	10/21/2021	12/31/2021
	3R3			\$0.00	02/09/2022	03/31/2022
	4		STA 1W Expansion 1 - Outflow Structures Backup Generators	\$248,398.70	07/30/2020	04/30/2021
	4R1			\$0.00	04/14/2021	01/31/2022
	4R2			\$0.00	12/21/2021	05/13/2022
	4R3			\$38,184.82		09/30/2022
	5		Miami & BCB SCADA Stilling Well Site Replacement	\$213,574.21	06/09/2020	08/31/2021
	5R1			\$0.00	10/21/2021	05/13/2022
	6		ASR Water Treatment Technology Technical Review	\$37,992.00	11/23/2020	08/31/2021
	7		C-139 Annex Restoration CMS	\$4,587,656.18	12/02/2020	05/13/2022
	7R1			\$0.00	02/09/2022	05/13/2024
	8		S-260 and S-285 SCADA Retrofit and Automation Bidding Svcs and EDC	\$216,343.87	08/23/2021	05/13/2022
	8R1			\$0.00	02/09/2022	02/01/2024
	9		S-6 Pump Station Refurbishment Phase I CMS	\$133,103.07	10/25/2021	05/13/2022
	10		BCB Watershed Model Update	\$828,281.66	09/15/2021	05/13/2022
	10R1			\$0.00	03/22/2022	12/31/2023
	11		Biscayne Bay Economic Study Update	\$304,132.00	04/05/2022	09/30/2023
	12		ASR Water Treatment Proof of Concept Testing - Technical Review Support	\$53,929.16	09/20/2021	05/13/2022
	13		Upper Kissimmee Region FPLOS Phase I Study	\$926,793.73	03/31/2022	11/03/2023
	14		LOWRP ASR Bureau Support	\$740,646.40	05/17/2022	05/13/2024
	15		Supplemental Hydrologic Modeling Support for Interagency Modeling Center	\$48,960.00	04/13/2022	12/03/2023
4600003997		NORTHSTAR CONTRACTING GROUP, INC.				
	1		EAA Reservoir Conveyance H&H	\$280,359.86	07/09/2019	03/02/2020
	1R1			\$25,470.72	03/06/2020	09/30/2020
	1R2			\$346,176.93	09/24/2020	09/30/2021
	1R3			\$278,559.15	01/11/2021	No Change

	2	IT Facility Replacement Project CMS	\$362,028.00	10/21/2019	12/31/2020
	2R1		\$179,909.24	02/24/2020	03/21/2021
	2R2		\$130,004.20	04/19/2021	12/31/2021
	2R3		\$26,100.98	11/04/2021	No Change
	2R4		\$0.00	12/22/2021	01/31/222
	2R5		\$0.00	02/21/2022	03/31/2022
	2R6		\$0.00	03/30/2022	No Change
	3	EAA Canal Conveyance Improvement Project	\$755,100.11	09/23/2019	03/20/2020
	3R1		\$189,886.30	04/01/2020	08/07/2020
	4	Bolles G341 Segment 3 Continuation CMS	\$257,579.02	09/25/2019	12/31/2019
	4R1		\$635,092.37	12/23/2019	05/08/2021
	4R2		\$0.00	04/21/2021	01/31/2022
	4R3		\$528,688.20	03/09/2022	08/31/2023
	5	Biscayne Bay Coastal Wetlands - Cutler Flow Way	\$633,992.00	11/15/2019	11/15/2020
	5R1		\$2,001,711.00	06/05/2020	05/15/2021
	5R2		\$55,627.00	09/17/2020	No Change
	5R3		\$0.00	04/14/2021	08/15/2021
	5R4		\$555,421.00	06/23/2021	05/13/2022
	5R5		\$0.00	05/13/2022	08/31/2022
	6	Miami and NNR Canals Conveyance Improvements	\$4,864,416.64	05/27/2021	05/13/2022
	7	BBCW Cutler Flow Way Phase 1 PS S-701 Construction and EDC (EOR)	\$0.00		
4600003998		RADISE INTERNATIONAL			
	1	Consultant Services in Support of Statewide Model Management System (SMMS)	\$117,415.20	01/01/2020	10/31/2020
	1R1		\$58,841.00	10/14/2020	05/13/2022
	1R2		\$18,077.17		06/30/2022
	2	A2 STA Inflow/Outflow Canal Construction	\$1,994,868.84	03/25/2020	09/30/2021
	2R1		\$0.00	12/28/2021	12/05/2021
	3	IRL South C-23 to C-44 Interconnect Preliminary Design	\$1,817,088.00	09/11/2020	09/30/2021
	3R1		\$0.00	09/20/2021	10/31/2021
	3R2		\$1,636,020.38	02/08/2022	09/30/2022
	4	Technical Review & Program Support	\$203,500.00	12/02/2020	12/31/2021
	4R1		\$0.00	01/21/2022	09/30/2022

	5 5R1		A2 Stormwater Treatment Area (STA) CMS	\$9,175,317.66	03/10/2021	05/13/2022
				\$0.00	03/01/2022	02/23/2024
	6		C23 to 44 Interconnect EDC (EOR)	\$0.00		
4600003999	1	BURNS & MCDONNELL	G-103 Replacement Structure - Old Tamiami Trail Removal	\$0.00		
	2		Lake Hicpochee Enhancement Project Expansion Conceptual Design	\$1,096,244.00	11/25/2019	12/31/2020
	2R1			\$3,450,000.00	11/18/2020	05/13/2022
	2R2			\$0.00	05/20/2022	12/31/2023
	3		Watershed Protection Plan Projects Data Summaries	\$200,990.00	06/30/2021	01/25/2022
	3R1			-\$1.00	11/10/2021	No Change
	3R2			\$0.00	02/09/2022	04/30/2022
	4		District Resiliency Staff Support	\$521,984.00	11/24/2020	12/31/2021
	4R1			\$89,497.00		05/13/2022
	4R2			\$0.00	03/23/2022	09/30/2022
	5		S-135 ByPass Culvert and Dike Repair CMS	\$192,534.00	09/02/2021	05/13/2022
	6		North Shore Pump Station Staff Facilities Project	\$0.00		
4600004000	1	WSP USA	C-44 Reservoir/Stormwater Treatment Area	\$2,613,692.79	05/20/2019	09/30/2019
	1R1			\$177,695.41	07/29/2019	09/30/2019
	1R2			\$0.00	09/30/2019	11/01/2019
	1R3			\$4,986,236.42	12/11/2019	09/30/2020
	1R4			\$0.00	06/11/2020	02/28/2021
	1R5			\$699,965.16	03/09/2021	09/30/2021
	1R6			\$343,142.81	08/13/2021	12/31/2021
	2		Staff Augmentation for A2 STA - Will Wang	\$517,683.47	03/23/2021	04/21/2022
	2R1			\$0.00	03/01/2022	02/23/2024
	3		District Resiliency Staff Support	\$581,297.00	04/14/2021	09/30/2021
	3R1			\$166,219.40	10/20/2021	04/21/2022
	3R2			\$308,898.00	04/29/2022	09/30/2022
	4		Loxahatchee River Watershed Restoration Project (LRWRP) Flow-way 3	\$0.00		

