

01/05/2026

PROFESSIONAL ENGINEERING SERVICES FOR OMRR&R / RESTORATION PROJECTS
CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600004909		J-TECH				
	1		C-43 Test Cells BOMA EDC (prev 46-3984-WO13)	\$660,631.24	06/14/2024	12/31/2024
	1R1			\$232,400.76	01/13/2025	02/28/2025
	1R2			\$0.00	02/25/2025	04/10/2025
	1R3			\$0.00	04/15/2025	05/31/2025
	2		Engineering and Construction Bureau Support (prev 46-3984-WO2)	\$39,812,059.13	06/07/2024	05/13/2026
	3		North of Lake Okeechobee Storage Reservoir (A) Feasibility Study (prev 46-3984-WO14)	\$336,576.80	06/10/2024	12/31/2024
	3R1			\$0.00	12/05/2024	03/31/2025
	4		C43 WBSR WQC Inline Alum Injection System EDC Services	\$551,382.50	06/24/2024	09/30/2025
	4R1			\$0.00	08/27/2025	04/30/2026
	5		Corkscrew Watershed Initiative (CWI) (prev 46-3984-WO16)	\$2,383,503.49	07/09/2024	03/30/2027
	6		Section 203 C&SF Flood Risk Study Broward Basins	\$956,913.37	08/07/2024	09/30/2026
	6R1			\$10,985,269.46	11/13/2024	No Change
	6R2			\$0.00	07/15/2025	No Change
	6R3			\$0.00	10/08/2025	No Change
	7		Development And Implementation Of The Reservoir Information Management System (RIMS) For CERP Reservoirs	\$1,234,899.00	11/05/2024	05/13/2026
	7R1			\$1,228,299.00	08/06/2025	04/30/2027
	8		C43 WQTT Phase II: Test Cells Operation, Monitoring and Maintenance	\$90,991.08	01/08/2025	04/30/2027
	8R1			\$2,139,064.20	07/07/2025	No Change

01/05/2026

	9		L8 Flow Equalization Basin G-539 Pump Station Retrofit Project & Structural Evaluation	\$24,852.62	09/25/2024	10/30/2024
	9R1			\$0.00	12/02/2024	01/28/2025
	9R2			\$0.00	01/24/2025	03/29/2025
	10			\$196,322.80	02/25/2025	09/30/2026
	11			\$466,106.02	04/30/2025	12/31/2025
	11R1			\$0.00	12/02/2025	09/30/2026
	12			\$252,529.00	03/18/2025	09/30/2025
12R1	\$2,920,163.18	11/04/2025	04/30/2027			
4600004910		BLACK & VEATCH CORP	Eastern PBC Watersheds FPLOS for Current and Future Sea Level Rise Conditions (Prev 46-3988-WO6)			
	1			\$221,507.69	05/14/2024	09/30/2024
	1R1			\$0.00	11/06/2024	12/31/2024
	1R2			\$0.00	01/10/2025	03/31/2025
	2			\$66,286.53	05/30/2024	11/30/2024
	2R1			\$250,995.21	11/06/2024	06/30/2025
	2R2			\$0.00	07/24/2025	12/31/2025
	2R3			\$23,950.99	11/06/2025	02/28/2026
	3			\$12,417.59	05/31/2024	06/30/2024
	4			\$7,993,512.00	06/14/2024	09/30/2025
	4R1			\$203,545.00	09/06/2024	No Change
	4R2			\$0.00	08/18/2025	12/31/2025
	4R3			\$0.00	12/18/2025	02/28/2026
	5			\$663,910.24	07/09/2024	09/30/2025
	5R1			\$241,928.00	02/25/2025	No Change
	5R2			\$1,308,043.47	04/15/2025	No Change
	5R3			\$0.00	09/03/2025	12/31/2025
	5R4			\$249,263.21	11/10/2025	02/28/2026
	6			\$480,746.08	10/11/2024	09/30/2025
	6R1			\$554,738.35	10/06/2025	09/30/2026

01/05/2026

	7	IRL South C-23 Estuary Discharge Diversion CMS (prev 46-3988-WO8)	\$3,622,795.00	09/29/2024	08/30/2025
	7R1		\$0.00	08/06/2025	12/31/2025
	7R2		\$0.00	12/11/2025	01/31/2026
	8		\$886,604.00	03/18/2025	09/30/2026
	9		\$8,675,177.70	11/14/2025	09/30/2026
46000004911		Hazen & Sawyer			
	1		\$418,671.00	05/22/2024	05/28/2025
	1R1		\$0.00	05/31/2024	No Change
	1R2		\$0.00	05/07/2025	09/30/2025
	1R3		\$39,191.45	07/10/2025	No Change
	1R4		\$0.00	09/19/2025	03/31/2026
	2		\$194,273.49	05/17/2024	07/31/2024
	2R1		\$0.00	07/22/2024	10/31/2024
	2R2		\$0.00	10/04/2024	12/31/2024
	2R3		\$0.00	12/17/2024	02/28/2025
	2R4		\$0.00	02/21/2025	03/31/2025
	2R5		\$0.00	03/24/2025	04/30/2025
	3		\$40,174.13	05/17/2024	09/30/2024
	3R1		\$301,430.72	07/24/2024	No change
	3R2		\$0.00	09/24/2024	12/31/2024
	3R3		\$0.00	12/19/2024	03/31/2025
	3R4		\$0.00	03/31/2025	04/30/2025
	3R5		\$0.00	04/30/2025	05/31/2025
	3R6		\$0.00	05/30/2025	06/30/2025
	4		\$181,748.75	07/24/2024	08/15/2025
	4R1		\$0.00	08/11/2025	12/31/2025
	5		\$255,286.22	08/12/2024	05/01/2026
	6		\$263,129.49	05/29/2024	12/30/2024
	6R1		\$14,886.04	07/24/2024	No Change
	6R2		\$124,401.28	11/20/2024	No Change

01/05/2026

6R3			\$0.00	12/26/2024	02/28/2025
6R4			\$0.00	03/11/2025	03/31/2025
7	LOWRP ASR Treatment System Design for Demo testing - Technical Review Support (prev 46-3996-WO19)		\$375,155.90	06/17/2024	04/30/2027
8	LOWRP ASR Engineering and Construction Bureau Support (prev 46-3996-WO14)		\$1,630,960.00	05/24/2024	04/30/2027
8R1			\$0.00	10/20/2025	No Change
9	S-290 and S-285 SCADA Retrofit and Automation Biding Services and EDC Services (prev 46-3996-WO8)		\$30,929.17	07/09/2024	09/30/2024
10	S-6 Pump Station Refurbishment Phase 1 CMS (prev46-3996-WO9)		\$35,055.00	09/12/2024	11/30/2024
10R1			\$0.00	11/18/2024	03/30/2025
10R2			\$0.00	03/04/2025	05/29/2025
10R3			\$0.00	04/29/2025	04/09/2026
11	CEPP North S-8 Pump Station Modification Phase 1 Crane Refurbishment		\$87,806.15	06/14/2024	05/03/2025
11R1			\$31,998.60	09/18/2024	No Change
11R2			\$45,797.70	03/31/2025	07/03/2025
11R3			\$44,217.40	07/18/2025	11/30/2025
11R4			\$0.00	12/08/2025	01/31/2026
12	Basinger Dairy Legacy Phosphorus Removal - Alternatives Analysis/Final Design Phase (prev 46-3996-WO23)		\$379,064.00	08/07/2024	09/30/2025
12R1			\$5,459,412.00	10/31/2025	03/30/2026
13	G335 Trash Rake Replacement and Waterproofing Construction Project CMS		\$1,321,333.50	07/09/2024	04/30/2027
14	LOWRP ASR Wells Local Scale Ground water Model Technical Review Support (prev 46-3996-WO20)		\$157,940.00	07/31/2024	04/30/2027
15	C-139 Annex Restoration Phase 2 and Agricultural Area Stormwater Rerouting Construction CMS (prev 46-3996-WO7)		\$291,128.00	08/26/2024	12/31/2024
15R1			\$0.00	01/24/2025	12/31/2025
16	Scada Site Replacement Collier, Miami-Dade and Broward Counties (prev 46-3996-WO5)		\$334,704.92	07/26/2024	09/30/2025
16R1			\$0.00	10/07/2025	06/01/2026
17	S-7 Pump Station Refurbishment Design, Broward County Phase 1 & 2		\$852,118.79	09/12/2024	11/30/2025
18	Kissimmee Basin Headwater Revitalization Schedule Assessment - Even Based Modeling		\$487,706.57	11/15/2024	12/31/2025
19	CEPP N S-8 PS Modification Phase 2 EDC, Broward County, FL (EOR)		\$3,101,559.57	05/05/2025	04/30/2027
20	LOWRP ASR C-38S Treatment System design for Demonstratin Testing - VE Stud		\$362,124.92	09/18/2025	09/30/2026

01/05/2026

	21		UKB Mitigation Strategies modeling support	\$47,105.00	03/24/2025	09/30/2025
	21R1			\$0.00	12/08/2025	03/31/2026
	22			\$521,360.92	10/30/2025	10/30/2026
	23			\$288,899.85	05/01/2025	05/31/2026
	24			\$0.00		
	25			\$3,553,293.54	11/12/2025	04/30/2027
4600004912	1	AECOM Technical Svcs, Inc	FPLOS for Current and Future Sea level Rise conditions for Thirteen (13) Watersheds in St. Lucie and Martin Counties (Prev 46-3992-WO6)	\$1,636,838.00	05/14/2024	09/10/2025
	1R1			\$1,157,586.00	12/17/2024	08/26/2026
	2		Hydrologic Database Archival (Prev 46-3992-WO1)	\$117,403.83	05/15/2024	09/30/2024
	2R1			\$311,613.88	10/28/2024	09/30/2025
	2R2			\$311,613.88	10/07/2025	09/30/2026
	3		STA 1W Expansion #2 EDC for G-780, 781 & 782 PS (Prev 46-3992-WO5)	\$1,830,147.65	05/06/2024	02/07/2025
	3R1			\$0.00	03/11/2025	05/31/2025
	3R2			\$0.00	06/24/2025	12/31/2025
	4		Office Of District Resiliency Staff Augmentation Support For Resiliency Planning, H&H And Geospatial Analysis	\$1,136,075.44	06/04/2024	09/30/2025
	4R1			\$1,541,000.10	09/23/2025	04/30/2027
	4R2			-\$391,500.13	11/14/2025	No Change
	5		STA 1W EXP2 Stormwater Treatment Area EDC (prev 46-3992-WO4)	\$332,519.34	06/05/2024	12/31/2024
	5R1			\$0.00	02/07/2025	09/30/2025
	5R2			\$490,838.16	03/04/2025	No Change
	5R3			\$0.00	10/03/2025	09/30/2026
	6		Staff Augmentation Support for Project Controls	\$330,424.50	07/12/2024	09/30/2025
	6R1			\$248,218.50	10/16/2025	09/30/2026
	7		S-27 & S-29 Pump Station and Control Structure Improvements	\$12,770,870.00	07/29/2024	09/03/2025
	7R1			\$896,795.00	01/14/2025	09/30/2025
	7R2			\$0.00	07/31/2025	05/31/2026
	7R3			\$138,023.00		No Change

01/05/2026

	8		CEPP North - L-4 Canal Improvements and Distribution Features Intermediate through corrected Final / RTA Design	\$4,601,046.25	02/03/2025	08/30/2026
	8R1			\$1,805,125.16	10/17/2025	12/16/2026
	9			\$4,286,124.32		09/30/2026
4600004913		BROWN & CALDWELL CORP				
	1		SCADA Electronics Engineering Project Manager & GMCR Final Report (prev 46-3986-WO7)	\$213,330.50	06/12/2024	09/30/2025
	1R1			\$111,941.75	09/23/2025	02/28/2026
			CEPP New Water EAA STA A-2 Engineering During Construction (prev 46-3986-WO8)			
	2			\$3,109,717.27	06/14/2024	08/29/2025
	2R1			\$0.00	06/18/2025	08/31/2026
			CEPP New Water - EAA A-2 Reservoir and STA A-2 Construction Village EDC Services (EOR)			
	3			\$886,561.90	06/14/2024	03/31/2025
	3R1			\$0.00	03/20/2025	06/30/2025
	3R2			\$0.00	06/18/2025	08/30/2025
	3R3			\$0.00	08/06/2025	09/30/2025
			Engineering & Construction Bureau Support (prev 46-3986-WO9)			
	4			\$723,580.00	05/29/2024	07/13/2025
	4R1			\$1,048,340.00	07/22/2025	09/30/2026
			Engineering & Construction Bureau Support			
	5			\$1,793,955.00	07/26/2024	04/30/2027
			EAA A-2 Reservoir Project Pump Station S-623 CMS			
	6			\$13,999,467.71	09/18/2025	04/30/2027
			CEPP New Waters EAA G-372S Pump Re-purposing EDC			
	7			\$455,756.00	11/06/2024	04/30/2027
			Staff Augmentation - Technical Review (Larry Vickers)			
	8			\$151,083.75	02/03/2025	10/01/2025
	8R1			\$0.00	08/20/2025	12/31/2026
			CEPP-N L-5 Remnant Canal Improvements CMS			
	9			\$2,371,006.46	05/12/2025	04/30/2027
ASSIGNED	10		S-65D Replacement			
				\$0.00		
ASSIGNED	11		LRWRP Flowway 1			
				\$0.00		
4600004914		STANTEC CONSULTING SVCS INC.				
	1		S332B Discharge Emergency Repairs: Permit Design Support	\$80,923.38	10/31/2024	07/30/2025
	1R1			\$19,302.18	03/21/2025	09/30/2025

01/05/2026

	2	Engine Control Panel Upgrade - Installation, Commissioning & Training PS S362	\$399,433.00	05/17/2024	08/31/2025
	2R1	Revised SOW and addl funds added	\$22,456.00	10/28/2024	No Change
	3	S-332B and S-332C pump station replacements topographic survey, geotechnical services, seepage modeling, hydraulic modeling, and preliminary design and intermediate, final, and ready-to-advertise (RTA) design (prev 46-3985-WO9)	\$3,397,107.90	05/31/2024	09/30/2025
	3R1		\$62,624.83	07/24/2024	No Change
	3R2		\$420,172.89	04/29/2025	06/30/2026
	3R3		\$492,580.12	10/07/2025	No Change
	4	C43 West Basin Storage Reservoir Pkg 4 CMS (prev 46-3985-WO21)	\$773,027.48	05/24/2024	04/30/2025
	4R1		\$684,982.32	05/28/2025	01/31/2026
NOT USED	5	WAS RE-ASSIGNED TO WO10			
	6	LOWRP ASR DO Removal Technology Evaluation (prev 46-3985-WO30)	\$120,611.46	05/31/2024	04/30/2027
	6R1		\$37,929.56	05/20/2025	09/30/2025
	7	S-623 Pump Station Corrected Final / Ready To Advertise Design Pkg 1 (prev 46-3985-WO29)	\$1,357,225.23	05/31/2024	11/08/2024
	7R1		\$0.00	10/18/2024	01/31/2025
	7R2		\$0.00	01/15/2025	04/30/2025
	7R3		\$0.00	03/18/2025	07/31/2025
	7R4		\$0.00	04/30/2025	10/24/2025
	8	S-2, S-3, S-4, S-7 and S-8 Monitoring Panel Replacement EDC (prev 46-3985-WO17)	\$774,124.87	07/11/2024	12/31/2025
	8R1		\$52,569.11	11/18/2024	No Change
	8R2		\$0.00	07/22/2025	12/31/2026
	9	LOWRP ASR Wells Local Scale Groundwater Modeling C-38N and C-38S (prev 46-3985-WO19)	\$193,849.29	05/14/2024	04/30/2027
	9R1		\$4,856.96	05/30/2025	No Change
	10	LOWRP ASR Wells Phase 1 Site Evaluation, Constructability Memo and Construction Sequencing Plan for C-40 and C-1 Site	\$131,688.74	07/09/2024	09/30/2024
	10R1		\$0.00	10/18/2024	12/31/2024
	10R2		\$0.00	12/09/2024	04/30/2025
	10R3		\$0.00	04/25/2025	09/30/2025

01/05/2026

10R4			\$131,846.20	06/10/2025	12/31/2025
10R5			\$0.00	01/05/2025	06/30/2026
11		LOWRP ASR Borehole Fracture Interpretation and Analysis Investigation (prev 46-3985-WO31)	\$523,390.84	07/24/2024	12/31/2024
11R1			\$0.00	03/03/2025	08/31/2025
11R2			\$0.00	09/12/2025	12/31/2025
12		C-38N & C-38S Test ASR Well System Hydrogeological and Construction Oversight and Material Testing (prev 46-3985-WO11)	\$344,220.00	07/26/2024	05/30/2025
12R1			\$133,492.23	07/10/2025	09/30/2025
12R2			\$0.00	10/01/2025	11/30/2025
13		C-59 Geotechnical Investigation Specialized Hydrogeological Services (prev 46-4914-WO13)	\$117,488.56	08/05/2024	12/31/2024
13R1			\$0.00	12/06/2024	04/30/2025
14		Generator and Automatic Transfer Switch Installation Design and Construction Management Coordination PS S-25BP & S-26P	\$250,730.00	08/05/2024	08/05/2025
15		C-38S Treatment System Design for Demonstration Testing (prev 46-3985-WO25)	\$1,334,430.07	08/26/2024	12/31/2025
15R1			\$125,769.90	03/12/2025	No Change
15R2			\$237,373.41	06/30/2025	No Change
15R3			\$0.00	11/04/2025	02/28/2026
16		LOWRP ASR Program Support 9prev 46-3985-WO20)	\$903,813.24	08/28/2024	08/31/2025
16R1			\$0.00	09/04/2025	12/31/2025
16R2			\$205,928.64	09/18/2025	08/31/2026
17		L-63N Test ASR Well System Hydrogeological Project Construction Inspection and Material Testing Services (prev 46-3985-WO24)	\$2,220,370.46	09/18/2024	09/01/2024
17R1			\$0.00	09/05/2025	09/30/2025
17R2			\$202,838.77	09/24/2025	11/30/2025
17R3			\$0.00	12/01/2025	02/01/2726
18		FAKA Union Command & Control Center, SCADA, and PLC Control Panel Upgrades, Installation, Commissioning & Training PS S-487	\$1,578,059.00	11/25/2024	09/30/2025
18R1			\$29,242.00	06/27/2025	No Change
18R2			\$0.00	11/24/2025	04/30/2026
19		C38S ASR Test Wells 3 and 4 Hydrogeological and Construction Oversight and Material Testing Services	\$3,465,928.04	02/26/2025	04/30/2027
20		LOWRP ASR C-38S Treatment System Investigations and Evaluations	\$367,178.92	09/26/2025	06/30/2026
21		S-332B Pump Station Replacement, L-31N East ROW Clearing EDC (EOR)	\$49,419.86	07/18/2025	06/30/2026

01/05/2026

	22		S-332B Pump Station Replacement EDC (EOR)	\$2,608,796.74	10/17/2025	04/30/2027
	23		EAA A-2 S-623 Pump Station Engineering During Construction Services (EOR)	\$3,124,488.27	11/17/2025	04/30/2027
ASSIGNED	24		LOWRP ASR C-38S Treatment System Design for Demonstration Testing – Intermediate Through Corrected Final / Ready to Advertise Design	\$0.00		
4600004915		HDR ENGINEERING INC.				
	1		STA1W Expansion #2 Pump Station Construction CMS (prev 46-3987-WO2)	\$1,124,826.94	05/29/2024	12/31/2024
	1R1			\$409,858.01	12/11/2024	02/28/2025
	1R2			\$0.00	02/07/2025	04/30/2025
	1R3			\$0.00	04/23/2025	06/27/2025
	1R4			\$0.00	06/18/2025	08/29/2025
	2		S-193 Navigation Lock Gate Replacement Corrected Final / Ready to Advertise Design (prev 46-3987-WO3)	\$1,792,571.00	07/09/2024	06/30/2025
	2R1			\$340,720.00	12/10/2024	09/30/2025
	2R2			\$46,680.00	07/16/2025	11/30/2025
	2R3			\$0.00	11/03/2025	02/28/2026
	3		C-23/24 South Reservoir Project - Pkg 1 EDC Services	\$1,775,011.45	07/01/2024	09/30/2025
	3R1			\$726,714.68	10/23/2025	06/26/2026
	4		C-44 Recreation Features Corrected Final/Ready To Advertise Design	\$69,039.00	07/29/2024	08/02/2024
	4R1			\$0.00	08/20/2024	10/03/2024
	4R2			\$0.00	11/08/2024	12/31/2024
	5		C-23/24 South Reservoir Corrected Final / Ready to Advertise Design (prev 46-3987-WO6)	\$9,804,889.89	08/05/2024	08/15/2025
	5R1			\$2,331,868.35	09/18/2025	11/13/2025
	5R2			\$0.00	09/19/2025	05/31/2026
	6		STA 1W Expansion #1 - Outflow Structures Backup Generator Project CMS	\$334,753.12	08/30/2024	05/01/2026
	6R1			\$50,080.52	12/08/2025	11/01/2026
	7		S-28 Forward Pump Station and Structure Replacement	\$5,558,581.00	09/10/2024	12/31/2025
	7R1			\$228,139.08	03/17/2025	NO CHANGE
	7R2			\$396,273.97	12/08/2025	05/31/2026
	8		Section 203 C&SF Cloud Risk Study Broward Basins	\$299,914.00	11/14/2024	06/28/2025
	8R1			\$49,908.00	07/07/2025	05/31/2026
	9		C-44 Recreation Features EDC (EOR)	\$205,630.99	01/24/2025	04/30/2026

01/05/2026

4600004916		PARSON ENVIRONMENT & INFRASTRUCTURE					
	1		Biscayne Bay Coastal Wetlands Cutler Flow Way Phase 1 Pump Station S-701 CMS (Prev 46-3989-WO12)	\$1,203,307.30	06/06/2024	07/08/2025	
	1R1			-\$45,167.33	09/10/2024	No Change	
	1R2			\$139,687.50	07/24/2025	No Change	
	2		Northshore PS Staff Facilities Corrected Final / Ready to Advertise Design	\$1,962,590.54	10/30/2024	08/06/2026	
	2R1			\$20,927.80	01/03/2025	No Change	
	2R2			\$66,114.24	06/03/2025	No Change	
	3		S9/S9A Trash Rake and Pump Station Refurbishment	\$466,373.03	06/27/2024	07/31/2026	
	3R1			\$166,904.60	02/07/2025	No Change	
	4		Biscayne Bay Coastal Wetland Cutler Flow Way Phase 2 Conveyance CMS	\$1,656,099.47	07/31/2024	09/06/2025	
	4R1			-\$8,006.90	09/04/2024	No Change	
	4R2			\$0.00	08/20/2025	01/31/2026	
	5		G335 Trash Rake Replacement and Waterproofing Project EDC	\$543,884.39	06/14/2024	04/30/2027	
	6		CEPP North S-621 & S-622 Gated Spillways & L-5 Remnant and Canal Improvements (prev 46-3989-WO10)	\$908,244.19	06/24/2024	02/01/2025	
	7		Operations, Engineering and Construction Bureau Support (G. Jean-Baptiste) (prev 46-3989-WO1)	\$582,438.98	06/17/2024	09/30/2025	
	7R1			\$362,871.34	10/09/2026	09/30/2026	
	8		CEPP North-Miami Canal Backfill & Vegetated Hammocks Design Documentation Report	\$779,920.67	10/31/2024	03/31/2026	
	8R1			\$133,582.46	04/03/2025	06/25/2026	
	8R2			\$1,266,089.15	11/04/2025	04/30/2027	
	9		CEPP-N L-5 Remnant Canal Improvements, Solicitation Assistance * Conformed Plans and Spec EDC	\$1,068,971.25	04/04/2025	04/30/2027	
	9R1			\$904,681.05	05/05/2025	No Change	
10	Miami FS Modernization D/B Solicitation Development & Support	\$359,642.29	11/12/2024	10/31/2025			
11	CERP C-23/C-24 RSTA Microwave Tower CMS	\$715,597.71	01/13/2024	03/01/2027			
12	CEPP-N S-8 PS Modification Phase 2, Broward County	\$2,330,745.77	03/20/2025	04/30/2027			
4600004917		WGI INC.					
	1		S-169 Relocation / S-169W MS Trash Rake Structure (Manatee Berrier) Project CMS	\$589,482.67	11/04/2024	03/30/2026	
	1R1			\$65,425.02	04/23/2025	No Change	

01/05/2026

	1R2			\$13,519.61	05/20/2025	No Change
	2		B226 Expansion Ft. Lauderdale FS	\$817,936.92	12/06/2024	05/21/2026
	2R1			\$86,443.86	09/25/2025	No Change
	3		Engineering and Construction Bureau Support	\$343,450.93	11/15/2024	02/20/2026
	4		S-335W Structure Corrected Final / Ready To Advertise Design	\$575,474.63	12/19/2024	09/30/2026
	4R1			\$35,957.49	07/18/2025	09/30/2025
ASSIGNED	5		G409 project	\$0.00		
ASSIGNED	6		Support BODR for Upper Kissimmee Resiliency Basin Projects	\$0.00		
	7		S-355W Spillway Structure Engineering During Construction (EOR)	\$2,360,569.38	07/10/2025	04/30/2027
	7R1			\$416,141.29	09/26/2025	No Change
	8		Engineering and Construction Bureau Support	\$597,800.00	07/28/2025	04/30/2027
4600004918		NORTHSTAR CONTRACTING GRP INC.				
	1		G-6A Pump Station Project CMS Services	\$8,378,794.74	09/23/2024	04/30/2027
	2		BCB Engineering Support (prev 46-3997-WO9)	\$989,300.00	05/29/2024	07/15/2025
	2R1			\$971,014.00	08/22/2025	10/31/2026
	3		Operations, Engineering and Construction Bureau Support (46-3997-WO8)	\$5,747,851.84	06/10/2024	04/30/2027
	3R1			\$2,700,139.16	03/20/2025	No Change
	4		BBCW Cutler Flow Way Phase 1 PS S-701 Construction Project EDC Services (Prev 46-3997-WO5)	\$1,664,314.00	06/28/2024	11/05/2025
	4R1			\$0.00	10/10/2025	01/31/2026
	5		Miami Canal Conveyance Improvements Corrected Final / Ready to Advertise Design (prev 46-3997-WO6)	\$731,490.55	06/25/2024	11/14/2024
	5R1			\$260,493.00	12/17/2024	02/14/2025
	5R2			\$0.00	02/13/2025	05/30/2025
	5R3			\$0.00	05/29/2025	02/27/2026
	5R4			\$489,107.00	08/25/2025	No Change
	6		North New River Canal Conveyance Improvements EDC (prev 46-3997-WO10)	\$2,721,380.00	07/09/2024	03/23/2026
	6R1			\$40,604.00	08/21/2024	No Change
	7		BBCW Cutler Flow Way Phase 2 Conveyance System EDC Services	\$1,617,028.04	07/11/2024	09/06/2025

01/05/2026

	7R1			\$0.00	08/20/2025	01/31/2026
	8		Okeechobee Field Station Grassy Island Communication Lower, Okeechobee Field Station Relocation Early Works Packages (prev 46-3997-WO11)	\$1,817,283.00	09/29/2024	12/31/2025
	8R1			\$2,500,000.00		04/30/2027
	9		Miami Canal Conveyance Improvement Phase 1 EDC	\$5,685,757.94	09/10/2025	04/30/2027
ASSIGNED	10		WERP North Feeder STA	\$0.00		
4600004919		CAROLLO ENGINEERS, INC.				
	1		STA-1E Central Flow-way Cells 3 and 4N CMS	\$1,552,866.88	06/18/2024	05/23/2026
	1R1			\$136,640.00	09/18/2024	No Change
	1R2			\$29,250.00	02/21/2025	No Change
	1R3			\$9,670.00	06/03/2025	No Change
	2		Lake Hicpochee Hydrologic Enhancement - Phase 2 Expansion Project CMS	\$5,240,590.00	03/13/2025	05/23/2026
	3		STA-2 Cell 1 Spreader Canal Maintenance Dredging	\$81,721.22	12/16/2024	05/23/2026
	4		2025 Sea Level Rise and Flood Resiliency Plan Update	\$284,413.50	12/16/2024	08/15/2025
	4R1			\$0.00	10/08/2025	09/30/2025
	5		Basis of Design Report for Priority Resiliency Projects	\$139,531.00	01/15/2025	04/30/2025
	5R1			\$55,123.00	04/17/2025	No Change
4600004920		ERDMAN ANTHONY OF FLORIDA, INC.				
	1		Clewiston Field Station Construction Project CMS	\$2,996,901.45	06/18/2024	08/15/2026
	2		S-169 Demolition / S-169W-MS With Trash Rake (Manatee Structure) Project	\$539,181.35	11/04/2024	03/30/2026
	3		Engineering & Construction Bureau Support - M. Hiscock (Prev 46-4082-WO3)	\$47,966.90	11/19/2024	12/31/2024
	3R1			\$0.00	12/19/2024	02/28/2025
	3R2			\$748,855.53	01/28/2025	04/30/2027
	4		CEPP-N S-620 CMS (prev 46-4082-WO7)	\$213,739.75	12/02/2024	09/01/2025
	4R1			\$0.00	09/05/2025	12/31/2025
	4R2			\$0.00	12/10/2025	03/31/2026
	5		L-28 Power Conduit EDC (EOR) (prev 46-4082-WO8)	\$36,008.98	12/17/2024	03/31/2025
	6		CERP WERP L-28 South Culverts (prev 46-4082-WO6)	\$1,301,777.74	01/29/2024	04/30/2027

01/05/2026

	7 7R1 7R2 7R3		CERP WERP Crossing Corrected Final / Ready To Advertise Design (EOR) (Prev 46-4082-WO11)	\$5,717,108.96 \$478,774.90 \$92,356.75 \$78,991.68	12/17/2024 07/08/2025 11/14/2025 12/18/2025	04/30/2027 No Change No Change No Change
4600004921	1 2 3 3R1 4 5 5R1 5R2 6 7 8	CDM SMITH INC.	STA 5/6 Connection to Lake Okeechobee - Phase 1 (prev 46-3991-WO7) District Common Interest Doctrine / Attorney Work Product Brady Ranch & Grassy Island Flow Equalization Basin (FEB) Conceptual Design (prev 46-3991-WO8) Miami Canal Conveyance Improvements Phase 1 North CMS STA-1W Structure Refurbishments Construction Project CMS WCA 2A SCADA Site Replacement Broward and PBC EDC NOT ASSIGNED Design-Build for Operations Facility Project, PBC CMS	\$1,786,891.63 \$39,945.60 \$1,133,155.66 \$0.00 \$7,230,206.08 \$4,693,757.01 \$26,220.92 -\$781,129.60 \$52,938.00 \$1,580,667.88	06/14/2024 08/30/2024 09/24/2025 07/24/2025 09/12/2024 03/31/2025 06/17/2025 11/06/2024 01/03/2025	04/30/2027 09/30/2024 09/30/2025 09/30/2026 04/30/2027 04/30/2027 No Change No Change 09/30/2025 03/01/2026
4600004922	1 1R1 2 3 3R1 4 4R1 4R2	WSP USA INC.	Staff Augmentation Support for Coordination, Plan and Grant Mgmt - Resiliency (Prev 46-4000-WO3) ASR Design Oversight Support Services (Prev 46-4000-WO6) Engineering and Construction Bureau Support (Prev 46-4000-WO2) Loxahatchee River Watershed Restoration Project (LOWRP) Flow-Way 3	\$1,396,586.19 \$742,144.00 \$65,659.92 \$623,710.71 \$460,310.00 \$3,855,474.00 \$0.00 \$0.00	06/04/2024 09/23/2025 05/20/2024 04/22/2024 08/07/2025 06/10/2024 07/08/2025 10/02/2025	09/30/2025 04/21/2027 04/30/2027 08/31/2025 09/30/2026 06/04/2025 09/30/2025 04/21/2027

01/05/2026

	5	C-23/24 S. Reservoir Project - Package 1 St. Lucie County, FL Construction Management Services	\$2,815,764.83	07/17/2024	10/31/2025
	5R1		\$1,240,928.80	10/08/2025	06/30/2026
	6		\$599,736.31	10/22/2024	08/21/2026
	6R1		\$78,744.00	10/30/2024	No Change
	7		\$0.00		
	8		\$10,000.00	10/23/2024	10/31/2025
	9	S-355W Spillway Construction Project CMS	\$3,622,474.57	06/13/2025	04/21/2027
	10		\$40,135.56	06/01/2025	04/21/2027
	10R1		\$30,000.00	10/29/2025	No Change
4600004923	1	ARCADIS US, INC.	\$730,194.44	05/31/2024	03/31/2026
	1R1		\$141,949.60	11/05/2025	05/30/2026
	2		\$4,307,415.07	07/31/2024	05/01/2025
	2R1		\$1,350,492.72	09/11/2024	10/30/2025
	2R2		\$157,364.40	12/18/2024	No Change
	2R3		\$560,526.01	10/09/2025	10/30/2026
	3		\$3,916,513.43	06/05/2024	01/31/2026
	3R1		\$0.00	09/24/2025	06/30/2026
	4		\$361,222.41	07/24/2024	03/31/2025
	4R1		\$0.00	05/13/2025	09/30/2025
	4R2		\$0.00	09/10/2025	12/31/2025
	5		\$540,253.08	07/11/2024	12/31/2025
	5R1		\$0.00	12/02/2025	09/30/2026
	6		\$466,768.00	09/06/2024	12/31/2024
	6R1		\$253,558.71	02/11/2025	09/30/2025
	6R2		\$320,241.67	07/24/2025	No Change
	6R3		\$0.00	09/12/2025	12/31/2025
	6R4		\$0.00	12/11/2025	04/30/2026

01/05/2026

4600004926		GEOSYNTEC CONSULTANTS, INC.				
	1		C-25 RSTA - Pkg 1 - Site Preparation CMS	\$1,060,292.00	07/10/2024	07/31/2025
	1R1			\$12,807.95	11/06/2024	No Change
	1R2			\$460,674.35	01/17/2025	02/20/2026
	1R3			\$9,944.76	03/28/2025	No Change
	1R4			\$53,225.73	05/29/2025	No Change
	1R5			\$512,125.26	12/03/2025	09/30/2026
	2		CEPP-N L-5 Remnant Canal Improvements, CMS	\$4,998,964.00	04/15/2025	04/30/2027
	3		Taylor Creek / Nubbin Slough FPLOS Assessment for Current and Future Conditions	\$697,024.47	04/15/2025	09/30/2026
	4		Blue Shanty Flow-way (USACE)	\$273,473.24	09/29/2025	09/30/2026
	4R1			\$5,016,844.03	10/30/2025	No Change
	4R2			\$6,318.98	11/10/2025	No Change
	4R3			\$1,563,147.09	12/17/2025	No Change
4600004927		HATCH ASSOCS CONSULTANTS, INC.				
	1		S-71 Spillway Structure Replacement Preliminary Design Project	\$2,456,188.82	09/27/2024	06/18/2025
	1R1			\$0.00	06/13/2025	09/24/2025
	1R2			\$6,828,953.61	11/20/2025	04/30/2027
	2		PC Culvert Replacement Construction Project CMS	\$1,245,639.97	09/23/2024	08/13/2026
	3		Biscayne Bay Southeastern Everglades Ecosystem Restoration Preliminary Site Investigation and Design Documentation Report for Basis of Design	\$972,585.25	07/02/2025	04/30/2026
	4		Picayune Strand Restoration Project (PSRP) Southwest Protection Feature Environmental Monitoring For Adaptive Management And Compliance Monitoring Services	\$911,966.00		04/30/2027

Work Order number assigned, pending negotiation