

09/01/2026

PROFESSIONAL ENGINEERING SERVICES FOR OMRR&R / RESTORATION PROJECTS

CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT

WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600004909		J-TECH				
	1		C-43 Test Cells BOMA EDC (prev 46-3984-WO13)	\$660,631.24	06/14/2024	12/31/2024
	1R1			\$232,400.76	01/13/2025	02/28/2025
	1R2			\$0.00	02/25/2025	04/10/2025
	1R3			\$0.00	04/15/2025	05/31/2025
	2		Engineering and Construction Bureau Support (prev 46-3984-WO2)	\$39,812,059.13	06/07/2024	05/13/2026
	2R1			\$0.00	05/27/2026	07/31/2026
	2R2			\$3,581,976.00	07/20/2026	04/30/2027
	3		North of Lake Okeechobee Storage Reservoir (A) Feasibility Study (prev 46-3984-WO14)	\$336,576.80	06/10/2024	12/31/2024
	3R1			\$0.00	12/05/2024	03/31/2025
	4		C43 WBSR WQC Inline Alum Injection System EDC Services	\$551,382.50	06/24/2024	09/30/2025
	4R1			\$0.00	08/27/2025	04/30/2026
	4R2			\$0.00	04/28/2026	07/31/2026
	4R3			\$249,913.54	07/08/2026	04/30/2027
	5		Corkscrew Watershed Initiative (CWI) (prev 46-3984-WO16)	\$2,383,503.49	07/09/2024	03/30/2027
	5R1			\$0.00		12/31/2026
	6		Section 203 C&SF Flood Risk Study Broward Basins	\$956,913.37	08/07/2024	09/30/2026
	6R1			\$10,985,269.46	11/13/2024	No Change
	6R2			\$0.00	07/15/2025	No Change
	6R3			\$0.00	10/08/2025	No Change
	6R4			\$0.00	04/20/2026	No Change
	6R5			\$0.00	05/21/2026	No Change

09/01/2026

			Development And Implementation Of The Reservoir Information Management System (RIMS) For CERP Reservoirs	\$1,234,899.00	11/05/2024	05/13/2026
	7					
	7R1			\$1,228,299.00	08/06/2025	04/30/2027
	7R2			\$742,024.00	02/12/2026	No Change
	8		C43 WQTT Phase II: Test Cells Operation, Monitoring and Maintenance	\$90,991.08	01/08/2025	04/30/2027
	8R1			\$2,139,064.20	07/07/2025	No Change
	9		L8 Flow Equalization Basin G-539 Pump Station Retrofit Project & Structural Evaluation	\$24,852.62	09/25/2024	10/30/2024
	9R1			\$0.00	12/02/2024	01/28/2025
	9R2			\$0.00	01/24/2025	03/29/2025
	10		Berry Groves District Lands Enhancement	\$196,322.80	02/25/2025	09/30/2026
	10R1			\$0.00	02/10/2026	No Change
	11		L-8 FEB G-539 Pump Station Retrofit Project Corrected Final Design	\$466,106.02	04/30/2025	12/31/2025
	11R1			\$0.00	12/02/2025	09/30/2026
	11R2			\$0.00	06/04/2026	No Change
	11R3			\$0.00	08/12/2026	04/30/2027
	12		Engineering and Construction Bureau Support (S. Waldeck, +2 more)	\$252,529.00	03/18/2025	09/30/2025
	12R1			\$2,920,163.18	11/04/2025	04/30/2027
4600004910		BLACK & VEATCH CORP				
	1		Eastern PBC Watersheds FPLOS for Current and Future Sea Level Rise Conditions (Prev 46-3988-WO6)	\$221,507.69	05/14/2024	09/30/2024
	1R1			\$0.00	11/06/2024	12/31/2024
	1R2			\$0.00	01/10/2025	03/31/2025
	2		B134 Air Compressor & Blast Media Recovery Systems Replacement Design (prev 46-3988-WO5)	\$66,286.53	05/30/2024	11/30/2024
	2R1			\$250,995.21	11/06/2024	06/30/2025
	2R2			\$0.00	07/24/2025	12/31/2025
	2R3			\$23,950.99	11/06/2025	02/28/2026
	2R4			\$0.00	07/07/2026	07/15/2026
	2R5			\$0.00	07/30/2026	09/30/2026
	3		S-331 Command and Control Center Automation CMS (Prev 46-3988-WO3)	\$12,417.59	05/31/2024	06/30/2024
	4		C-43 Package 5 Civil Works Construction EDC (prev 46-3988-WO1)	\$7,993,512.00	06/14/2024	09/30/2025
	4R1			\$203,545.00	09/06/2024	No Change
	4R2			\$0.00	08/18/2025	12/31/2025
	4R3			\$0.00	12/18/2025	02/28/2026

09/01/2026

	4R4			\$0.00	02/23/2026	04/30/2026
	4R5			\$2,200,644.00	05/12/2026	07/31/2026
	4R6			\$3,205,517.43	08/20/2026	04/30/2027
	5	C-25 Reservoir and STA Engineering & Construction Bureau Support (prev 46-3988-WO9)		\$663,910.24	07/09/2024	09/30/2025
	5R1			\$241,928.00	02/25/2025	No Change
	5R2			\$1,308,043.47	04/15/2025	No Change
	5R3			\$0.00	09/03/2025	12/31/2025
	5R4			\$249,263.21	11/10/2025	02/28/2026
	5R5			\$0.00	01/29/2026	05/31/2026
	5R6			\$0.00	07/01/2026	09/30/2026
	5R7			\$19,923.28	07/28/2026	No Change
	6	C-23/C-24 South Reservoir & STA Eng & Const Bureau Support		\$480,746.08	10/11/2024	09/30/2025
	6R1			\$554,738.35	10/06/2025	09/30/2026
	7	IRL South C-23 Estuary Discharge Diversion CMS (prev 46-3988-WO8)		\$3,622,795.00	09/29/2024	08/30/2025
	7R1			\$0.00	08/06/2025	12/31/2025
	7R2			\$0.00	12/11/2025	01/31/2026
	7R3			\$246,344.00	02/12/2026	04/30/2026
	7R4			\$0.00	04/28/2026	06/01/2026
	7R5			\$0.00	06/17/2026	07/31/2026
	8	C&SF Flood Resiliency (Section 203) Study for Broward Basins - Tech review		\$886,604.00	03/18/2025	09/30/2026
	8R1			-\$168,118.00	01/26/2026	No Change
	9	Lake Okeechobee Component A Reservoir Design; DDR Development to Corrected Final / Ready to Advertise For Construction		\$8,675,177.70	11/14/2025	09/30/2026
46000004911		Hazen & Sawyer				
	1	Staff Augmentation for Section 216 Central & Southern Florida Flood Risk Mgmt Study (Prev 46-3996-WO21)		\$418,671.00	05/22/2024	05/28/2025
	1R1			\$0.00	05/31/2024	No Change
	1R2			\$0.00	05/07/2025	09/30/2025
	1R3			\$39,191.45	07/10/2025	No Change
	1R4			\$0.00	09/19/2025	03/31/2026
	1R5			\$0.00	03/26/2026	06/30/2026
	1R6			\$0.00	07/01/2026	09/30/2026
	2	BCB Watershed Model Update (Prev 46--3996-WO10)		\$194,273.49	05/17/2024	07/31/2024
	2R1			\$0.00	07/22/2024	10/31/2024
	2R2			\$0.00	10/04/2024	12/31/2024
	2R3			\$0.00	12/17/2024	02/28/2025
	2R4			\$0.00	02/21/2025	03/31/2025

09/01/2026

2R5			\$0.00	03/24/2025	04/30/2025
3	Upper Kissimmee Basin FPLOS assessment for current and future conditions (prev 46-3996-WO13)		\$40,174.13	05/17/2024	09/30/2024
3R1			\$301,430.72	07/24/2024	No change
3R2			\$0.00	09/24/2024	12/31/2024
3R3			\$0.00	12/19/2024	03/31/2025
3R4			\$0.00	03/31/2025	04/30/2025
3R5			\$0.00	04/30/2025	05/31/2025
3R6			\$0.00	05/30/2025	06/30/2025
3R7			\$0.00	05/22/2026	No change
4	SCADA Site Design I-75W3 Collier County Design Services		\$181,748.75	07/24/2024	08/15/2025
4R1			\$0.00	08/11/2025	12/31/2025
4R2			\$0.00	01/07/2026	03/31/2026
5	STA 1W Expansion #1 - Outflow Structures Backup Generator Project EDC		\$255,286.22	08/12/2024	05/01/2026
5R1			\$0.00	04/15/2026	11/01/2026
6	S-8 Pump Station Modification Corrected Final/Ready to Advertise Design (prev 46-3996-WO18)		\$263,129.49	05/29/2024	12/30/2024
6R1			\$14,886.04	07/24/2024	No Change
6R2			\$124,401.28	11/20/2024	No Change
6R3			\$0.00	12/26/2024	02/28/2025
6R4			\$0.00	03/11/2025	03/31/2025
7	LOWRP ASR Treatment System Design for Demo testing - Technical Review Support (prev 46-3996-WO19)		\$375,155.90	06/17/2024	04/30/2027
8	LOWRP ASR Engineering and Construction Bureau Support (prev 46-3996-WO14)		\$1,630,960.00	05/24/2024	04/30/2027
8R1			\$0.00	10/20/2025	No Change
9	S-290 and S-285 SCADA Retrofit and Automation Biding Services and EDC Services (prev 46-3996-WO8)		\$30,929.17	07/09/2024	09/30/2024
10	S-6 Pump Station Refurbishment Phase 1 CMS (prev46-3996-WO9)		\$35,055.00	09/12/2024	11/30/2024
10R1			\$0.00	11/18/2024	03/30/2025
10R2			\$0.00	03/04/2025	05/29/2025
10R3			\$0.00	04/29/2025	04/09/2026
10R4			\$0.00	02/10/2026	No Change
10R5			\$0.00	03/17/2026	08/06/2026
10R6			\$0.00	09/01/2026	10/05/2026
11	CEPP North S-8 Pump Station Modification Phase 1 Crane Refurbishment		\$87,806.15	06/14/2024	05/03/2025
11R1			\$31,998.60	09/18/2024	No Change

09/01/2026

11R2		\$45,797.70	03/31/2025	07/03/2025
11R3		\$44,217.40	07/18/2025	11/30/2025
11R4		\$0.00	12/08/2025	01/31/2026
11R5		\$0.00	01/20/2026	03/31/2026
11R6		\$35,734.80	04/10/2026	05/29/2026
11R7		\$0.00	06/04/2026	08/31/2026
11R8		\$0.00	08/20/2026	09/30/2026
12	Basinger Dairy Legacy Phosphorus Removal - Alternatives Analysis/Final Design Phase (prev 46-3996-WO23)	\$379,064.00	08/07/2024	09/30/2025
12R1		\$5,459,412.00	10/31/2025	03/30/2026
12R2		\$0.00	03/12/2026	07/31/2026
13	G335 Trash Rake Replacement and Waterproofing Construction Project CMS	\$1,321,333.50	07/09/2024	04/30/2027
13R1		-\$672,184.20	06/02/2026	09/21/2026
14	LOWRP ASR Wells Local Scale Ground water Model Technical Review Support (prev 46-3996-WO20)	\$157,940.00	07/31/2024	04/30/2027
15	C-139 Annex Restoration Phase 2 and Agricultural Area Stormwater Rerouting Construction CMS (prev 46-3996-WO7)	\$291,128.00	08/26/2024	12/31/2024
15R1		\$0.00	01/24/2025	12/31/2025
16	Scada Site Replacement Collier, Miami-Dade and Broward Counties (prev 46-3996-WO5)	\$334,704.92	07/26/2024	09/30/2025
16R1		\$0.00	10/07/2025	06/01/2026
16R2		\$0.00	07/27/2026	04/30/2027
17	S-7 Pump Station Refurbishment Design, Broward County Phase 1 & 2	\$852,118.79	09/12/2024	11/30/2025
17R1		\$0.00	01/12/2026	07/31/2026
17R2		\$0.00	07/13/2026	09/30/2026
18	Kissimmee Basin Headwater Revitalization Schedule Assessment - Even Based Modeling	\$487,706.57	11/15/2024	12/31/2025
18R1		\$0.00	02/09/2026	09/30/2026
18R2		\$90,195.00	06/10/2026	11/25/2026
19	CEPP N S-8 PS Modification Phase 2 EDC, Broward County, FL (EOR)	\$3,101,559.57	05/05/2025	04/30/2027
20	LOWRP ASR C-38S Treatment System design for Demonstratin Testing - VE Stud	\$362,124.92	09/18/2025	09/30/2026
21	UKB Mitigation Strategies modeling support	\$47,105.00	03/24/2025	09/30/2025
21R1		\$0.00	12/08/2025	03/31/2026
21R2		\$0.00	06/15/2026	12/31/2026

09/01/2026

	22	C41A Canal Improvements (LOCAR) - Geotechnical Investigations, Engineering and Report	\$521,360.92	10/30/2025	10/30/2026
	23	Technical Services for Operational Document Update & Review	\$288,899.85	05/01/2025	05/31/2026
	23R1		\$288,238.03	03/09/2026	04/30/2027
	23R2		\$144,780.85		No Change
ASSIGNED	24	Basinger Dairy Legacy Phosphorus Removal-Construction and Operation Phase	\$0.00		
	25	C-41A Canal improvements Lake Okeechobee Component A Reservoir - DDR Development	\$3,553,293.54	11/12/2025	04/30/2027
	26	SCADA Site Development for I-75W3 EDC (EOR)	\$108,197.26	08/28/2026	04/30/2027
4600004912		AECOM Technical Svcs, Inc			
	1	FPLOS for Current and Future Sea level Rise conditions for Thirteen (13) Watersheds in St. Lucie and Martin Counties (Prev 46-3992-WO6)	\$1,636,838.00	05/14/2024	09/10/2025
	1R1		\$1,157,586.00	12/17/2024	08/26/2026
	1R2		\$0.00	05/21/2026	No Change
	2	Hydrologic Database Archival (Prev 46-3992-WO1)	\$117,403.83	05/15/2024	09/30/2024
	2R1		\$311,613.88	10/28/2024	09/30/2025
	2R2		\$311,613.88	10/07/2025	09/30/2026
	3	STA 1W Expansion #2 EDC for G-780, 781 & 782 PS (Prev 46-3992-WO5)	\$1,830,147.65	05/06/2024	02/07/2025
	3R1		\$0.00	03/11/2025	05/31/2025
	3R2		\$0.00	06/24/2025	12/31/2025
	4	Office Of District Resiliency Staff Augmentation Support For Resiliency Planning, H&H And Geospatial Analysis	\$1,136,075.44	06/04/2024	09/30/2025
	4R1		\$1,541,000.10	09/23/2025	04/30/2027
	4R2		-\$391,500.13	11/14/2025	No Change
	4R3		-\$2.57	05/13/2026	04/30/2027
	5	STA 1W EXP2 Stormwater Treatment Area EDC (prev 46-3992-WO4)	\$332,519.34	06/05/2024	12/31/2024
	5R1		\$0.00	02/07/2025	09/30/2025
	5R2		\$490,838.16	03/04/2025	No Change
	5R3		\$0.00	10/03/2025	09/30/2026
	6	Staff Augmentation Support for Project Controls	\$330,424.50	07/12/2024	09/30/2025
	6R1		\$248,218.50	10/16/2025	09/30/2026
	7	S-27 & S-29 Pump Station and Control Structure Improvements	\$12,770,870.00	07/29/2024	09/03/2025
	7R1		\$896,795.00	01/14/2025	09/30/2025

09/01/2026

	7R2			\$0.00	07/31/2025	05/31/2026
	7R3			\$138,023.00	01/20/2026	No Change
	7R4			\$0.00	06/11/2026	12/31/2026
	7R5			\$606,668.00		No Change
	8		CEPP North - L-4 Canal Improvements and Distribution Features Intermediate through corrected Final / RTA Design	\$4,601,046.25	02/03/2025	08/30/2026
	8R1			\$1,805,125.16	10/17/2025	12/16/2026
	9		CEPP EAA - S-636 Seepage Pump Station Corrected Final / RTA Design and Solicitation Assistance	\$4,286,124.32	11/13/2025	09/30/2026
Assigned	10		S-636 Pump Station EDC	\$0.00		
4600004913		BROWN & CALDWELL CORP				
	1		SCADA Electronics Engineering Project Manager & GMCR Final Report (prev 46-3986-WO7)	\$213,330.50	06/12/2024	09/30/2025
	1R1			\$111,941.75	09/23/2025	02/28/2026
	2		CEPP New Water EAA STA A-2 Engineering During Construction (prev 46-3986-WO8)	\$3,109,717.27	06/14/2024	08/29/2025
	2R1			\$0.00	06/18/2025	08/31/2026
	2R2			\$0.00	07/15/2026	12/31/2026
	3		CEPP New Water - EAA A-2 Reservoir and STA A-2 Construction Village EDC Services (EOR)	\$886,561.90	06/14/2024	03/31/2025
	3R1			\$0.00	03/20/2025	06/30/2025
	3R2			\$0.00	06/18/2025	08/30/2025
	3R3			\$0.00	08/06/2025	09/30/2025
	4		Engineering & Construction Bureau Support (prev 46-3986-WO9)	\$723,580.00	05/29/2024	07/13/2025
	4R1			\$1,048,340.00	07/22/2025	09/30/2026
	4R2			\$0.00	08/13/2026	04/30/2027
	5		Engineering & Construction Bureau Support	\$1,793,955.00	07/26/2024	04/30/2027
	6		EAA A-2 Reservoir Project Pump Station S-623 CMS	\$13,999,467.71	09/18/2025	04/30/2027
	7		CEPP New Waters EAA G-372S Pump Re-purposing EDC	\$455,756.00	11/06/2024	04/30/2027
	8		Staff Augmentation - Technical Review (Larry Vickers)	\$151,083.75	02/03/2025	10/01/2025
	8R1			\$0.00	08/20/2025	12/31/2026
	9		S-622 Gated Box Culvert Project CMS	\$2,371,006.46	05/12/2025	04/30/2027

09/01/2026

ASSIGNED	10		S-65D Replacement	\$0.00				
	11		LRWRP Flowway 1 Modeling Evaluation	\$222,797.89		04/30/2027		
4600004914		STANTEC CONSULTING SVCS INC.						
	1		S332B Discharge Emergency Repairs: Permit Design Support	\$80,923.38	10/31/2024	07/30/2025		
	1R1			\$19,302.18	03/21/2025	09/30/2025		
	2		Engine Control Panel Upgrade - Installation, Commissioning & Training PS S362	\$399,433.00	05/17/2024	08/31/2025		
	2R1		Revised SOW and addl funds added	\$22,456.00	10/28/2024	No Change		
	3		S-332B and S-332C pump station replacements topographic survey, geotechnical services, seepage modeling, hydraulic modeling, and preliminary design and intermediate, final, and ready-to-advertise (RTA) design (prev 46-3985-WO9)	\$3,397,107.90	05/31/2024	09/30/2025		
	3R1			\$62,624.83	07/24/2024	No Change		
	3R2			\$420,172.89	04/29/2025	06/30/2026		
	3R3			\$492,580.12	10/07/2025	No Change		
	3R4			\$223,534.46	04/13/2026	12/31/2026		
	4		C43 West Basin Storage Reservoir Pkg 4 CMS (prev 46-3985-WO21)	\$773,027.48	05/24/2024	04/30/2025		
	4R1			\$684,982.32	05/28/2025	01/31/2026		
	4R2			\$0.00	01/12/2026	04/30/2026		
	4R3			\$0.00	04/28/2026	07/31/2026		
NOT USED	5		WAS RE-ASSIGNED TO WO10					
	6		LOWRP ASR DO Removal Technology Evaluation (prev 46-3985-WO30)	\$120,611.46	05/31/2024	04/30/2027		
	6R1			\$37,929.56	05/20/2025	09/30/2025		
	7		S-623 Pump Station Corrected Final / Ready To Advertise Design Pkg 1 (prev 46-3985-WO29)	\$1,357,225.23	05/31/2024	11/08/2024		
	7R1			\$0.00	10/18/2024	01/31/2025		
	7R2			\$0.00	01/15/2025	04/30/2025		
	7R3			\$0.00	03/18/2025	07/31/2025		
	7R4			\$0.00	04/30/2025	10/24/2025		
	8		S-2, S-3, S-4, S-7 and S-8 Monitoring Panel Replacement EDC (prev 46-3985-WO17)	\$774,124.87	07/11/2024	12/31/2025		
	8R1			\$52,569.11	11/18/2024	No Change		
	8R2			\$0.00	07/22/2025	12/31/2026		
	8R3			\$0.00	03/05/2026	No Change		

09/01/2026

9	9R1	LOWRP ASR Wells Local Scale Groundwater Modeling C-38N and C-38S (prev 46-3985-WO19)	\$193,849.29	05/14/2024	04/30/2027
			\$4,856.96	05/30/2025	No Change
10	10R1 10R2 10R3 10R4 10R5 10R6	LOWRP ASR Wells Phase 1 Site Evaluation, Constructability Memo and Construction Sequencing Plan for C-40 and C-1 Site	\$131,688.74	07/09/2024	09/30/2024
			\$0.00	10/18/2024	12/31/2024
			\$0.00	12/09/2024	04/30/2025
			\$0.00	04/25/2025	09/30/2025
			\$131,846.20	06/10/2025	12/31/2025
			\$0.00	01/05/2025	06/30/2026
			\$0.00	07/07/2026	12/31/2026
11	11R1 11R2 11R3	LOWRP ASR Borehole Fracture Interpretation and Analysis Investigation (prev 46-3985-WO31)	\$523,390.84	07/24/2024	12/31/2024
			\$0.00	03/03/2025	08/31/2025
			\$0.00	09/12/2025	12/31/2025
			\$0.00	01/23/2026	07/31/2026
12	12R1 12R2 12R3 12R4 12R5 12R6	C-38N & C-38S Test ASR Well System Hydrogeological and Construction Oversight and Material Testing (prev 46-3985-WO11)	\$344,220.00	07/26/2024	05/30/2025
			\$133,492.23	07/10/2025	09/30/2025
			\$0.00	10/01/2025	11/30/2025
			\$0.00	12/01/2025	02/27/2026
			\$0.00	02/26/2026	04/30/2026
			\$0.00	04/29/2026	06/30/2026
			\$0.00	07/07/2026	08/31/2026
13	13R1	C-59 Geotechnical Investigation Specialized Hydrogeological Services (prev 46-4914-WO13)	\$117,488.56	08/05/2024	12/31/2024
			\$0.00	12/06/2024	04/30/2025
14		Generator and Automatic Transfer Switch Installation Design and Construction Management Coordination PS S-25BP & S-26P	\$250,730.00	08/05/2024	08/05/2025
15	15R1 15R2 15R3 15R4 15R5	C-38S Treatment System Design for Demonstration Testing (prev 46-3985-WO25)	\$1,334,430.07	08/26/2024	12/31/2025
			\$125,769.90	03/12/2025	No Change
			\$237,373.41	06/30/2025	No Change
			\$0.00	11/04/2025	02/28/2026
			-\$21,424.30	03/11/2026	08/31/2026
			-\$49,685.38	06/16/2026	No Change
16	16R1 16R2 16R3	LOWRP ASR Program Support 9prev 46-3985-WO20)	\$903,813.24	08/28/2024	08/31/2025
			\$0.00	09/04/2025	12/31/2025
			\$205,928.64	09/18/2025	08/31/2026
			\$115,442.76	06/02/2026	02/26/2027

09/01/2026

	17	L-63N Test ASR Well System Hydrogeological Project Construction Inspection and Material Testing Services (prev 46-3985-WO24)	\$2,220,370.46	09/18/2024	09/01/2024
	17R1		\$0.00	09/05/2025	09/30/2025
	17R2		\$202,838.77	09/24/2025	11/30/2025
	17R3		\$0.00	12/01/2025	02/01/2726
	17R4		\$0.00	03/31/2026	06/30/2026
	17R5		\$0.00	07/10/2026	08/31/2026
	18	FAKA Union Command & Control Center, SCADA, and PLC Control Panel Upgrades, Installation, Commissioning & Training PS S-487	\$1,578,059.00	11/25/2024	09/30/2025
	18R1		\$29,242.00	06/27/2025	No Change
	18R2		\$0.00	11/24/2025	04/30/2026
	18R3		\$0.00	04/21/2026	05/31/2026
	18R4		\$0.00	05/27/2026	06/30/2026
	18R5		\$0.00	06/25/2026	07/31/2026
	18R6		\$0.00	07/29/2026	08/31/2026
	19	C38S ASR Test Wells 3 and 4 Hydrogeological and Construction Oversight and Material Testing Services	\$3,465,928.04	02/26/2025	04/30/2027
	20		\$367,178.92	09/26/2025	06/30/2026
	20R1	LOWRP ASR C-38S Treatment System Investigations and Evaluations	\$0.00	05/18/2026	07/30/2026
	20R2		\$0.00	07/29/2026	08/31/2026
	21	S-332B Pump Station Replacement, L-31N East ROW Clearing EDC (EOR)	\$49,419.86	07/18/2025	06/30/2026
	22	S-332B Pump Station Replacement EDC (EOR)	\$2,608,796.74	10/17/2025	04/30/2027
	23	EAA A-2 S-623 Pump Station Engineering During Construction Services (EOR)	\$3,124,488.27	11/17/2025	04/30/2027
	24	LOWRP ASR C-38S Treatment System Design for Demonstration Testing – Intermediate Through Corrected Final / Ready to Advertise Design	\$13,607,062.09	03/24/2026	04/30/2027
	25	Lake Okeechobee Aquifer Storage and Recovery (ASR) - L-63N ASR Test Wells 3 and 4 Design Permitting	\$198,362.13	07/14/2026	04/30/2027
	26	Update of Programmatic Quality Assurance (PQAP) for the Aquifer Storage and Recovery Well (ASR) Program	\$45,690.13	05/12/2026	07/24/2026
	26R1		\$0.00	07/22/2026	10/31/2026
4600004915		HDR ENGINEERING INC.			
	1	STA1W Expansion #2 Pump Station Construction CMS (prev 46-3987-WO2)	\$1,124,826.94	05/29/2024	12/31/2024
	1R1		\$409,858.01	12/11/2024	02/28/2025
	1R2		\$0.00	02/07/2025	04/30/2025
	1R3		\$0.00	04/23/2025	06/27/2025

09/01/2026

1R4			\$0.00	06/18/2025	08/29/2025
2	S-193 Navigation Lock Gate Replacement Corrected Final / Ready to Advertise Design (prev 46-3987-WO3)		\$1,792,571.00	07/09/2024	06/30/2025
2R1			\$340,720.00	12/10/2024	09/30/2025
2R2			\$46,680.00	07/16/2025	11/30/2025
2R3			\$0.00	11/03/2025	02/28/2026
2R4			\$0.00	02/13/2026	04/30/2026
2R5			\$0.00	04/28/2026	06/30/2026
2R6			\$0.00	06/24/2026	08/31/2026
3	C-23/24 South Reservoir Project - Pkg 1 EDC Services		\$1,775,011.45	07/01/2024	09/30/2025
3R1			\$726,714.68	10/23/2025	06/26/2026
3R2			\$0.00	01/16/2026	09/30/2026
3R3			\$0.00		12/31/2026
4	C-44 Recreation Features Corrected Final/Ready To Advertise Design		\$69,039.00	07/29/2024	08/02/2024
4R1			\$0.00	08/20/2024	10/03/2024
4R2			\$0.00	11/08/2024	12/31/2024
5	C-23/24 South Reservoir Corrected Final / Ready to Advertise Design (prev 46-3987-WO6)		\$9,804,889.89	08/05/2024	08/15/2025
5R1			\$2,331,868.35	09/18/2025	11/13/2025
5R2			\$0.00	09/19/2025	05/31/2026
5R3			\$0.00	03/25/2026	09/30/2026
5R4			\$517,847.53	06/17/2026	No Change
6	STA 1W Expansion #1 - Outflow Structures Backup Generator Project CMS		\$334,753.12	08/30/2024	05/01/2026
6R1			\$50,080.52	12/08/2025	11/01/2026
6R2			\$0.00	06/23/2026	NO CHANGE
6R3			\$0.00	08/28/2026	NO CHANGE
7	S-28 Forward Pump Station and Structure Replacement		\$5,558,581.00	09/10/2024	12/31/2025
7R1			\$228,139.08	03/17/2025	NO CHANGE
7R2			\$396,273.97	12/08/2025	05/31/2026
7R3			\$0.00	06/22/2026	12/31/2026
8	Section 203 C&SF Cloud Risk Study Broward Basins		\$299,914.00	11/14/2024	06/28/2025
8R1			\$49,908.00	07/07/2025	05/31/2026
9	C-44 Recreation Features EDC (EOR)		\$205,630.99	01/24/2025	04/30/2026
9R1			\$0.00	03/31/2026	08/31/2026
9R2			\$0.00	08/17/2026	09/30/2026
10	G-781 Pump Station Seepage Bay Culvert Addition		\$72,408.45	04/02/2026	04/30/2027

09/01/2026

ASSIGNED	11		Bond Farm HEI Construction Project	\$0.00		
4600004916		PARSON ENVIRONMENT & INFRASTRUCTURE				
	1		Biscayne Bay Coastal Wetlands Cutler Flow Way Phase 1 Pump Station S-701 CMS (Prev 46-3989-WO12)	\$1,203,307.30	06/06/2024	07/08/2025
	1R1			-\$45,167.33	09/10/2024	No Change
	1R2			\$139,687.50	07/24/2025	No Change
	1R3			\$0.00	01/12/2026	02/28/2026
	1R4			\$0.00	02/23/2026	04/26/2026
	1R5			\$0.00	04/28/2026	06/30/2026
	2		Northshore PS Staff Facilities Corrected Final / Ready to Advertise Design	\$1,962,590.54	10/30/2024	08/06/2026
	2R1			\$20,927.80	01/03/2025	No Change
	2R2			\$66,114.24	06/03/2025	No Change
	2R3			\$40,528.16	06/10/2026	No Change
	2R4			\$0.00	08/13/2026	11/04/2026
	3		S9/S9A Trash Rake and Pump Station Refurbishment	\$466,373.03	06/27/2024	07/31/2026
	3R1			\$166,904.60	02/07/2025	No Change
	3R2			\$64,508.88	05/05/2026	09/30/2026
	3R3			\$0.00	08/28/2026	01/31/2027
	4		Biscayne Bay Coastal Wetland Cutler Flow Way Phase 2 Conveyance CMS	\$1,656,099.47	07/31/2024	09/06/2025
	4R1			-\$8,006.90	09/04/2024	No Change
	4R2			\$0.00	08/20/2025	01/31/2026
	4R3			\$11,987.40	03/05/2026	03/31/2026
	4R4			\$0.00	03/31/2026	04/30/2026
	4R5			\$0.00	05/04/2026	06/30/2026
	5		G335 Trash Rake Replacement and Waterproofing Project EDC	\$543,884.39	06/14/2024	04/30/2027
	5R1			-\$224,285.48		09/21/2026
	6		CEPP North S-621 & S-622 Gated Spillways & L-5 Remnant and Canal Improvements (prev 46-3989-WO10)	\$908,244.19	06/24/2024	02/01/2025
	7		Operations, Engineering and Construction Bureau Support (G. Jean-Baptiste) (prev 46-3989-WO1)	\$582,438.98	06/17/2024	09/30/2025
	7R1			\$362,871.34	10/09/2026	09/30/2026
	8		CEPP North-Miami Canal Backfill & Vegetated Hammocks Design Documentation Report	\$779,920.67	10/31/2024	03/31/2026
	8R1			\$133,582.46	04/03/2025	06/25/2026
	8R2			\$1,266,089.15	11/04/2025	04/30/2027

09/01/2026

	9		CEPP-N L-5 Remnant Canal Improvements, Solicitation Assistance * Conformed Plans and Spec EDC	\$1,068,971.25	04/04/2025	04/30/2027
	9R1			\$904,681.05	05/05/2025	No Change
	10			\$359,642.29	11/12/2024	10/31/2025
	11			\$715,597.71	01/13/2024	03/01/2027
	12		CEPP-N S-8 PS Modification Phase 2, Broward County	\$2,330,745.77	03/20/2025	04/30/2027
ASSIGNED	13		Brady Ranch FEB Preliminary Design	\$0.00		
4600004917		WGI INC.				
	1		S-169 Relocation / S-169W MS Trash Rake Structure (Manatee Berrier) Project CMS	\$589,482.67	11/04/2024	03/30/2026
	1R1			\$65,425.02	04/23/2025	No Change
	1R2			\$13,519.61	05/20/2025	No Change
	1R3			\$79,707.22	03/11/2026	05/23/2026
	1R4			\$0.00	06/01/2026	07/31/2026
	1R5			\$0.00	07/29/2026	10/31/2026
	1R6			\$28,419.49	08/20/2026	No Change
	2		B226 Expansion Ft. Lauderdale FS	\$817,936.92	12/06/2024	05/21/2026
	2R1			\$86,443.86	09/25/2025	No Change
	2R2			\$0.00	05/04/2026	06/30/2026
	3		Engineering and Construction Bureau Support	\$343,450.93	11/15/2024	02/20/2026
	3R1			\$0.00	03/17/2026	03/31/2026
	4		S-335W Structure Corrected Final / Ready To Advertise Design	\$575,474.63	12/19/2024	09/30/2026
	4R1			\$35,957.49	07/18/2025	09/30/2025
ASSIGNED	5		G409 project	\$0.00		
ASSIGNED	6		Support BODR for Upper Kissimmee Resiliency Basin Projects	\$0.00		
	7		S-355W Spillway Structure Engineering During Construction (EOR)	\$2,360,569.38	07/10/2025	04/30/2027
	7R1			\$416,141.29	09/26/2025	No Change
	7R2			\$0.00	03/18/2026	No Change
	8		Engineering and Construction Bureau Support	\$597,800.00	07/28/2025	04/30/2027
ASSIGNED	9		Blue Shanty Flowway CMS	\$0.00		

09/01/2026

4600004918		NORTHSTAR CONTRACTING GRP INC.				
	1		G-6A Pump Station Project CMS Services	\$8,378,794.74	09/23/2024	04/30/2027
	2		BCB Engineering Support (prev 46-3997-WO9)	\$989,300.00	05/29/2024	07/15/2025
	2R1			\$971,014.00	08/22/2025	10/31/2026
	3		Operations, Engineering and Construction Bureau Support (46-3997-WO8)	\$5,747,851.84	06/10/2024	04/30/2027
	3R1			\$2,700,139.16	03/20/2025	No Change
	4		BBCW Cutler Flow Way Phase 1 PS S-701 Construction Project EDC Services (Prev 46-3997-WO5)	\$1,664,314.00	06/28/2024	11/05/2025
	4R1			\$0.00	10/10/2025	01/31/2026
	4R2			\$0.00	02/24/2026	03/31/2026
	4R3			-\$406,404.78	03/20/2026	05/31/2026
	4R4			\$0.00	05/28/2026	07/31/2026
	4R5			\$0.00	07/23/2026	09/30/2026
	5		Miami Canal Conveyance Improvements Corrected Final / Ready to Advertise Design (prev 46-3997-WO6)	\$731,490.55	06/25/2024	11/14/2024
	5R1			\$260,493.00	12/17/2024	02/14/2025
	5R2			\$0.00	02/13/2025	05/30/2025
	5R3			\$0.00	05/29/2025	02/27/2026
	5R4			\$489,107.00	08/25/2025	No Change
	5R5			\$0.00	03/04/2026	04/30/2027
	6		North New River Canal Conveyance Improvements EDC (prev 46-3997-WO10)	\$2,721,380.00	07/09/2024	03/23/2026
	6R1			\$40,604.00	08/21/2024	No Change
	6R2			\$0.00	03/19/2026	08/31/2026
	7		BBCW Cutler Flow Way Phase 2 Conveyance System EDC Services	\$1,617,028.04	07/11/2024	09/06/2025
	7R1			\$0.00	08/20/2025	01/31/2026
	7R2			\$0.00	03/18/2026	04/30/2026
	7R3			\$0.00	05/12/2026	07/31/2026
	7R4			\$0.00	07/23/2026	09/30/2026
	8		Okeechobee Field Station Grassy Island Communication Tower, Okeechobee Field Station Relocation Early Works Packages (prev 46-3997-WO11)	\$1,817,283.00	09/29/2024	12/31/2025
	8R1			\$2,500,000.00	01/08/2026	04/30/2027
	9		Miami Canal Conveyance Improvement Phase 1 EDC	\$5,685,757.94	09/10/2025	04/30/2027
ASSIGNED	10		WERP North Feeder STA	\$0.00		
ASSIGNED	11		Miami Canal Conveyance Improvement Phase 2	\$0.00		

09/01/2026

4600004919		CAROLLO ENGINEERS, INC.				
	1		STA-1E Central Flow-way Cells 3 and 4N CMS	\$1,552,866.88	06/18/2024	05/23/2026
	1R1			\$136,640.00	09/18/2024	No Change
	1R2			\$29,250.00	02/21/2025	No Change
	1R3			\$9,670.00	06/03/2025	No Change
	1R4			\$0.00	05/20/2026	09/30/2026
	2		Lake Hicpochee Hydrologic Enhancement - Phase 2 Expansion Project CMS	\$5,240,590.00	03/13/2025	05/23/2026
	3		STA-2 Cell 1 Spreader Canal Maintenance Dredging	\$81,721.22	12/16/2024	05/23/2026
	4		2025 Sea Level Rise and Flood Resiliency Plan Update	\$284,413.50	12/16/2024	08/15/2025
	4R1			\$0.00	10/08/2025	09/30/2025
	5		Basis of Design Report for Priority Resiliency Projects	\$139,531.00	01/15/2025	04/30/2025
4600004920	5R1	ERDMAN ANTHONY OF FLORIDA, INC.		\$55,123.00	04/17/2025	No Change
	5R2			\$0.00	04/07/2026	09/30/2026
	1		Clewiston Field Station Construction Project CMS	\$2,996,901.45	06/18/2024	08/15/2026
	1R1			\$0.00	07/01/2026	04/30/2027
	2		S-169 Demolition / S-169W-MS With Trash Rake (Manatee Structure) Project	\$539,181.35	11/04/2024	03/30/2026
	2R1			\$0.00	03/03/2026	09/30/2026
	2R2			\$0.00	03/05/2026	No Change
	2R3			\$0.00	09/01/2026	11/30/2026
	3		Engineering & Construction Bureau Support - M. Hiscock (Prev 46-4082-WO3)	\$47,966.90	11/19/2024	12/31/2024
	3R1			\$0.00	12/19/2024	02/28/2025
	3R2			\$748,855.53	01/28/2025	04/30/2027
	4		CEPP-N S-620 CMS (prev 46-4082-WO7)	\$213,739.75	12/02/2024	09/01/2025
	4R1			\$0.00	09/05/2025	12/31/2025
	4R2			\$0.00	12/10/2025	03/31/2026
	4R3			\$0.00	03/31/2026	04/30/2026
	5		L-28 Power Conduit EDC (EOR) (prev 46-4082-WO8)	\$36,008.98	12/17/2024	03/31/2025
	6		CERP WERP L-28 South Culverts (prev46-4082-WO6)	\$1,301,777.74	01/29/2024	04/30/2027
	7		CERP WERP Crossing Corrected Final / Ready To Advertise Design (EOR) (Prev 46-4082-WO11)	\$5,717,108.96	12/17/2024	04/30/2027
	7R1			\$478,774.90	07/08/2025	No Change
	7R2			\$92,356.75	11/14/2025	No Change

09/01/2026

	7R3			\$78,991.68	12/18/2025	No Change
ASSIGNED	8		Lakeside Ranch South STA Structures Replacement Final Design	\$0.00		
4600004921		CDM SMITH INC.				
	1		STA 5/6 Connection to Lake Okeechobee - Phase 1 (prev 46-3991-WO7)	\$1,786,891.63	06/14/2024	04/30/2027
	2	CANCELLED NOT EXECUTED	District Common Interest Doctrine / Attorney Work Product	\$0.00		09/30/2024
	3		Brady Ranch & Grassy Island Flow Equalization Basin (FEB) Conceptual Design (prev 46-3991-WO8)	\$1,133,155.66	08/30/2024	09/30/2025
	3R1			\$0.00	09/24/2025	09/30/2026
	4		Miami Canal Conveyance Improvements Phase 1 North CMS	\$7,230,206.08	07/24/2025	04/30/2027
	5		STA-1W Structure Refurbishments Construction Project CMS	\$4,693,757.01	09/12/2024	04/30/2027
	5R1			\$26,220.92	03/31/2025	No Change
	5R2			-\$781,129.60	06/17/2025	No Change
	5R3			-\$1,383,221.72	01/27/2026	02/28/2027
	6		WCA 2A SCADA Site Replacement Broward and PBC EDC	\$52,938.00	11/06/2024	09/30/2025
	7	NOT ASSIGNED				
	8		Design-Build for Operations Facility Project, PBC CMS	\$1,580,667.88	01/03/2025	03/01/2026
	8R1			\$230,000.00	03/09/2026	05/31/2026
	8R2			\$0.00	06/25/2026	09/01/2026
4600004922		WSP USA INC.				
	1		Staff Augmentation Support for Coordination, Plan and Grant Mgmt - Resiliency (Prev 46-4000-WO3)	\$1,396,586.19	06/04/2024	09/30/2025
	1R1			\$742,144.00	09/23/2025	04/21/2027
	2		ASR Design Oversight Support Services (Prev 46-4000-WO6)	\$65,659.92	05/20/2024	04/30/2027
	3		Engineering and Construction Bureau Support (Prev 46-4000-WO2)	\$623,710.71	04/22/2024	08/31/2025
	3R1			\$460,310.00	08/07/2025	09/30/2026
	4		Loxahatchee River Watershed Restoration Project (LOWRP) Flow-Way 3	\$3,855,474.00	06/10/2024	06/04/2025
	4R1			\$0.00	07/08/2025	09/30/2025
	4R2			\$0.00	10/02/2025	04/21/2027
	5		C-23/24 S. Reservoir Project - Package 1 St. Lucie County, FL Construction Management Services	\$2,815,764.83	07/17/2024	10/31/2025
	5R1			\$1,240,928.80	10/08/2025	06/30/2026

09/01/2026

	5R2			\$0.00	01/16/2026	09/30/2026
	5R3			-\$23,200.00	06/10/2026	No Change
	5R4			\$0.00	07/20/2026	12/31/2026
	6		BCB Communication Tower CMS	\$599,736.31	10/22/2024	08/21/2026
	6R1			\$78,744.00	10/30/2024	No Change
	7		NOT ASSIGNED	\$0.00		
	8		PROTECT Grant Support Services	\$10,000.00	10/23/2024	10/31/2025
	9		S-355W Spillway Construction Project CMS	\$3,622,474.57	06/13/2025	04/21/2027
	10		Streamgauging Assistance (prev 46-4086-WO3)	\$40,135.56	06/01/2025	04/21/2027
	10R1			\$30,000.00	10/29/2025	No Change
ASSIGNED	11		LOWRP ASR C-44 Conceptual Phase 1	\$0.00		
4600004923		ARCADIS US, INC.				
	1		Corbett Levee Phase 2 Construction Project CMS	\$730,194.44	05/31/2024	03/31/2026
	1R1			\$141,949.60	11/05/2025	05/30/2026
	1R2			\$0.00	03/05/2026	No Change
	1R3			\$50,944.01	03/24/2026	No Change
	1R4			\$0.00	05/19/2026	06/30/2026
	2		C-18W Impoundment (Flow-Way 2) Preliminary Design (prev 46-3993-WO8)	\$4,307,415.07	07/31/2024	05/01/2025
	2R1			\$1,350,492.72	09/11/2024	10/30/2025
	2R2			\$157,364.40	12/18/2024	No Change
	2R3			\$560,526.01	10/09/2025	10/30/2026
	2R4			\$0.00	08/27/2026	04/30/2027
	3		North New River Canal Conveyance Improvement Project CMS (prev46-3993-WO10)	\$3,916,513.43	06/05/2024	01/31/2026
	3R1			\$0.00	09/24/2025	06/30/2026
	4		S-620 Gated Culvert & L-6 Improvements EDC (prev 46-3993-WO9)	\$361,222.41	07/24/2024	03/31/2025
	4R1			\$0.00	05/13/2025	09/30/2025
	4R2			\$0.00	09/10/2025	12/31/2025
	4R3			\$25,537.62	03/09/2026	03/31/2026
	4R4			\$0.00	04/17/2026	04/30/2026
	5		S-2, S-3, S-4, S-7 & S-8 Monitoring Panels Replacement Project (prev 46-3993-WO6)	\$540,253.08	07/11/2024	12/31/2025
	5R1			\$0.00	12/02/2025	09/30/2026
	5R2			\$0.00	03/05/2026	No Change

09/01/2026

	5R3			\$0.00	09/01/2026	11/30/2026
	6		C-139 Flow Equalization Basin Project EDC Services (prev 46-3993-WO4)	\$466,768.00	09/06/2024	12/31/2024
	6R1			\$253,558.71	02/11/2025	09/30/2025
	6R2			\$320,241.67	07/24/2025	No Change
	6R3			\$0.00	09/12/2025	12/31/2025
	6R4			\$0.00	12/11/2025	04/30/2026
	6R5			\$0.00	04/28/2026	06/30/2026
ASSIGNED	7		Bond Farm HEI Contruction Project CMS	\$0.00		
4600004926		GEOSYNTEC CONSULTANTS, INC.				
	1		C-25 RSTA - Pkg 1 - Site Preparation CMS	\$1,060,292.00	07/10/2024	07/31/2025
	1R1			\$12,807.95	11/06/2024	No Change
	1R2			\$460,674.35	01/17/2025	02/20/2026
	1R3			\$9,944.76	03/28/2025	No Change
	1R4			\$53,225.73	05/29/2025	No Change
	1R5			\$512,125.26	12/03/2025	09/30/2026
	1R6			\$41,229.68	01/22/2026	No Change
	1R7			\$60,361.34	08/07/2026	No Change
	1R8			\$0.00	09/01/2026	No Change
	2		CEPP-N L-5 Remnant Canal Improvements, CMS	\$4,998,964.00	04/15/2025	04/30/2027
	3		Taylor Creek / Nubbin Slough FPLOS Assessment for Current and Future Conditions	\$697,024.47	04/15/2025	09/30/2026
	3R1			-\$48,429.52	06/23/2026	No Change
	4		Blue Shanty Flow-way (USACE)	\$273,473.24	09/29/2025	09/30/2026
	4R1			\$5,016,844.03	10/30/2025	No Change
	4R2			\$6,318.98	11/10/2025	No Change
	4R3			\$1,563,147.09	12/17/2025	No Change
	4R4			\$345,691.65	08/26/2026	12/31/2026
4600004927		HATCH ASSOCS CONSULTANTS, INC.				
	1		S-71 Spillway Structure Replacement Preliminary Design Project	\$2,456,188.82	09/27/2024	06/18/2025
	1R1			\$0.00	06/13/2025	09/24/2025
	1R2			\$6,828,953.61	11/20/2025	04/30/2027
	1R3			\$31,236.68	01/29/2026	No Change
	2		PC Culvert Replacement Construction Project CMS	\$1,245,639.97	09/23/2024	08/13/2026

09/01/2026

	3		Biscayne Bay Southeastern Everglades Ecosystem Restoration Preliminary Site Investigation and Design Documentation Report for Basis of Design	\$972,585.25	07/02/2025	04/30/2026
	3R1			\$0.00	03/31/2026	06/30/2026
	3R2			\$0.00	05/19/2026	09/30/2026
	4		Picayune Strand Restoration Project (PSRP) Southwest Protection Feature Environmental Monitoring For Adaptive Management And Compliance Monitoring Services	\$911,966.00	01/14/2026	04/30/2027
ASSIGNED	5		332 Bravo CMS	\$0.00		

Work Order number assigned, pending negotiation