

11/03/2023

**ECOLOGICAL AND ENVIRONMENTAL SCIENTIFIC AND TECHNICAL SUPPORT
CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION**

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of contractors. To the extent practical and depending on the nature of the project and discipline involved, work orders will be issued to a specific contractor based on District project managers' evaluation of the expertise, capabilities, capacity, and logistical considerations for the specific studies, projects, or tasks. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active contract.
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency.

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600004012		DB Environmental Laboratories, Inc.				
	1		P Flux Project Vegetation Harvest	\$11,736.00	10/23/2019	11/01/2019
	2		Analytical Services Laboratory and Quality Assurance Support For Executive Order 19-12	\$320,199.00	12/11/2019	09/30/2020
	2R1			\$671,242.00		09/30/2021
	2R2			\$963,900.00		07/12/2022
	2R3			\$1,288,138.00		06/30/2023
	2R4			\$1,640,650.00		06/30/2024
	2R5			\$1,657,786.20		06/30/2024
	3		STA 3/4 Water Quality Monitoring Equipment Removal	\$9,680.00	03/16/2020	07/16/2020
	3R1			\$0.00		09/30/2020
	4		CANCELLED			
	5		Integration of DB Environmental Microbiological Studies in Wetlands and Stormwater Treatment Areas in South Florida	\$74,547.00	08/13/2020	06/30/2021
	6		C-43 Water Quality Alternative Treatment Technology (WQATT) - Pilot Study	\$53,394.75	09/14/2020	11/30/2020
	6R1			\$219,017.25		11/30/2021
	6R2			\$217,691.25		No Change
	7		Field and Laboratory Assistance - Bioavailability of Dissolved Organic Nutrients in STA-2 Flow-way 3	\$79,792.00	10/08/2020	12/31/2021
	8		SAV Resilience, Soil Management and L-8 FEB Operational Guidance Studies	\$350,972.23	11/05/2020	09/30/2021
	8R1			\$541,339.38		07/12/2022
	8R2			\$530,224.58		10/31/2022

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
	9		Phosphorus Dynamics in the Stormwater Treatment Areas	\$697,980.10	11/23/2020	09/29/2023
	9R1			\$416,977.45		07/12/2022
	9R2			\$433,907.45		07/12/2022
	9R3			\$714,910.10		09/29/2023
	9R4			\$723,183.10		07/11/2024
	WO10		Access Feasibility and Benefits of Consolidating Accrued Marl in the Everglades Stormwater Treatment Areas (STAs)	\$112,933.00	05/31/2021	07/12/2022
	WO10R1			\$238,787.75		06/01/2023
	WO10R2			\$244,946.75		06/01/2023
	WO10R3			\$253,466.75		12/30/2023
	WO11		A2STADS Monitoring	\$15,966.90	05/17/2021	07/14/2022
	WO11R1			\$94,429.76		09/30/2023
	WO12		Evaluation of Lakeside Ranch Stormwater Treatment Area Dry-Out Effect	\$1,980.00	09/21/2021	02/28/2022
	WO13		Ten Mile Creek Reservoir Follow-On Assessment	\$61,221.50	03/15/2022	09/30/2022
	WO14		Soil Nitrogen and Phosphorus Flux After Dry-out in the Lakeside Ranch Stormwater Treatment Area	\$181,906.29	05/18/2022	07/31/2023
	WO14R1			\$200,649.19		12/31/2023
	WO14R2			\$219,224.89		03/31/2024
	WO15		Water Quality Monitoring Services for the Four Corner Rapid Infiltration Project, Lee County, Florida	\$158,808.07	08/16/2023	07/14/2024
4600004013		ECOLOGY & ENVIRONMENT, INC.				
4600004323		WSP USA INC				
	1		Technical Support for Evaluation of Flows on Cattail Sustainability in the Everglades STAs	\$303,928.00	09/04/2019	09/28/2020
	1R1			\$0.00		12/28/2020
	1R2			\$0.00		03/31/2021
	1R3			\$0.00		06/30/2021
	2		Laboratory and Quality Assurance and Quality Control Support for the Restoration Strategies Science Plan Studies	\$478,080.00	10/15/2019	09/30/2020
	3		Contracted Services for Biological/Ecological Evaluations of the Boma Property	\$827,966.18	01/23/2020	04/30/2020
	4		Laboratory and Quality Assurance and Quality Control Support for the Restoration Strategies Science Plan Studies	\$432,000.00	10/01/2020	09/30/2021

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
	4R1			\$792,000.00		07/19/2022
	4R2			\$1,296,000.00		09/30/2023
	4R3			\$1,604,000.00		07/18/2024
	5		Analytical Services Laboratory Support for Blue Green Algae Response	\$79,407.00	08/01/2021	01/31/2022
	6		Effect of Vertical Advective Transport (Positive Seepage) on Total Phosphorous Concentrations in the Stormwater Treatment Areas	\$211,477.00	02/17/2022	07/19/2022
	6R1			\$220,771.00		10/19/2022
	7		Endangered Species Compliance Strategy Project	\$153,200.00	12/16/2022	06/17/2024
	7R1			\$204,900.00		No Change
	7R2			\$204,900.00		No Change
	8		2023 SFER Appendix for the Effect of Vertical Advective Transport (Positive Seepage) on Total Phosphorous Concentrations in the STAs Study (Advection Study)	\$14,747.00	03/17/2023	08/31/2023
4600004014	1	ENVIRONMENTAL SCIENCE ASSOCIATES CORP	Biological/Ecological Evaluations of the Lake Hicpochee Hydrologic Enhancement Project (LHHEP) - Expansion	\$43,196.00	12/19/2019	03/20/2020
	2		Water Quality Sampling and Quality Assurance Support for Executive Order 19-12	\$576,428.00	12/02/2019	09/30/2020
	2R1			\$555,390.00		No Change
	2R2			\$1,198,969.00		09/30/2021
	2R3			\$1,215,308.00		No Change
	2R4			\$1,771,821.00		07/12/2022
	2R5			\$2,365,948.00		6/30/2023
	2R6			\$3,009,539.00		06/30/2024
	3		Contracted Services for Biological/Ecological Evaluations of the LOWRP L-6N Projects - Gopher Tortoise Survey Efforts	\$20,885.30	05/19/2020	12/11/2020
	3R1			\$80,072.00		No Change
	4		Quality Assurance Field Sampling Audits	\$119,583.42	08/31/2020	08/31/2021
	4R1					12/31/2021
	4R2			\$92,528.23		02/08/2022
	5		Data Integration and Analysis: Development of Simulation Models for Everglades Stormwater Treatment Areas (STAs)	\$96,045.00	10/22/2020	06/30/2021
	5R1			\$370,972.00		02/28/2022
	5R2					04/29/2022

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
	5R3					06/30/2022
	5R4			\$469,286.00		07/31/2023
	6		Contracted Services for Biological/Ecological Evaluations of the C-43 West Storage Reservoir Project - As-Needed Gopher Tortoise Efforts	\$89,091.75	12/29/2020	07/14/2022
	7		Ten Mile Creek Reservoir Drone/Thermal Camera Assessment	\$9,929.00	02/12/2021	08/02/2021
	7R1			\$0.00		06/12/2022
	8		Permit Acquisition and Compliance Section Support	\$237,410.00	07/13/2021	07/14/2022
	8R1			\$474,820.00		07/14/2024
	9		Restoration Strategies Data Integration: Fire Project	\$26,647.00	03/01/2022	07/14/2022
	9R1					11/15/2022
	WO11		Restoration Strategies Data Integration: Fire Project Phase II	\$81,705.00	03/24/2023	10/31/2023
	WO12		A Framework to Quantify Water Status of Lake Worth Lagoon	\$47,000.00	09/14/2023	07/12/2024
4600004015		SOUTH FLORIDA ENGINEERING AND CONSULTING				
	1		C-51 Canal Sediment Assessment	\$76,814.20	10/10/2019	09/30/2019
	1R1				10/02/2020	03/31/2021
	2		Contracted Services for Biological/Ecological Evaluations of the Lake Okeechobee Watershed Restoration Project (LOWRP) - C-38 ASR Clusters	\$36,976.60	12/03/2019	02/28/2020
	3		In-Depth Data Analysis and Integration of C-43 Water Quality Treatment and Testing Project: Phase I Bioassays and Mesocosms	\$34,980.00	01/02/2020	04/15/2020
	3R1					07/31/2020
	4		Technical Support for Hydrology & Hydraulics Bureau Flood Protection Level of Service Program	\$14,352.00	05/01/2020	04/30/2021
	4R1			\$21,712.00		09/30/2021
	4R2					02/28/2022
	4R3			\$22,632.00		02/28/2022
	5		Technical Support for Hydrology & Hydraulics Bureau Identification of Geographic Boundaries in the Big Cypress Basin	\$14,320.00	07/01/2020	09/30/2020
	6		Flood Protection Level of Service Assessment for Current and Future Conditions in C-111 Coastal, C-111 South, C-111 AG, Model Land, and L-31NS Watersheds	\$596,270.91	03/10/2021	06/08/2022
	6R1					09/30/2022

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
	6R2					01/31/2023
	6R3					05/31/2023
	6R4			\$638,711.48		05/31/2023
	6R5					06/30/2023
	7		Field Sampling and Laboratory Support for the Restoration Strategies Science Plan Studies	\$58,800.00	05/10/2021	09/30/2021
	7R1			\$176,400.00		07/19/2022
	7R2			\$388,320.00		09/29/2023
	8		Water Quality Sampling and Quality Assurance Support	\$220,932.00	10/01/2021	07/18/2022
	8R1			\$279,072.00		09/30/2022
	8R2			\$558,144.00		09/30/2023
	8R3			\$920,061.94		07/22/2024
	9		Sustainable Landscape and Treatment in a Stormwater Treatment Area Study	\$273,060.00	04/05/2021	10/31/2022
	9R1			\$273,510.00		04/05/2022
	9R2			\$307,425.56		08/31/2023
	9R3			\$343,046.12		09/29/2023
	9R4			\$658,633.42		07/18/2024
	10		Spatial Soil Sampling in the C-44 and Lakeside Ranch Phase II Stormwater Treatment Areas and the Ten Mile Creek Water Preserve Area	\$77,041.56	04/15/2022	11/28/2022
	10R1			\$150,226.24		03/31/2023
	11		Water Quality Bureau Support for FY2022 New Works Projects	\$55,444.00	07/29/2022	09/30/2022
	11R1			\$68,319.00		09/30/2022
	11R2			\$83,819.00		09/30/2022
	11R3			\$83,819.00		05/30/2023
	11R4			\$83,819.00		07/31/2023
	11R5			\$83,819.00		09/30/2023
	12		Water Quality Bureau Support for FY2023 New Works/Restoration Projects	\$54,873.00	06/19/2023	02/28/2024
	12R1			\$54,873.00		02/28/2024
	13		High Level Project Description and Cost Estimates of Recommended FPLOS Phase I Assessments for the C-111, C-111 South, C-111 AG, Model Land and L-31NS Watersheds FPLOS Study	\$29,728.00	09/12/2023	11/30/2023