

Lower East Coast Regional Water Supply Plan Update Process

(Dates in parentheses are subject to change)

Kick-Off Meeting 6/24/04

- Proposed process for LEC Plan Update
- Overview and statutory requirements of LEC Plan
- Accomplishments of existing LEC Plan
- Present overview and status of CERP
- Discuss the linkages with CERP
- Distribute Consolidated Water Support Document
- Present population and demand projections

Modeling Tools Workshop 7/28/04

- Present new versions of models (SFWMM, NSM, and LEC Modflow models)
- Review performance measures
- Present Performance Measure (PM) Viewer

Workshop 08/30/04

- Report on working group meeting
- Review plan objectives
- Discuss population and demand projections

Multiple Meetings starting 10/27/04

Modeling Workshops

- Review model assumptions
- Discuss inferences from other modeling
- Present 2000 and 2025 model runs
- Present incremental model runs
- Discuss & identify potential issues
- Discuss components for alternatives

**Report to WRAC
and Governing Board**

Multiple Meetings starting in 2005

Alternatives Workshops

- Present alternative model runs
- Discuss resource analyses
- Finalize selected alternative
- Discuss potential recommendations

**Workshop (4/20/05)
Select Preferred Alternative and
Refine Recommendations**

**Workshop (6/29/05)
Review Draft Plan and
Finalize Recommendations**

**Present Draft Plan to WRAC
and Governing Board (8/10/05)**

**DEP Review of Draft Plan
8/11/05 – 11/10/05**

**Governing Board Approval of Plan
12/14/05**