

WRAC Recreation Issue Workshop

May 16, 05

Status Updates Storm Water Treatment Areas CERP Projects

Jerry Krenz, AICP

South Florida Water Management District

STORMWATER TREATMENT AREAS

- **Site Design SOW**
 - STA1W – North Levee
 - STA 5 - Deer Fence Rd.
 - STA 3/4 – Griffin Pits and SE



STORMWATER TREATMENT AREAS

- **Duck Hunting**
 - To June Governing Board
 - Asking for 1W, 5, and 3 / 4
 - Construction work
 - Variable traffic and stations



CERP UPDATES




- **MRP Update**
- **Projects**

MRP UPDATE

- Task order not signed, so contractor details not something we can not discuss
- Hoping for June 1 signing
- If so, FY05 to complete the GIS work.
- Will complete as much as possible on, maybe the whole thing



ACCELER8 STA UPDATE



- COMPARTMENT C
 - HENDRY COUNTY
 - 8,800 ACRES

- COMPARTMENT B
 - PALM BEACH COUNTY
 - 9,500 ACRES

ACCELER8 PROJECT UPDATES

Everglades Agricultural Area Stormwater Treatment Areas Compartments C & B

- 1206 and 1208 projects
- STA 2 1206 BODR was in April
 - earthworks
- STA 2 1208 facilities
- STA 5 1206 BODR in May
 - earthworks
- STA 5 1208 facilities



CERP ACCELER8 PROJECT UPDATES

- C-43, BODR was in March, accepted comments to place boat ramps in both cells
- EAA Reservoir, BODR coming in July



Ten Mile Creek, Roller Compacted Concrete Levee

CERP ACCELER8 PROJECT UPDATES

- Acme Basin B , BODR end of June, Wellington partner
- Site 1, BODR in Aug. - Sept, PIR soon, boat ramp, potential public access to be determined & regulated



CERP ACCELER8 PROJECT UPDATES

- Broward WPAs, BODR and PIR this fall, partnership meetings with municipalities
- C-44 Reservoir land deal in May includes a park component



DISCUSSION

Jerry Krenz, AICP

*Program Manager, Everglades Recreation
CERP Equity Plan*

*jkrenz@sfwmd.gov
(561) 682-6746*

