



C-51 Reservoir Project


PBC-WRTF Work Scope Comments

Ken Todd, P.E.

Water Resource Manager

Key Decisions

- ▶ Will SFWMD allow source shifting?
- ▶ Will “Cascading” be acceptable?
- ▶ Will LWDD accept C-51 water?
- ▶ Will L-40 stakeholders consider taking a “fresh” look?
- ▶ O&M Entity & Costs?





PBC-WRTF Additional Comments

- ▶ **LWDD, although supportive of the concept, has Hydraulic Capacity and Water Quality Concerns.**
- ▶ **Eminent Domain of Land Purchase.**
- ▶ **SFWMD indicates the need for several policy decisions to be part of the next level of study.**

Based on April 16, 2009 Meeting





PBC-WRTF Action

- ▶ **Utility Coalition: Develop a Phase “2-A” Work Statement (SOW) that Includes:**
 - ▶ **Update Raw Water Demand Projections**
 - ▶ **Address Water Conveyance in More Detail**
 - ▶ **Geotechnical Conditions Evaluation**
 - ▶ **C-51 Reservoir Cost-Effectiveness Analysis**
- ▶ **Phase “2-A” SOW Returned to Next Joint Meeting on June 5, 2009 for Approval**