



Lower West Coast Follow Up

Linda Hoppes, AICP
Lead Planner, Water Supply Development

LWC Plan Update – WRAC Issues Workshop # 5
SFWMD Big Cypress Basin Facility, Naples, FL
SFWMD Lower West Coast Service Center, Ft. Myers, FL
August 28, 2012

Tentative Lower West Coast Water Supply Plan Update Process

**Workshop 1 (December 18, 2009)
Population, Public Water Demands - Estero**

Local Government Presentations

Report to WRAC (March 2010)

**Workshop 2 (March 5, 2010)
Agriculture & Other Water Demands
MFLs & CERP Updates – Ft. Myers**

**Workshop 3 (May 21, 2010)
Conservation, Water Resource and
Supply Development - Ft. Myers**

**Workshop 4 (April 6, 2012)
Water Resource & Supply Development
Naples & Ft. Myers**

Report to WRAC (June 2012)

Distribute Draft Plan (August 2012)

**FDEP Review of Draft Plan
(August 2012 – September/October 2012)**

**Workshop 5 (August 28, 2012)
Review Final Draft Plan**

**Present Draft Plan to WRAC
(September 6, 2012)**

**Present Draft Plan to Gov. Bd.
(September 12, 2012)**

**Stakeholder Comments Due
(September 28, 2012)**

Local Government Presentations

**Potential Workshop 6
(If needed – October 2012)**

Distribute Final Draft Plan (November 2012)

**Present Final Plan to WRAC
(November 8, 2012)**

**Present Final Plan to Gov. Bd.
(November 15, 2012)**

Questions

Linda Hoppes, AICP

LWC Plan Manager

(561) 682-2213

lhoppes@sfwmd.gov

