



Miami-Dade Limestone Products Association, Inc.

13292 N.W. 118th Avenue
Miami, Florida 33178
Phone (305) 819-5674 • Fax (305) 819-5675

DATE: SEPTEMBER 2, 2020

TO:

Greenberg Traurig

Check Request #210 for Dade-Broward Levee Phase 3 Construction/Monitoring Project (FY18 approval)

DESCRIPTION	AMOUNT
<p>1. MacVicar Consulting, Inc. Downloaded and processed dataloggers for DBL project; prepared RAI response for SFWMD ROW access permit; and made presentation at SFWMD public meeting on the proposed L-31N seepage barrier.</p> <p>Invoice attached</p> <p style="text-align: center;">§R</p> <p>These invoices have been reviewed by Jeff Rosenfeld, MacVicar Consulting, Inc. and the services/deliverables as stated in the invoices have been received.</p>	<p>\$ 2,162.25</p>
<p>TOTAL</p>	<p>\$ 2,162.25</p>

APPROVALS:

Jennifer Reynolds, SFWMD

Date

Jim Hurley, Secretary/Treasurer MDLPA

Date



MACVICAR CONSULTING, INC.
 4524 Gun Club Road Suite 201
 West Palm Beach, FL 33415

Invoice

Vicky Tomás
 13292 N.W. 118th Avenue
 Miami, FL 33178

DATE	INVOICE #
8/31/2020	202009003

PROJECT
100.12-Lakebelt; DBL Phase 3

NAME	WK ENDING	ACTIVITIES FOR WEEK	QTY	RATE	AMOUNT
Baker	6/5/2020	Development of presentation for District public meeting on seepage barriers. Public meeting participation and presentation.	8	150.00	1,200.00
Lindahl	7/24/2020	Downloaded Dade-Broward levee dataloggers	2	150.00	300.00
Rosenfeld	8/7/2020	Processed DBL dataloggers and compiled data; Finalized RAI response for SFWMD right-of-way permit; and Reviewed Corps 408 approval.	3	150.00	450.00
Administrative ...		Subtotal: Professional Services			1,950.00
		Administrative Support		10.00%	195.00
	7/24/2020	EXPENSES 7/24 Mileage - download DBL dataloggers		17.25	17.25

Payments	\$0.00
-----------------	--------

Total	\$2,162.25
--------------	-------------------