					SFWMD, MDLPA and Greenberg Traurig Payment Tracking
BALANCE INVOICE				INVOICE	
DBL Conting	ency for a	additional drilli	ng ·	- LBMC approv	ed 11/2010;
	2 \$	12,845.00	\$	12,845.00	Approved contingency amount remains - funds never transferred; account closed 5/23/12
		\$0.00			
L31N Phase :	L - LBMC	approved 11/1	L5/	2011; Dummy	PO4500065150
	36 \$	197,193.24	\$	197,193.24	Remaining funds transferred to line item 1 of new Dummy PO - L-31N Phase 2
		\$0.00			
Dade-Browa	rd Levee	Phase 1 and L-3	31N	I seepage addit	tional groundwater monitoring - LBMC approved 2/22/2013; Dummy PO4500065150 line 4
	19 \$	59,043.00	\$	59,043.00	Remaining funds transferred to line item 3 of Dade-Broward Levee Construction Monitoring Phase 2 Dummy PO; 7/15/16
		\$0.00			
Dade-Browa	rd Levee	Mulching- LBM	IC a	approved 8/23/	/2013; Dummy PO4500065150
	14 \$				Remaining funds transferred to line item 2 of Dade-Broward Lee Construction/Monitoring Phase 1 Dummy PO; 7/24/15
		\$0.00			
DUMMY PO	45000890	001			
		nase 2 - LBMC a	ppı	roved 7/24/15	
		13,757,000.00			GT to MCI (\$9,322.92), AMEC (\$2,408.00),GCY (\$1,765.00); 8/17/15; accepted 12/11/15
	2 \$ 1	13,743,504.08	\$	241,631.05	GT to MCI (\$10,664.05), AMEC (\$26,637.00),GSI (\$204,330.00); 9/22/15; accepted 12/11/15
	3 \$ 1	13,501,873.03	\$	4,637.50	GT to NLT; 9/22/15; accepted 12/11/15
	4 \$ 1	13,497,235.53	\$	17,170.90	GT to MCI (\$8,159.58) and GCY (\$9,011.32); 10/23/15; accepted 12/11/15
	5 \$ 2	13,480,064.63	\$	235,310.90	GT to MCI (9,738.97), GCY (\$4,498.50), AMEC (\$5,774.67), HLC (\$75,000.00), GSI (\$140,298.76); 11/17/15; accepted 12/11/15
	6 \$ 2	13,244,753.73	\$	1,486,728.49	GT to GSI (\$1,065,395.24), GT to AMEC (\$10,916.60), GT to HLC (\$410,416.65); 12/14/15; accepted 4/19/16
	7 \$ 1	11,758,025.24	\$	1,761,743.90	GT to GSI (\$1,410,292.52), HLC (\$297,123.75), AMEC (\$38,974.25), NLT (\$1,662.50), MCI (\$13,690.88); 1/22/16; accepted 4/19/2
	8 \$	9,996,281.34	\$	2,163,017.74	GT to GS (\$1,855,539.84), HLC (\$250,818.75), AMEC (\$47,751.99), MCI (\$8,907.16); 2/11/16; accepted 4/19/16
	9 \$	7,833,263.60	\$	1,487,655.42	GT to GSI (\$1,226,334.76), HLC (\$191,779.87), AMEC (\$45,223.29), NLT (\$24,317.50); 3/11/16, accepted 4/19/16
	10 \$	6,345,608.18	\$	75,915.15	GT to AMEC (\$38,400.15), NLT (\$37,515.00); 3/28/16; accepted 4/19/16

11 \$ 6,269,693.03 \$ 1,931,046.60 GT to GSI (\$1,870,975.82) NLT (\$47,012.50) MCI (\$9,655.68) GCY (\$3,402.60); 4/19/16; accepted 7/15/16

14 \$ 3,711,495.86 \$ 262,304.34 GT to GSI (\$221,114.02) MCI (\$9,297.14) AMEC (\$31,893.18;) 8/11/16; accepted 3/17/17

12 \$ 4,338,646.43 \$ 465,847.14 GT to GSI (\$333,182.36) AMEC (\$57,616.12) HLC (\$23,472.23) MCI (\$9,228.93) NLT (\$42,347.50); 5/18/16; accepted 7/15/16 **13** \$ 3,872,799.29 \$ 161,303.43 GT to GSI (\$119,952.00) MCI (\$5,729.73) HA (\$19,050.00) LET (\$14,303.30) GCY (\$2,268.40); 6/14/16; accepted 7/15/16

March 25, 2020

```
15,508.09 GT to MCI ($4,607.59) AMEC ($437) NLT ($87.50) WSM ($10,376.00); 9/27/16; accepted 3/17/17
15 $ 3,449,191.52 $
16 $ 3,433,683.43 $
                           1,675.18 GT to LET ($1,454.10) AMEC ($221.08); 11/14/16; accepted 3/17/17
                           9,519.80 GT to MCI ($8,889.80) LET ($630.00); 11/14/16; accepted 3/17/17
17 $ 3,432,008.25 $
18 $ 3,422,488.45 $
                           6,861.80 GT to MCI ($6,861.80); 1/31/17; accepted 3/17/17
19 $ 3,415,626.65 $
                          12,415.27 GT to MCI ($8,201.63) LET ($4,213.64); 3/7/17; accepted 3/17/17
20 $ 3,403,211.38 $
                           6,536.88 GT to LET ($3,692.20) MCI ($2,844.68); 7/11/17; accepted 8/25/17
21 $ 3,396,674.50 $
                           1,936.25 GT to MCI ($1,936.25); 8/1/17; accepted 8/25/17
22 $ 3,394,738.25 $
                           4,541.40 GT to MCI ($4,541.40); 10/5/17; accepted 3/21/18
                           7,590.00 GT to MCI ($7,590.00); 11/8/17; accepted 3/21/18
23 $ 3,390,196.85 $
                           3,795.00 GT to MCI ($3,795.00); 12/14/17; accepted 3/21/18
24 $ 3.382.606.85 $
25 $ 3,378,811.85 $
                           3,333.14 GT to MCI ($2,443.14) LET ($890.00); 2/6/18; accepted 3/21/18
    $ 3,375,478.71 $ 2,200,000.00 Transfer to line item 4 per 3/21/2018 LBMC Meeting
                           1,775.66 GT to MCI ($1,775.66); 4/13/18; accepted 9/19/18
26 $ 1,175,478.71 $
27 $ 1,173,703.05 $
                           4,903.01 GT to MCI ($4,903.01); 6/4/18; accepted 9/19/18
28 $ 1,168,800.04 $
                           8,806.24 GT to MCI ($6,461.09) LET ($2,345.15); 8/2/18; accepted 9/19/18
                           4,369.00 GT to MCI ($4,369.00); 11/5/18; accepted 3/28/19
29 $ 1,159,993.80 $
                           5,767.38 GT to MIC ($5,767.38); 3/25/19; accepted 8/16/19
30 $ 1,155,624.80 $
    $ 1,149,857.42 $ 1,149,857.42 Transfer to line item 4 per 3/28/2019 LBMC Meeting
              $0.00
```

Line Item 2: Dade-Broward Levee Construction Monitoring Phase 1 - LBMC approved 7/24/15

```
1 $ 1,489,422.00 $
                           2,676.96 GT to MCI; 8/17/15; accepted 12/11/15
 2 $ 1,486,745.04 $
                           2,318.35 GT to MCI; 10/23/15; accepted 12/11/15
 3 $ 1,484,426.69 $
                          28,750.00 GT to Miami-Dade County (Class III Permit fee); 11/17/15; accepted 12/11/15
                          1,802.86 GT to MCI; 1/22/16; accepted 4/19/16
 4 $ 1,455,676.69 $
 5 $ 1,453,873.83 $
                          10,000.00 GT to MCI; 3/28/16;accepted 4/19/16
 6 $ 1,443,873.83 $
                          43,223.76 GT to WSM ($7,593.60), JBS ($34,200.00), MCI ($1,430.16); 4/19/16; accepted 7/15/16
                         328,331.14 GT to GSI ($319,893.76) MCI ($7,537.38) ZK ($900.00); 6/14/16; accepted 7/15/16
 7 $ 1,400,650.07 $
                        577,040.43 GT to GSI ($562,861.82) MCI ($3,498.61) ZK ($2,850.00) JBS ($7,830.00) 8/5/16; accepted 3/17/17
 8 $ 1,072,318.93 $
 9 $ 495.278.50 $
                        347,321.06 GT to GSI ($344,771.06) ZK ($2,550.00) 8/19/16; accepted 3/17/17
                        18,086.12 Transfer of $18,086.12 from Line Item 3 to Line Item 2 of Dummy PO 4500089001; 9/20/16; accepted 3/17/17
        147,957.44 $
                       166,043.56 District to MDLPA c/o GT: refund of ROW bond (+$10,000.00); 9/15/16 and GT to GSI ($176,043.56); 11/14/16; accepted 3/17/17
10 $ 166,043.56 $
              $0.00
```

Line Item 3: Dade-Broward Levee Construction Monitoring Phase 2 - LBMC approved 7/15/16

\$ 3,040,957.00 July 2016 Check Request

March 25, 2020

```
$ 3,040,957.00 $
                          59,043.00 Remaining funds transferred to line item 3 of Dade-Broward Levee Construction Monitoring Phase 2 Dummy PO; 7/15/16
    $ 3,100,000.00 $
                          18,086.12 Transfer of $18,086.12 from Line Item 3 to Line Item 2 of Dummy PO 4500089001; 9/20/16
 1 $ 3,081,913.88 $
                          18,621.18 GT to MCI ($7,206.78) ZK ($8,160.00) WSM ($3,254.40); 9/27/16; accepted 3/17/17
 2 $ 3,063,292.70 $
                           7,740.00 GT to ZK ($7,740.00); 11/14/16; accepted 3/17/17
                           5,606.81 GT to ZK ($1,440.00) MCI ($4,166.81); 11/14/16; accepted 3/17/17
 3 $ 3,055,552.70 $
 4 $ 3,049,945.89 $
                           8,280.00 GT to ZK ($8,280.00); 12/6/16; accepted 3/17/17
 5 $ 3,041,665.89 $
                           6,371.20 GT to ZK ($1,260.00)MCI ($5,111.20); 1/31/17; accepted 3/17/17
                          12,516.00 GT to ZK ($3,060.00) WSM ($9,456.00); 3/7/17; accepted 3/17/17
 6 $ 3,035,294.69 $
                          11,397.10 GT to ZK ($4,680.00) MCI ($6,717.10) 4/4/17; accepted 8/25/17
 7 $ 3,022,778.69 $
                          17,640.00 GT to ZK ($17,640.00); 4/26/17; accepted 8/25/17
 8 $ 3.011.381.59 $
 9 $ 2,993,741.59 $
                           6,385.51 GT to ZK ($3,270.00); MCI ($3,115.51); 5/17/17; accepted 8/25/17
                           9,918.11 GT to ZK ($6,660.00); MCI ($2,058.11); WSM ($1,200.00); 7/11/17; accepted 8/25/17
10 $ 2,987,356.08 $
                           9,180.00 GT to ZK ($9,180.00); 7/18/17; accepted 8/25/17
11 $ 2,977,437.97 $
12 $ 2,968,257.97 $
                           7,274.14 GT to ZK ($4,860.00) MCI ($2,414.14); accepted 8/25/17
13 $ 2,960,983.83 $
                          11,880.00 GT to ZK ($11,880.00); 9/18/17; accepted 3/21/18
14 $ 2,949,103.83 $
                          11,661.34 GT to ZK ($7,020.00) MCI ($4,641.34); 10/5/17; accepted 3/21/18
                          12,858.35 GT to ZK ($7,200.00) MCI ($3,273.35); MME ($2,385.00) 11/8/17; accepted 3/21/18
15 $ 2,937,442.49 $
16 $ 2,924,584.14 $
                         948,324.90 GT to ZK ($8,640.00) INT ($934,675.00) MCI ($5,009.90); 12/18/17; accepted 3/21/18
                           8,148.50 GT to ZK ($3,240.00) MCI ($4,908.50); 1/9/18; accepted 3/21/18
17 $ 1,976,259.24 $
18 $ 1,968,110.74 $
                          11,302.23 GT to ZK ($6,840.00) MCI ($4,462.23); 2/6/18; accepted 3/21/18
19 $ 1,956,808.51 $
                         822,825.89 GT to ZK ($4,320.00) INT ($797,034.00) HEE ($21,471.89); 3/6/18; accepted 3/21/18
                        178,462.90 GT to INT ($178,462.90); 6/4/18; accepted 9/19/18
20 $ 1,133,982.62 $
21 $ 955,519.72 $
                        160,720.00 GT to INT ($160,720.00) 7/3/18; accepted 9/19/18
22 $
        794,799.72 $
                         436,462.60 GT to INT ($436,462.60); 10/9/18; accepted 3/28/19
                        148,896.30 GT to INT ($148,896.30); 12/18/18; accepted 3/28/19
23 $
        358,337.12 $
        209,440.82 $
                        125,479.20 GT to INT ($125,479.20); 6/21/19; accepted 8/16/19
24 $
25 $
          83,961.62 $
                          83,961.62 GT to INT ($235,912.64 total paid); 7/1/19; $83,961.62 on line item 3 and $151,951.02 on line item 4
              $0.00
```

Line Item 4: Dade-Broward Levee Phase 3 Construction/Monitoring - LBMC approved 3/21/18

```
$ 2,200,000.00 Transfer to line item 4 per 3/21/2018 LBC Meeting

1 $ 2,200,000.00 $ 100,000.00 GT to MCI ($100,000.00); 4/3/18; accepted 9/19/18

2 $ 2,100,000.00 $ 10,868.05 GT to ZK ($6,480.00) MCI ($4,388.05); 4/13/18; accepted 9/19/18

3 $ 2,089,131.95 $ 9,360.00 GT to ZK ($9,360.00); 5/4/18; accepted 9/19/18

4 $ 2,079,771.95 $ 14,847.27 GT to ZK ($11,610.00) MCI ($3,237.27); 6/4/18; accepted 9/19/18

5 $ 2,064,924.68 $ 19,913.21 GT to ZK ($10,260.00) HEE ($9,653.21); 7/3/18; accepted 9/19/18
```

March 25, 2020

```
6 $ 2,045,011.47 $
                          15,975.68 GT to ZK ($11,880.00) MCI ($4,095.68); 8/2/18; accepted 9/19/18
 7 $ 2,029,035.79 $
                          11,689.26 GT to ZK ($8,910.00) HEE ($2,779.26); 10/9/18; accepted 3/28/19
 8 $ 2,017,346.53 $
                          16,078.45 GT to ZK ($11,520.00) HEE ($2,506.90) MCI ($2,051.55); 11/5/18; accepted 3/28/19
 9 $ 2,001,268.08 $
                          10,776.64 GT to ZK ($8,460.00) HEE ($2,316.64); 12/18/18; accepted 3/28/19
10 $ 1,990,491.44 $
                           9,373.68 GT to ZK ($5,760.00) HEE ($3,613.68); 12/28/18; accepted 3/28/19
11 $ 1,981,117.76 $
                           4,682.11 GT to ZK ($1,620.00) HEE ($3,062.11); 2/25/19; accepted 3/28/19
    $ 1,976,435.65 $ 1,149,857.42 Transfer to line item 4 per 3/28/2019 LBMC Meeting
12 $ 3,126,293.07 $
                           6,758.26 GT to ZK ($1,146) MCI ($5,612.26); 3/25/19; accepted 8/16/19
                           5,186.99 GT to ZK ($3,960.00) MCI ($1,226.99); 3/25/19; accepted 8/16/19
13 $ 3,119,534.81 $
14 $ 3,114,347.82 $
                           1,260.00 GT to ZK ($1,260.00) 6/21/19; accepted 8/16/19
15 $ 3,113,087.82 $
                           4,954.08 GT to MCI ($4,954.08) 6/10/19
    $ 3,108,133.74 $ 151,951.02 GT to INT ($235,912.64 total paid); 7/1/19; $83,961.62 on line item 3 and $151,951.02 on line item 4
16 $ 2,956,182.72 $
                           7,155.16 GT to MCI ($7,155.16) 7/1/19
17 $ 2,949,027.56 $
                           4,147.50 GT to MCI ($4,147.50) 11/15/19
18 $ 2,944,880.06 $
                           5,627.11 GT to MCI ($5,627.11) 2/5/20
    $ 2,939,252.95
```

DUMMY PO 4500091859

Line Item 1: Lake Belt Water Quality Monitoring - LBMC approved 12/11/15

```
450,000.00 January 2015 Check Request
                        222,063.64 GT to MCI ($90,000.00 Jan 2016 to Mar 2016 estimate) and ($132,063.64 Jul 2015 to Dec 2015 invoices); 1/22/16; accepted
 1 $
        450,000.00 $
                         60,445.08 GT to MCI ($60,445.08 based on Jan-Mar 2016 expenditures); 4/19/16; accepted 7/15/16
 2 $ 227,936.36 $
                        266,921.00 July 2016 Check Request
   $
        167,491.28 $
 3 $
        434,412.28 $
                         74,483.49 GT to MCI ($74,483.49); 8/11/16; accepted 3/17/17
                         71,491.57 GT to MCI ($71,491.57); 11/14/16; accepted 3/17/17
        359,928.79 $
 4 $
 5 $
        288,437.22 $
                         19,404.00 GT to MCI ($19,404.00); 1/31/17; accepted 3/17/17
 6 $
        269,033.22 $
                         73,159.59 GT to MCI ($73,159.59); 4/26/17; accepted 8/25/17
        195,873.63 $
                         61,242.92 GT to MCI ($61,242.92); 7/11/17; accepted 8/25/17
 7 $
        134,630.71 $
                        225,298.00 August 2017 Check Request
 8 $
        359,928.71 $
                          9,761.28 GT to MCI ($9,761.28); 9/18/17; accepted 3/21/18
                          38,194.35 GT to MCI ($38,194.35); 12/14/17; accepted 3/21/18
 9 $
        350,167.43 $
        311,973.08 $
                         13,224.27 GT to MCI ($13,224.27); 3/18/18; accepted 3/21/18
10 $
                         46,108.97 GT to MCI ($46,108.97); 6/4/18; accepted 9/19/18
11 $
        298.748.81 $
        252,639.84 $
                        107,289.00 September 2018 Check Request
12 $ 359,928.84 $
                         19,026.18 GT to MCI ($19,026.18); 10/9/18; accepted 3/28/19
13 $
        340,902.66 $
                          37,778.34 GT to MCI ($37,778.34); 12/28/18; accepted 3/28/19
```

14	\$ 303,124.32	\$ 12,623.06	GT to MCI (\$12,623.06); 3/25/19; accepted 8/16/19
15	\$ 290,501.26	\$ 43,985.34	GT to MCI (\$43,985.34); 6/10/19
16	\$ 246,515.92	\$ 20,457.32	GT to MCI (\$20,457.32); 9/5/19
17	\$ 226,058.60	\$ 37,119.82	GT to MCI (\$37,119.82); 12/4/19
	\$ 188,938.78		

Invoices to be accepted by LBMC on 8/16/2019:

\$83,961.62	DBL Constn Mon Ph2
\$173,834.87	DBL Constn Mon Ph3
\$101,562.48	Water Quality Monitoring

\$359,358.97 TOTAL

Abreviation Key

AA-Ardaman and Associates

AMEC- AMEC Environment and Infrastructure, Inc.

FLS – Fortin, Leavy & Skiles

GCY- Professional Surveyors & Mappers

GSI - Geo-Solutions, Inc.

GT - Greenberg Traurig

HA - Hydrologic Associates

HEE - Hillers Electical Engineering, Inc.

HLC - H.L. Chapman Pipeline Construction

INT - Interlaken, Inc.

JBS - John Brown Sons

LET – Locher Environmental Technology

MDC - Miami-Dade County

MDLPA – Miami Dade Limestone Products Association

MEE - Millers Electical Engineering, Inc.

NLT - New Line Transport, LLC

MCI – MacVicar Consulting, Inc.

OUL – Ozark Underground Laboratory

TLEA - Tom Lodge Ecological Advisors, Inc.

WSM - Whidden Surveying & Mapping

ZK - Zan Kugler