



## **Sam Jones/Abiaki Prairie Project**


Rob Hopper  
South Florida Water Management District

Lake Belt Mitigation Committee  
September 29, 2020


# Sam Jones/Abiaki Prairie Project

## Estimated Project Timeline:

- Construction Request for Bid Solicitation Sep 2020
- Construction Request for Bid Opening Oct 2020
- SFWMD Governing Board:
  - Approval of Phase II Construction Contract Nov 2020
  - Approval of Two Party MDLPA Agreement Nov 2020
- Phase II Construction NTP Jan 2021



# Sam Jones/Abiaki Prairie Project



# Sam Jones/Abiaki Prairie Project

## Estimated Project Costs:

- Current 2020 Project Cost Estimate: ~\$152 Million<sup>(1)</sup>
  - Design/construction ~\$81 M
  - Long-term management ~\$21 M
  - Land reimbursement ~\$50 M
- ~6,314 acres of restoration
- Construction completed by 2027 - 2028
- Cost estimate includes long-term management

<sup>(1)</sup> Adjustments in mining fee contingent on actual final construction costs from bids



# QUESTIONS ?

