

PSTA Field Scale Demonstration Update Part 2

Presented October 19, 2010

by:

Robert Medlock
US Army Corps of Engineers
Email: Robert.E.Medlock@usace.army.mil

STA1-E PSTA Demonstration Project

PSTA			
Task Description	FY11		
	Oct	Nov	Dec
Meeting w/Miccosukee	Meeting btw COL. Pantano & Miccosukee 01 Oct 10 - 25 Oct 10		
TOC Meeting		Special TOC Meeting 19 Oct 10	
Final Decision		Final Decision 01 Nov 10 - 07 Nov 10	
Waiting Period		Waiting Period (45 days) 08 Nov 10 - 22 Dec 10	



STA1-E PSTA Demonstration Project

PSTA Schedule	Duration
Decision on future PSTA contract Waiting period before any action is taken	1.5 months
Decommission of PSTA contract procurement Decommission contract advertisement Decommission contract award	3 months
Decommission contract NTP/Construction start Construction decommission duration	6 months
Construction decommission complete	1 day

