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Note: * Includes Final Inspections, 
Training,& O&M Manuals

S-319 Construction*

S-319 Telemetry

S-319 Warranty (Station)

S-319 Machinery 
Contract*

S-319 Warranty 
(Machinery)

S-362 Construction*

S-362 Telemetry

S-362Warranty (Station)

S-362 Machinery Contract

S-362 Warranty (Machinery)

S-361 Construction Mods.

S-361 S-361 Telemetry Mods

S-361 Warranty

3/1/04

3/15/04

3/1/04

3/31/04
4/15/04

3/31/04

2/29/04

3/15/04
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Contract 5 (General 
Grading & SDC Levee) 
Construction

Contract 5 Warranty

2/28/05

Contract 6 (East Cells) Const.

Contract 6 (SCADA)

Contract 6 Warranty

Contract 7 (West Cells) Const. 
Contract 7 Warranty

1/31/04

3/15/04

6/1/04

3/1/04 9/1/04C-51 Improvements Const.

4/1/04
G-311 Construction

Air Permit Pump 
Stations

1/30/04 Construction Permit

Pump Station Fuel Line 12/1/04
8/15/04PSTA Demo Project


