<table>
<thead>
<tr>
<th>Date</th>
<th>Activity</th>
<th>Products Due</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>May 1, 1999 To July 13, 1999</td>
<td>Authors prepare chapters with appropriate content</td>
<td>Rough drafts should be reviewed as appropriate within Divisions/Depts.</td>
<td>Content reflects requirements and needs, and data through April 30, 1999 - WY99</td>
</tr>
<tr>
<td>July 13, 1999 To August 5, 1999</td>
<td>Draft document reviewed internally by District and FDEP (to the extent feasible)</td>
<td>Project Managers will solicit reviews for each chapter and will distribute agency-wide in both agencies</td>
<td>The internal review process begins in both FDEP and SFWMD. All chapters are in draft format with figures inserted manually.</td>
</tr>
<tr>
<td>August 5, 1999 To August 26, 1999</td>
<td>Authors revise drafts for data available 4/30 and respond to internal review by both agencies.</td>
<td>Revised chapters to editor and document assembly team by August 26.</td>
<td>Very short time is available for additions for data available April 30, and revisions from agency review.</td>
</tr>
<tr>
<td>Sept. 30, 1999: Panel review and public workshop Panel executive session follows on October 1.</td>
<td>Public workshop and scientific review panel. B-1 Auditorium. Panel work day follows workshop.</td>
<td>Authors and editor should be available to present chapters 9/30. Authors should also be available to answer questions on October 1, 1999.</td>
<td>Panel comments to authors by October 20, preliminary comments will be given following public workshop on October 1, 1999.</td>
</tr>
<tr>
<td>October 1 to Thursday October 29, 1998</td>
<td>Authors revise chapters into final draft form</td>
<td>Drafts and figures delivered to editor and document assembly team</td>
<td>Final editing and proof reading.</td>
</tr>
<tr>
<td>October 14, 1999; Gov. Bd. Workshop</td>
<td>Editor &amp; authors provide update on review process.</td>
<td>Brief and receive Board comments on Report.</td>
<td>Only two weeks to revise chapters into final form.</td>
</tr>
<tr>
<td>November 1 to December 6, 1999.</td>
<td>Editorial and Production Team prepare final report</td>
<td>Framemaker used for final document</td>
<td>All text, figures and tables must be provided in appropriate format</td>
</tr>
<tr>
<td>November 12, Gov. Board</td>
<td>Authors prepared to discuss responses to comments</td>
<td>Any minor changes made to document by November 20</td>
<td>Report accepted by Governing Board</td>
</tr>
<tr>
<td>December 6 – 22, 1999</td>
<td>Report given to print shop</td>
<td>Consolidated Report copies prepared.</td>
<td>Color inserts must only be used if absolutely essential</td>
</tr>
<tr>
<td>January 1, 1999</td>
<td>Consolidated Report delivered to Governor and Legislature</td>
<td>Hard copies will be made available. Report will be placed on WWW site.</td>
<td>Delivery required by Act on this date. Report announced by District</td>
</tr>
</tbody>
</table>
Outline of the 2000 Everglades Consolidated Report

Findings and Implications
Authors: Editorial Team in close cooperation with chapter authors

Executive Summary
Authors: Chapter Authors, edited by Garth Redfield and others

1. Introduction
Primary Author: Garth Redfield

Primary Author: Fred Sklar

3. Ecological Needs of the Everglades
Primary Author: Paul McCormick

4. Water Quality Criteria – Status of Compliance
Primary Author: Tim Bechtel

5. Effectiveness of Best Management Practices
Primary Author: Benita Whalen

6. Effectiveness and Optimization of STAs for Phosphorus Removal
Primary Author: Mike Chimney

7. The Everglades Mercury Problem
Primary Author: Larry Fink

8. Supplemental Technologies for Treating Stormwater Discharges into the EPA
Primary Authors: Susan Gray and Gregory Coffelt

9. Lower East Coast Regional Water Supply Plan
Primary Author: Murray Miller

10. The C&SF Restudy
Primary Author: Agnes McLean

11. Everglades Stormwater Program
Primary Authors: Ron Bearzotti and Sharon Trost

12. Land Acquisition Report
Primary Author: Barry Present

13. Revenue Report
Primary Authors: Gloria Trope and Joe Moore

14. Exotic Species Control
Primary Authors: Steve Davis and Amy Ferriter

15. Long-Term Compliance Strategy
Primary Authors: Gary Goforth, Sharon Trost and Susan Gray