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Upper Lakes Region 

 Recommendation Schedule: 
• April 19th – Post to Website 
• April 25th – Public Meeting 
• May 2nd – WRAC 
• May 9th – Governing Board 
 

 Early Indications: 
• Recommendations will not 

request significant changes to 
current use 
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Kissimmee/Okeechobee Region 
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 4 Project Areas 
• 24 Assessment Units 
 Location of Lands  

• Polk 
• Osceola 
• Highlands 
• Okeechobee 
• Glades 
• Martin 
• Palm Beach 



East Coast Region 
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 10 Project Areas 
• 31 Assessment Units 
 Location of Lands  

• St. Lucie 
• Martin 
• Palm Beach 



Indian River 
Lagoon (SOR) 

(St. Lucie) 

10 Mile Creek 
(St. Lucie) 

Pal-Mar 
(Martin-Palm Beach) 
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DuPuis 
(Martin-Palm Beach) 

Indian River 
Lagoon (CERP) 
(St. Lucie-Martin) 

So. Fork of St. 
Lucie River & 
Atlantic Ridge 

(Martin) 
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Loxahatchee River / 
Cypress Creek 

(Martin-Palm Beach) 

Loxahatchee Slough 
(Palm Beach) 
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Riverbend 
Park 



L-8 Reservoir 
(Palm Beach) 

Unassociated Parcels 
(Martin) 
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 Assessment Schedule before MAY 9th Meeting 

KEY MILESTONES UPPER LAKES 
KISSIMMEE / 

OKEECHOBEE EAST  COAST WEST COAST EVERGLADES 
Data collection started 12/10/2012 1/11/2013 2/18/2013 3/22/2013 4/26/2013 

Data Posted to Website 1/11/2013 2/15/2013 3/22/2013 4/26/2013 5/31/2013 

Local meeting  within public 
comment period 2/12/2013 3/12/2013 4/19/2013 5/22/2013 6/26/2013 

Public comments concluded 2/18/2013 3/18/2013 4/22/2013 5/27/2013 7/1/2013 

Post public comments to Website 3/18/2013 4/15/2013 5/20/2013 6/24/2013 7/29/2013 
Post preliminary 
recommendations (begin public 
comment period) 

4/19/2013 5/24/2013 6/21/2013 7/26/2013 8/23/2013 

Local meeting during 
recommendation comment period 4/25/2013 5/30/2013 and 

5/31/2013 6/26/2013 7/30/2013 8/28/2013 

WRAC 5/2/2013 6/6/2013   8/8/2013 9/5/2013 

Public recommendation comment 
period concluded 5/6/2013 6/10/2013 7/8/2013 8/12/2013 9/9/2013 

Governing Board 5/9/2013 6/13/2013 7/11/2013 8/15/2013 9/12/2013 
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Assessment Schedule before JUNE 13th Meeting 

KEY MILESTONES UPPER LAKES 
KISSIMMEE / 

OKEECHOBEE EAST  COAST WEST COAST EVERGLADES 
Data collection started 12/10/2012 1/11/2013 2/18/2013 3/22/2013 4/26/2013 

Data Posted to Website 1/11/2013 2/15/2013 3/22/2013 4/26/2013 5/31/2013 

Local meeting  within public 
comment period 2/12/2013 3/12/2013 4/19/2013 5/22/2013 6/26/2013 

Public comments concluded 2/18/2013 3/18/2013 4/22/2013 5/27/2013 7/1/2013 

Post public comments to Website 3/18/2013 4/15/2013 5/20/2013 6/24/2013 7/29/2013 
Post preliminary 
recommendations (begin public 
comment period) 

4/19/2013 5/24/2013 6/21/2013 7/26/2013 8/23/2013 

Local meeting during 
recommendation comment period 4/25/2013 5/30/2013 and 

5/31/2013 6/26/2013 7/30/2013 8/28/2013 

WRAC 5/2/2013 6/6/2013   8/8/2013 9/5/2013 

Public recommendation comment 
period concluded 5/6/2013 6/10/2013 7/8/2013 8/12/2013 9/9/2013 

Governing Board 5/9/2013 6/13/2013 7/11/2013 8/15/2013 9/12/2013 
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 Assessment Schedule before JULY 11th Meeting 

KEY MILESTONES UPPER LAKES 
KISSIMMEE / 

OKEECHOBEE EAST  COAST WEST COAST EVERGLADES 
Data collection started 12/10/2012 1/11/2013 2/18/2013 3/22/2013 4/26/2013 

Data Posted to Website 1/11/2013 2/15/2013 3/22/2013 4/26/2013 5/31/2013 

Local meeting  within public 
comment period 2/12/2013 3/12/2013 4/19/2013 5/22/2013 6/26/2013 

Public comments concluded 2/18/2013 3/18/2013 4/22/2013 5/27/2013 7/1/2013 

Post public comments to Website 3/18/2013 4/15/2013 5/20/2013 6/24/2013 7/29/2013 
Post preliminary 
recommendations (begin public 
comment period) 

4/19/2013 5/24/2013 6/21/2013 7/26/2013 8/23/2013 

Local meeting during 
recommendation comment period 4/25/2013 5/30/2013 and 

5/31/2013 6/26/2013 7/30/2013 8/28/2013 

WRAC 5/2/2013 6/6/2013   8/8/2013 9/5/2013 

Public recommendation comment 
period concluded 5/6/2013 6/10/2013 7/8/2013 8/12/2013 9/9/2013 

Governing Board 5/9/2013 6/13/2013 7/11/2013 8/15/2013 9/12/2013 

11 



 Assessment Schedule before AUG 15th Meeting 

KEY MILESTONES UPPER LAKES 
KISSIMMEE / 

OKEECHOBEE EAST  COAST WEST COAST EVERGLADES 
Data collection started 12/10/2012 1/11/2013 2/18/2013 3/22/2013 4/26/2013 

Data Posted to Website 1/11/2013 2/15/2013 3/22/2013 4/26/2013 5/31/2013 

Local meeting  within public 
comment period 2/12/2013 3/12/2013 4/19/2013 5/22/2013 6/26/2013 

Public comments concluded 2/18/2013 3/18/2013 4/22/2013 5/27/2013 7/1/2013 

Post public comments to Website 3/18/2013 4/15/2013 5/20/2013 6/24/2013 7/29/2013 
Post preliminary 
recommendations (begin public 
comment period) 

4/19/2013 5/24/2013 6/21/2013 7/26/2013 8/23/2013 

Local meeting during 
recommendation comment period 4/25/2013 5/30/2013 and 

5/31/2013 6/26/2013 7/30/2013 8/28/2013 

WRAC 5/2/2013 6/6/2013   8/8/2013 9/5/2013 

Public recommendation comment 
period concluded 5/6/2013 6/10/2013 7/8/2013 8/12/2013 9/9/2013 

Governing Board 5/9/2013 6/13/2013 7/11/2013 8/15/2013 9/12/2013 
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 Assessment Schedule before SEPT 12th Meeting 

KEY MILESTONES UPPER LAKES 
KISSIMMEE / 

OKEECHOBEE EAST  COAST WEST COAST EVERGLADES 
Data collection started 12/10/2012 1/11/2013 2/18/2013 3/22/2013 4/26/2013 

Data Posted to Website 1/11/2013 2/15/2013 3/22/2013 4/26/2013 5/31/2013 

Local meeting  within public 
comment period 2/12/2013 3/12/2013 4/19/2013 5/22/2013 6/26/2013 

Public comments concluded 2/18/2013 3/18/2013 4/22/2013 5/27/2013 7/1/2013 

Post public comments to Website 3/18/2013 4/15/2013 5/20/2013 6/24/2013 7/29/2013 
Post preliminary 
recommendations (begin public 
comment period) 

4/19/2013 5/24/2013 6/21/2013 7/26/2013 8/23/2013 

Local meeting during 
recommendation comment period 4/25/2013 5/30/2013 and 

5/31/2013 6/26/2013 7/30/2013 8/28/2013 

WRAC 5/2/2013 6/6/2013   8/8/2013 9/5/2013 

Public recommendation comment 
period concluded 5/6/2013 6/10/2013 7/8/2013 8/12/2013 9/9/2013 

Governing Board 5/9/2013 6/13/2013 7/11/2013 8/15/2013 9/12/2013 
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Areas to Analyze Separately 
• Munger  (own 27% of total acres) 

• Shingle Creek Project Area in Orange County 
• Most were donated to SFWMD by Orange County  

• Bird Drive  (own 22% of total acres) 
• Everglades National Park Seepage Management 

Project in Miami-Dade County 
• Additional parcels owned by TIITF and Miami-Dade 

County 

• Pal-Mar (own 36% of total acres) 
• Approximately 1900 parcels 
• Most are jointly owned with Martin County 

 

 

Units Needing Separate Analysis 
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Munger 
(Upper Lakes 

Region) 
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Bird Drive 
(Everglades 

Region) 
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Pal-Mar 
(East Coast 

Region) 
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 Find alternative uses where possible 
 More public, stakeholder and staff 

outreach needed 
 Non-contiguous ownership  

• Creates land management challenges 
• Generally unable to restore hydrology  

 Complex legal issues inhibit some use 
options 

 

 

Assessment Challenges 
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Questions 
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